
AMESBURY     
                                                                                       TOWN HALL   

                                                                                        62 Friend Street 

                                                                                       Amesbury, MA 01913     
                                                 

 MEETING NOTICE 
POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A §§18-25  

Version 7.1.10 

 

AMESBURY PUBLIC SCHOOLS  

AES SCHOOL BUILDING COMMITTEE 
       BOARD OR COMMITTEE 

  

 

PLACE OF MEETING:          VIRTUAL MEETING 
 

DAY, DATE & TIME:  THURSDAY, JANUARY 27, 2022, 6:00 PM 

 
This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State 

of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV 

Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/    

 

People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live. 

Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the 

public record for this meeting. 

 

AGENDA 

 

 Call to Order 

 Public Comments 

 Approval of the December 16, 2021 Meeting Minutes 

 Approval of Invoices and Commitments 

 Update on Construction Progress 

 Proposed Next Meeting Date 

 Other Business 

 Adjourn 

 

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair 

at the time of posting.  Not all items listed may in fact be discussed and other items not listed may 

also be brought up for discussion under “Other Business” to the extent permitted by law. 

 

Please make sure that all cell phones are placed on the silent mode while the School Building 

Committee meeting is in session. 
 

 
 

http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov
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Amesbury Elementary School Building 
Committee (AESBC) 

Meeting Minutes 

 

Date:  December 16, 2021 Location:         Virtual 

Time:  6:00PM Next Meeting:  January 27, 2021 at 6:00PM 

Attendees: 

Name Present Name Present 

SBC – Voting Members  SBC – Non Voting Members  

Kassandra Gove, Mayor/Chair ☒ Christine Chabot ☐ 
Paul Fahey, Chief of Staff ☐ Lauri McAllister ☐ 
Peter Hoyt, School Committee  ☒ Bruce McBrien ☐ 
Matt Bennett, Facilities Director ☒   

Angel Wills, CFO ☒ NV5 (OPM)  

Lynn Catarius, Director, Student Services ☐ Tim Dorman ☒ 
Nick Wheeler, City Council ☐ Bill Shaw ☐ 
Joseph Spencer ☒ Melissa Gagnon ☒ 
Joan Liporto, Director of Finance & Ops ☒ DiNisco Design (Architect)  

Elizabeth McAndrews, Superintendent ☒ Donna DiNisco ☐ 
Jim Montanari (AES Principal) ☒ Vivian Low ☐ 
  Jim Shuttleworth ☒ 
City Staff   CTA (General Contractor)  

Robert Desmarais (Director of Public Works) ☒ Jeff Hazelwood ☐ 
  Ed Pereira ☒ 
    
 
1. Call to Order 

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee 

(AESBC) Meeting to order at 6:02 PM. 

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act 

Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on 

June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by 

ACTV Channel 12. Public comments can be made by email to Mayor Gove or through the ACTV 

Facebook live stream. 

o NV5 took roll call for attendance. 

2. Public Comments 

o No comments were submitted in advance of the meeting or via the Facebook live stream. 
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3. Approval of Meeting Minutes 

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on December 2, 2021 as part 

of the meeting packet. 

o Vote: Motion by Peter Hoyt to approve the December 2, 2021 AESBC Meeting Minutes. The motion 

was seconded by Matt Bennett. All present were in favor and the motion passed unanimously. 

4. Approval of Invoices and Commitments  

o The following commitments were submitted for approval: 

 Vendor Invoice #                Invoice $ 

 CTA Construction  Change Order #03                               $3,841.92 

                                                       Total Commitments:                              $3,841.92 

NV5 provided an overview of the two (2) PCOs which are included with Change Order #03. It was noted 
there is one (1) credit PCO 002 and one (1) add PCO 027R3 resulting in a net add of $3,841.92.  

 
o Vote: Motion made by Joe Spencer to approve the one (1) commitment listed above in the total added 

amount of $3,841.92. The motion was seconded by Peter Hoyt. All were in favor and the motion 

passed unanimously. 

The following invoices were submitted for approval: 

 Vendor Invoice #       Invoice $ 

 NV5 245902 $40,000.00 

 DiNisco Design 9541 $49,959.00 

 DiNisco Design 9546 $21,123.14 

 UTS 97033 $11,018.00 

 CTA Construction   Pay App #07 $1,851,146.53 

                                                         Total Invoices:                                      $1,973,246.67 

o Vote: Motion made by Peter Hoyt to approve the five (5) invoices listed above in the total warrant 
amount of $1,973,246.67 as presented. The motion was seconded by Angel Wills. All were in favor 
and the motion passed unanimously.  

 
5. Deep Sanitary Sewer Line progress: 

o Robert Desmarais from the Department of Public Works is in attendance. In response to discussion at 

the last AESBC meeting on 12/2/21, the Project Team prepared a comparison matrix with diagrams 

summarizing the three (3) sanitary sewer options for the new building. This information was emailed to 
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the AESBC in advance of the meeting and was presented by NV5. Options are summarized as 

follows: 

 Base Contract: New deep gravity sewer line to the existing Cashman lift station with new 

pumps replaced in kind. 

 Option A – AES Lift Station Combined Flow: New AES Lift Station to pump via new force main 

to the top of the hill to a combined gravity line to the existing lift station, with new pumps to be 

upsized to address run time concerns expressed by DPW. 

 Option B – AES Lift Station Separate Lines: New AES Lift Station to pump via new force main 

to new gravity line all the way out to the existing sewer line in Lion’s Mouth Road. Additional 

probing would be required to determine ledge profile at extension.  

o It was noted that unanticipated ledge discovered along the deep sewer line profile lead to evaluation of 

these alternatives, both from a cost and schedule perspective. The analysis is based on order of 

magnitude costs, which will be refined once detailed re-design is done. It was also noted that schedule 

impact would be a difficult challenge to overcome. Given the amount of work on the Cashman site 

which is constrained to the summer 2022 phase, ledge removal would need to be completed in 

advance, while the building is occupied during this winter/spring 2022. Initial estimates anticipate 

removal taking over a month plus removal would be disruptive from the perspectives of vehicular 

circulation as well as from noise and vibration as the work would be performed by the combination of 

hydraulic hammering and blasting. The following points were noted: 

 Option B carries significant risks given the unknown ledge profile. There is also a longer pipe 

requirement.  

 There is a 20,000 gallon holding tank in the event of a pipe break, which would prevent both 

schools from being out of commission.  

 Lift stations would be on emergency backup power for all options presented.  

 Next steps are for the design team to rework design and issue a PR for contractor pricing.  

 Option A stands out as the preferred option in consideration of first cost, lifecycle cost and 

schedule.  Rob Desmarais confirmed support of this option given that the pump sizing for the 

replacement pumps at the existing lift station will be reviewed and that it will be on emergency 

generator power. 

o Vote: Motion made by Peter Hoyt to authorize the design team to proceed to obtain pricing for Option 

A for an AES Lift Station with Combined Flow. The motion was seconded by Elizabeth McAndrews.  

o Vote: An amendment to the Motion was made by Peter Hoyt to proceed with Option A for an AES Lift 
Station with Combined Flow and to authorize the not to exceed amount of $18K for re-design work. 
The amended motion was seconded by Elizabeth McAndrews. All were in favor and the motion 
passed unanimously.  

6. Update on Construction Progress - NV5 provided a brief update with regard to the construction activities 

since the recent meeting held at the beginning of December, summarized as follows: 

o Site utility work is ongoing, with the majority of the off site hauling of excavated materials complete 

until the Cashman site work is completed summer 2022. 
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o Concrete foundation work is progressing into the classroom wing. 

o Underground pluming and electric is ongoing in the admin/gym area. 

o Steel erection began last week and is progressing well and will continue through January. 

 
7. Proposed Next Meeting Date 

The next meeting of the AESBC will be on January 27, 2022 at 6:00 PM and will be held as a virtual 

meeting. 

 
8. Other Business 

o The 4th neighborhood meeting took place last night. Four residents were in attendance. A project 

update was provided. Questions from residents were primarily focused on the following: Sidewalks, 

crossing at curve on Lion’s Mouth Road and condition of the scrim on the construction fence.  

 A crosswalk location is being discussed to address the safety concerns of pedestrians crossing 

at the curve.  Signage to encourage pedestrians to cross at the existing crossing at the 

Cashman driveway is also being considered. 

 The scrim will be repaired and moved to the construction side of the fence line, which will 

prevent it from blowing toward the abutters’ property if it becomes loose again. 

 Peter Hoyt, Elizabeth McAndrews and Matt Bennett were thanked by Mayor Gove for their 

attendance at the meeting. 

 Peter Hoyt noted it was good to hear positive feedback from the neighbors.  

o Topping off ceremony – The topping off beam arrived on site on Monday and has been painted and is 

in place for signing. APS worked out a schedule for students to sign the beam on Wednesday and 

Thursday of this week. There will be a small ceremony when the last piece of steel is in place within 

the building frame.  

 
9. Adjournment 

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:54PM. The motion was seconded by Joe 

Spencer. All were in favor and the motion passed unanimously. 

 

-End of Minutes- 

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document 
regarding any required corrections or clarifications. 



MEMORANDUM 

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5) 

Date: January 21, 2022

Re: Amesbury Elementary School Commitment and Invoice Summary - December 2021 

COMMITMENTS 

ProPay Code Vendor Contract Budget Category Description of Services Committed $

0508-0000 CTA Construction 
CTA Change Order 

#004
Change Orders 

Changes to construction contract 

scope as noted below 
 $       (36,570.37)

TOTAL COMMITMENT: (36,570.37)$       

INVOICES  (Payments) 

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0102-0700 NV5
#251116

01/11/22
OPM CA Basic Services - Const. Admin  $         40,000.00 

0201-0700 DiNisco Design 
#9550

01/07/22
Designer CA Basic Services - Const. Admin  $         49,959.00 

0602-0000 UTS
#97511

12/10/21
Testing Services UTS Testing Services (soils testing) 5,845.00$           

0199-0000 BSC
#9146001

10/21/21

Other Administrative 

Costs

Environmental Monitoring 

Inspection and Reports
7,984.95$           

0199-0000 BSC
#9146693

11/22/21

Other Administrative 

Costs

Environmental Monitoring 

Inspection and Reports
2,074.20$           

0199-0000 BSC
#9146746

12/03/21

Other Administrative 

Costs

Environmental Monitoring 

Inspection and Reports
1,869.40$           

0199-0000 BSC
#9147362

01/14/22

Other Administrative 

Costs

Environmental Monitoring 

Inspection and Reports
998.60$               

SUB-TOTAL (CONSULTANTS): 108,731.15$       

Please find enclosed the following commitments and invoices to be considered for processing and approval at the January 27, 2022 

AESBC meeting: 

Please note the above total credit amount for Change Order #004 includes the following changes to the scope of work: 

-- PCO #003 (Cashman generator conduit & temp connections) - a credit value of $17,532.32

-- PCO #007R1 (Elimination of applicant's environmental monitor) - a credit value of $21,000.00

-- PCO #010 (Revise primary spare conduit from 5" to 4") - a credit value of $7,730.63

-- PCO #012R1 (Existing generator repairs) - an add vaue of $9,200.35

-- PCO #032 (Food service equipment revisions - conveyor oven) - an add value of $6,458.64

-- PCO #035 (Energy management software) - a credit value of $5,966.41

As this Change Order results in a net credit, the value will be transferred from Change Orders to Construction Contingency. The 

current Construction Contingency budget of $878,056 will be increased by $36,570.37 accordingly. 

Suggested Vote Language : The AESBC votes to approve the commitment for Change Order #04, which will decrease the CTA 

Contract Sum by the amount of $36,570.37.
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INVOICES  (Payments) - continued

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0502-0100 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #01 General Conditions 101,950.00$       

0502-0300 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #03 Concrete 319,000.00$       

0502-0400 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #04 Masonry -$                     

0502-0500 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #05 Metals 1,359,250.00$   

0502-0500 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #06 Woods, Plastics and Composites 27,081.00$         

0502-0700 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #07 Thermal and Moisture Protection 280,166.20$       

0502-0800 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #08 Openings -$                     

0502-0900 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #09 Finishes 14,547.31$         

0502-1000 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #10 Specialties -$                     

0502-1100 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #11 Equipment -$                     

0502-1400 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #14 Conveying Equipment -$                     

0502-2100 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #21 Fire Suppression -$                     

0502-2200 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #22 Plumbing 152,350.00$       

0502-2300 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #23 HVAC 57,450.00$         

0502-2600 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #26

Electrical 

(includes integrated automation)
133,750.00$       

0502-3100 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #31 Earthwork 425,600.00$       

0502-3100 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #32 Exterior Improvements -$                     

0502-3300 CTA Construction 
Pay App #08

12/01 - 12/31/21
Division #33 Utilities 246,000.00$       

0508-0000 CTA Construction 
Pay App #08

12/01 - 12/31/21
Change Order #03 (approved 12/16/21 AESBC mtg) 3,841.92$           

0502-9900 CTA Construction 
Pay App #08

12/01 - 12/31/21
Retainage 5% total completed this period (156,049.32)$      

SUB-TOTAL (CONSTRUCTION): 2,964,937.11$   

TOTAL WARRANT: 3,073,668.26$   

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If 

you should have any questions, please feel free to contact the Owner's Project Manager, NV5.
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99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Change Order

Project: Change Order  No. 4

Date 19 JANUARY 2022

To:

Contract Date

You are directed to make the following changes in this Contract:

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

18543.0

COST DAYS
Cashman Generator Conduit & Temp Connections - CREDIT
Elimination of Applicant's Environmental Monitor - CREDIT
Primary Feed/Primary Spare Conduit Size Revision - 5" to 4" - CREDIT
Existing Generator Repairs
Food Service Equipment #35 (Conveyor Oven) Revision
Energy Management Software & Interface Dashboard (Submeters) - CREDIT

($17,532.32)
($21,000.00)

($7,730.63)
$9,200.35
$6,458.64

($5,966.41)

($36,570.37) 0

003
007 R1

010
012 R1

032
035

0
0
0
0
0
0

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Not valid until signed by both the Owner and the Architect.  Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

$49,755,100.00The original Contract Sum was . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

0The Contract Time will be changed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . days

Net change by previously authorized Change Orders  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $16,122
The Contract Sum prior to this Change Order was . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,771,221.93
The Contract Sum will be (increased) by this Change Order . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ($36,570.37)
The New Contract Sum including this Change Order will be . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,734,651.56

The Date of Substantial Completion as of the date of this Change Order therefore is  . . . . . . . . . . . . . . . .02/17/2023

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and  complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or  adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,
necessary or incidental to the work specified in this Change Order.

17 FEBRUARY 2023

Architect's Project No.

TOTAL

ARCHITECT
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111

BY
DATE

CONTRACTOR
CTA Construction Managers
400 Totten Pond Road, 2nd Flr
Waltham, MA  02451

BY
DATE

OWNER
City of Amesbury
62 Friend Street
Amesbury, MA 01913

BY
DATE



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #003:  PR 003 Cashman Generator
Conduit & Temp Connections (RFI-002) - CREDIT

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 003 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 7/8 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($17,532.32)

 
POTENTIAL CHANGE ORDER TITLE: PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT
 
CHANGE REASON: Existing Condition
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO# 003 Submittal date:  12/13/21
 
CE #004 - PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT
Furnish labor, materials and equipment to perform the work of PR 003 Cashman Generator Conduit & Temp Connections (RFI-002) - CREDIT dated
6/30/21.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 26-010 - Electrical WJ Griffin - Cost of the work Filed Sub Bidder ($17,532.32)

Subtotal: ($17,532.32)

    Grand Total: ($17,532.32)
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PCO #003

12/13/21

APPROVED      ($17,532.32)
JS-DINISCO           01-12-22



 

Corporate Headquarters: 

116 Hopping Brook Road 
Holliston, MA 01746 
Phone: (508) 429-8830 
Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 
Pelham, AL 35124 
Phone: (205) 733-8848 
Fax: (205) 733-8107 

 
1950 Evergreen Boulevard 
Suite 300 
Duluth, GA 30096 
Phone: (678) 417-9377 

 
2310 Presidential Drive 
Suite 101 
Durham, NC 27703 
Phone: (919) 627-9724 

 
9801-C Southern Pine Boulevard 
Charlotte, NC 28273 
 
Phone: (704) 522-3851 

 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 December 9, 2021 
 
VIA EMAIL ONLY:  epereira@ctaconstruction.com   
 
Mr. Ed Pereira, Project Manager  
CTA Construction Managers                                    
400 Totten Pond Road, 2nd Floor 
Waltham, MA 02451      
 
RE: Job #2730 - Amesbury Elementary School, Amesbury, MA 
 Proposal #9  
 
Dear Mr. Pereira:  
 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 
Furnishing of V.E. credit related to the existing Cashman Generator Scope. 
 

Material $ (10,844.43) 
Labor  (5,066.76) 
Labor Burden  (1,520.03) 
Subtotal $ (17,431.22) 
Bond  (101.10) 
    
Total $ (17,532.32) 

 
This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 
estimate represents a price we are willing to accept to assume the cost risk of this change to our 
ongoing work given the information provided to us.  The labor and material prices contained in this 
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 
the construction industry to facilitate timely and consistent change order pricing.  This estimate is 
offered for your review, approval and acceptance. 
 



Mr. Ed Pereira 
December 9, 2021 
Page 2 
 
 
The value included in this proposal does not include any amounts for extended contract duration, 
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 
and the right is expressly reserved to recover any and all of these related items prior to any final 
settlement of this contract.  The working relationship between your company and ours shall be in 
accordance with our mutually agreed to contract form.   
 
Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 
date above. 
 
If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke@wjgei.com.  
 
 Very truly yours, 
 
 WAYNE J. GRIFFIN ELECTRIC, INC. 
 
 
 
 Anthony R. Swiacke 
 Project Manager 
 
ARS/hat 
 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 
Date: _______________________ Authorized Signature: _________________________________ 
 
cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers, 

mshahbazi@ctaconstruction.com  
Jeffrey Hazelwood, Principal, CTA Construction Managers, 
JHazelwood@ctaconstruction.com  

 Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc. 
 Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc. 
  



CCN#:

Project Name:

Project Numbe

Date:
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P-0009, RFI # 002- CASHMAN GEN CHANGES

12/7/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Furnishing of V.E. credit related to the existing Cashman Generator Scope.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Cleanup  0.000  0.000  0.000 0.00  0.0000 HRS

As Builts  0.000  0.000  0.000 0.00  0.0000 HRS

Safety  0.000  0.000  0.000 0.00  0.0000 HRS

QUAZITE HANDHOLE  3,294.500  0.000  0.000 1.00  3,294.5000 EA

SET HANDHOLE AND FLUSH COORDINATION  0.000  16.000  16.000 1.00  0.0000 EA

SAFEING OFF EXISTING FEEDERS FOR REUSE  0.000  3.000  6.000 2.00  0.0000 EA

REPULLING EXISTING FEEDERS INTO NEW RACE  0.000  16.000  16.000 1.00  0.0000 EA

1" RIGID CONDUIT -119.630  0.070 -1.400-20.00  5.9815 FT

1-1/4" RIGID CONDUIT -177.690  0.080 -1.600-20.00  8.8845 FT

4" RIGID CONDUIT -914.280  0.300 -12.000-40.00  22.8570 FT

1" EMT CONDUIT -22.110  0.055 -0.550-10.00  2.2110 FT

1-1/4" EMT CONDUIT -37.070  0.062 -0.620-10.00  3.7070 FT

4" EMT CONDUIT -453.680  0.160 -6.400-40.00  11.3420 FT

1" PVC SCHEDULE 40 -16.700  0.053 -0.525-10.00  1.6700 FT

1-1/4" PVC SCHEDULE 40 -24.100  0.060 -0.600-10.00  2.4100 FT

4" PVC SCHEDULE 40 -180.140  0.140 -2.800-20.00  9.0070 FT

1" RIGID 90D ELBOW -11.590  0.500 -0.500-1.00  11.5900 EA

1-1/4" RIGID 90D ELBOW -16.100  0.600 -0.600-1.00  16.1000 EA

4" RIGID 90D ELBOW -255.980  3.000 -6.000-2.00  127.9900 EA

4" EMT STEEL SET SCREW COUPLING -26.980  0.140 -0.280-2.00  13.4900 EA

1" EMT STEEL SET SCREW CONNECTOR -1.360  0.120 -0.240-2.00  0.6800 EA

1-1/4" EMT STEEL SET SCREW CONNECTOR -3.840  0.160 -0.320-2.00  1.9200 EA

4" EMT STEEL SET SCREW CONNECTOR -58.960  0.600 -2.400-4.00  14.7400 EA

1" PVC FEMALE ADAPTER -0.450  0.180 -0.180-1.00  0.4500 EA

1-1/4" PVC FEMALE ADAPTER -0.600  0.200 -0.200-1.00  0.6000 EA

4" PVC FEMALE ADAPTER -6.320  0.800 -1.600-2.00  3.1600 EA

1 GRC LB CONDUIT BODY (MALLEABLE) -16.020  0.800 -0.800-1.00  16.0200 EA

1 1/4 GRC LB CONDUIT BODY (MALLEABLE) -27.220  1.000 -1.000-1.00  27.2200 EA

4 GRC LB CONDUIT BODY (MALLEABLE) -581.020  5.000 -10.000-2.00  290.5100 EA

1 GRC CONDUIT BODY STEEL COVER -4.820  0.040 -0.040-1.00  4.8200 EA

1 1/4 GRC  CONDUIT BODY STEEL COVER -6.220  0.040 -0.040-1.00  6.2200 EA

3-1/2 + 4 GRC CONDUIT BODY STEEL COVER -39.580  0.040 -0.079-2.00  19.7900 EA

1 CONDUIT BODY GASKET -7.080  0.020 -0.020-1.00  7.0800 EA

1 1/4 CONDUIT BODY GASKET -8.910  0.020 -0.020-1.00  8.9100 EA

4 CONDUIT BODY GASKET -47.460  0.025 -0.050-2.00  23.7300 EA

4" KNOCKOUT SEAL -82.620  0.000  0.000-2.00  41.3100 EA

1" PLASTIC BUSHING -0.180  0.180 -0.180-1.00  0.1800 EA

1 -1/4" PLASTIC BUSHING -0.220  0.200 -0.200-1.00  0.2200 EA

4" PLASTIC BUSHING -3.020  0.500 -1.000-2.00  1.5100 EA

#6 THHN-CU-STRANDED-BLACK -90.600  0.011 -1.595-145.00  0.6248 FT

#2 THHN-CU-STRANDED -183.540  0.017 -1.955-115.00  1.5960 FT

#1 THHN-CU-STRANDED -1,055.190  0.019 -11.020-580.00  1.8193 FT

#750 MCM THHN-CU-STRANDED -9,795.650  0.054 -24.840-460.00  21.2949 FT

3/8 x 1 9/16" CONCRETE DROP-IN ANCHOR  0.000  0.180  0.720 4.00  0.0000 EA

3/8 x 2 3/4" WEDGE ANCHOR -6.650  0.220 -1.100-5.00  1.3300 EA

3/8 ZINC PLATED SPLIT LOCKWASHER  0.490  0.001  0.012 10.00  0.0490 EA

3/8 X 1-1/4" ZINC PLATED FENDER WASHER  1.310  0.001  0.024 20.00  0.0655 EA
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 2

P-0009, RFI # 002- CASHMAN GEN CHANGES

12/7/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

3/8-16 X 1-1/4 RHMS ZINC PLATED  0.800  0.000  0.000 4.00  0.2000 EA

3/8-16 X 4 RHMS ZINC PLATED  4.560  0.000  0.000 6.00  0.7600 EA

3/8-16 ZINC PLATED HEX NUT  0.350  0.036  0.216 6.00  0.0583 EA

3/8   x 1 1/2 - 3" HAMMER DRILLED HOLE  0.000  0.280 -1.400-5.00  0.0000 EA

1 5/8 X 1 5/8 12 GAUGE PRE-GALV SOLID 10'  195.510  0.000  0.000 40.00  4.8877 EA

1 5/8 X 13/16 14 GAUGE PRE-GALV SLOTTED 10' STRUT -15.730  0.123 -0.613-5.00  3.1460 FT

1" RIGID STRUT CLAMP (702 SERIES) -7.250  0.030 -0.090-3.00  2.4167 EA

1 1/4" RIGID STRUT CLAMP (702 SERIES) -8.740  0.040 -0.120-3.00  2.9133 EA

4 GRC STRUT CLAMP GALV -35.680  0.060 -0.360-6.00  5.9467 EA

P1325EG U-STRUT CORNER 4 HOLES  9.030  0.000  0.000 2.00  4.5150 EA

Totals -10,844.43 -56.36

 0.00Tax

-10,844.43Materials with Tax

Summary

Itemized Breakdown Total -10,844.43

(-56.3600 hrs @ $89.90 / hr ) -5,066.76Electrical Journeyman

-5,066.76

Labor Burden -1,520.03($-5,066.76 @ 30.00%)

-1,520.03

Bond -101.10($-17,431.22 @ 0.58%)

-101.10

-1,621.13

Total -$17,532.32

CBP01.rpt Page 2 of 2



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 003

Date 30 JUNE 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to RFI-002, provide CREDITS for the following:

Delete the installation of two (2) new 4-inch conduits, one (1) new 1-inch conduit and one (1) new
1 1/4-inch conduit to match existing conduits at the north face of the Cashman school.  Existing conduits
to be reused.

Delete the installation of four (4) # 1 and one (1) # 6 ground to ATS # 2 on Mezzanine and four (4)
750 KCMIL and one (1) # 2 ground to ATS # 1 on Mezzanine.

Delete the associated connections of AUX, start and control wiring between the originating location of
the generator to the existing equipment locations (i.e. ATS, Annunciator, etc.).

Reduced trenching and excavation for reduced electrical scope.

Attachments:
RFI-002 Response

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

James Shuttleworth

1.

2.

3.

4.

Cashman Generator Conduit Installation and Temporary Connections (RFI-002) - CREDIT

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

RFI #002: Existing Cashman Generator Conduit Installation and Temporary
Connection

 

Status Open   

To James Shuttleworth (Dinisco Design) (Response
Required)

From Robert Harrington (CTA Construction Managers,
LLC)
400 Totten Pond Rd
Waltham, Massachusetts 02451

Date Initiated Jun 21, 2021 Due Date Jun 28, 2021

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

Copies To Taylor Davidson (Dinisco Design), Caulen Finch (Dinisco Design), Robert Harrington (CTA Construction Managers, LLC), Jeff
Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design), Ed Pereira (CTA Construction Managers, LLC),
Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design) 

 
 
Activity
 
Question Question from Robert Harrington CTA Construction Managers, LLC on Monday, Jun 21, 2021 at 09:21 AM EDT
  Please provide direction to attached WJ Griffin RFI#002 dated 6/18/21

  Attachments
WJG Electric - RFI #002 - Existing Cashman Generator Conduit Installation and Temporary Connection.pdf

 
  Awaiting an Official Response

 

 
CTA Construction Managers Page 1 of 1 Printed On: Jun 21, 2021 09:21 AM EDT

   

06/21/21

The proposal to utilize existing conduits with the addition of a handhole will be acceptable
meeting the following requirements:

-Provide permanent handhold (Option #1) at no additional cost to the project.

-Permanent wiring between the generator via the 3-way manual switch and handhole up to
the two existing AT switches shall be new. No existing feeders or splices will be allowed in
the permanent installation.

-Acceptable CREDIT is provided.  DiNISCO will issue a CREDIT PR.

JS-DINISCO w/KWM-TEC   06-24-21

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210621132144_production_2875576430.pdf?sig=cbb799d67e8f3db5148cdb3d5824dd3a210b9dad36995649289da721b6487e8f


002 Date:

To: Job #: 2730

Attn.: ,

Signed: Date:

Answer Required By:

Attachments: Yes: X No: Copy:

Date:Signed:

Answer:

Anthony R. Swiacke 6/18/21

Reference: V.E. Cashman generator conduit installation and temporary connection

Question: See attached RFI. Please provide response if this is acceptable and confrimation

of direction of handhole options given. 

Project: Amesbury Elementary School

CTA

400 Totten Pond Rd., 2nd Floor

Waltham, MA 02451

Ed Pereira Project Manager
Title

REQUEST FOR INFORMATION

This is a request for information / clarification to resolve any questions in plans and
specifications.  Any changes to the contract as a result of the answer to the question
below will be addressed under separate cover.

Request For Information No. 6/18/21



WJGEI RFI # 002 dated 6.18.2021 

EXISTING CASHMAN GENERATOR CONNECTION WORK V.E. OPTION 

 

 In accordance with the meeting held on 6.11.2021 WJGEI is offering an alternate plan for the 

relocation, temporary connection, and permanent installation of the existing Cashman School Generator 

to be relocated in accordance with the contract documents. Based on WJGEI’s review of the contract 

documents and site conditions we offer the following as it specifically relates to the generator 

relocation.  

 

WJGEI is proposing to alter the scope of work as follows: 

• Delete/ Credit the owned installation of (2) new 4” conduits, (1) new 1” conduit to match 

existing per Attachment # 2 and (1) new 1 ¼” conduit to match existing per Attachment # 2 and 

re-use the existing conduit infrastructure already installed as shown under Attachment # 2.  

• Delete/ Credit the owner installation of (4) # 1 & (1) # 6 ground to ATS # 2 on Mezzanine and (4) 

750 KCMIL & (1) # 2 ground to ATS # 1 on Mezzanine.  

• Delete/ Credit the associated connections of AUX, start and control wiring between the 

originating location of the generator to the existing equipment locations (i.e. ATS, Annunciator, 

etc.) 

• Install temporary connection to the new handhole location as shown under Attachment # 1 

from the generator connection location. Pull out existing conductors presently feeding from the 

permanent existing Cashman Generator and coil within the handhole noted. Make the 

temporary connections for standby operation. 

• During temporary connection of generator self-preform megger testing of the existing generator 

wiring to confirm that the wiring in place is 100% intact and no condition exists on the existing 

wiring. 

• Add conduits from the ESL Triple switch location to new Tier 22 48”X48”X24” handhole [option 

for the installation of this work needs to be selected below]. See Attachment # 1 for proposed 

location and further details.  

o Option # 1: Installation of new 48” X 48” X 24” Quazite Handhole Tier 22 per the 

attached cut sheet Attachment # 3. Under Option # 1 the handhole shall be set to finish 

grade flush with the concrete sidewalk and shall remain permanently in place.  

o Option # 2: Installation of new 24” X 36” X 24” Polyethylene Handhole see attached cut 

sheet Attachment # 4 for temporary generator connection (to be removed later) and 

intercept existing conduit wiring utilizing a split duct connection between all 

components. Upon final transfer of power to relocated generator split duct installation 

shall be made whole and continuous conduit path shall be in place.  

• Once conduits are installed during a shutdown complete the following: 

o Disconnect the existing temporary generator connection for standby power while the 

wall was being built and pull the existing power conductors to the new triple switch 

location. By completing the work this way given that the wiring will already be in place 

DINISCO will issue a CREDIT PR



the shutdown for this option would be much shorter in duration than the connection to 

the ATS switches directly.  

 

In the event the above method is approved for WJGEI the benefits of proceeding with the work as noted 

above would be as follows: 

• We would be ensuring that there would be no question about the downstream existing to 

remain scope of work is of issue. Since we are not touching the existing connections there would 

be no question of a need for upgrade if we found some issue with the existing installations.  

• The shutdown duration for both the connection of the temporary generator operation and the 

final cutover of the work would be less. The burden of having extended shutdowns would be 

mitigated for the owner’s involvement.  

 

The only drawback to the installation as proposed would be that a permanently installed Quazite box 

would be present within the sidewalk. Although WJGEI does not see this as a drawback due to the 

nature of the installation it would be something that was not originally planned for.  

 

In closing we recommend the installation as such to avoid any unnecessary issues arising during the 

execution of the work and minimizing the exposure to the owner. As requested, we have reviewed the 

contractual owned scope and advise that the estimated value of the credit will be a ROM of 15,000.00 

credit to the owner if the above method was approved.  



Existing Cashman generator
conduits to remain. See Attachment
# 2 for further detials.

Existing UG Cashman generator
conduits to remain/ abandon in
place.

Intercept existing UG Cashman
generator conduits to remain and
install (1) new 48" X 48" X 24"
Quazite Hand hole per attached cut
sheet.

Intercept existing UG Cashman
generator conduits to remain and
install (1) new 48" X 48" X 24"
Quazite Hand hole per attached cut
sheet.

Install (2) new 4" PVC, (1) 1 1/4"
PVC and (1) 1" PVC conduit for
reconnection to tripple switch or
generator as required.

Install temporary connection to
generator for duration of retaining
wall construction. location of
generator shall be 20' from the
edge of the retaining wall so active
construction can continue.
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Product Details

General

Insulated? No

Load Rating (ANSI Tier) T22

Material Polymer Concrete

Type Below Ground Boxes

UPC 662037117894

Dimensions

Height 36 in

Length 54.625 in

Weight 629 lb

Width 54.625 in

For further technical assistance, please contact us

Domestic Customer Service
Hubbell Power Systems
210 N. Allen Centralia, MO 65240 USA
Phone: (573) 682-5521
Fax: (573) 682-8475
Email: hpscs@hubbell.com

International Customer Service
Phone: +1-573-682-5521
Fax: +1-573-682-8516
Email: hpsintlcs@hubbell.com

Enclosure, Box, Polymer
Concrete
by QUAZITE

Catalog ID: PG4848BA36

Box, Polymer Concrete, Tier 22, 48"x48"X36", Straight Wall, Open Bottom

Page 3 of 8
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PENCELL

Page 151  | 2019

Style Guide – Tailored Product Variety.
We offer a wide variety of box styles in order to meet your 
most specialized enclosure needs.  Each style offers specific 
strengths and assets for diverse functionality

PenCell Selection Guide 

•  DT Style
Heavy duty straight wall enclosures made of a structurally 
ribbed HDPE box and a cover made from either polymer 
concrete or HDPE. DT series enclosures with polymer concrete 
covers achieve specific ANSI/SCTE 77 Tier ratings.

•  PE Style
Light duty enclosures that include round models as well as 
rectangular vault models. Various cover options include HDPE 
or galvanized diamond plate steel. Spacers and lower exten-
sions are available on specific rectangular vault models. Most 
rectangular vault models are adaptable to our above-grade 
pedestals.

•  PM (PEM) Style
Grade level enclosures made of an HDPE foam molded box 
that offers modular construction. It’s tapered walls prevent 
frost heave while allowing the units to be nested during stor-
age. This highly versatile series can be combined with various 
cover options that include polymer concrete, HDPE and even 
split 2-piece designs. Extensions are also available.

•  PR (PEMR) Style
Round top enclosures made of an HDPE tapered box com-
bined with a polymer concrete ring and cover. The round 
shape also prevents the cover from falling into the enclosure 
cavity.

Page 5 of 8
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PE
NC
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L

Page 156  | 2019

Dimensions / Data	 13” x 24” PenCell DT

Boxes

Covers & Ring

DESCRIPTION DEPTH TIER DESIGN / TEST LOAD # WEIGHT # PALLET QTY OLD PART NO. NEW PART NO.

Gray Open Bottom 15” 15 15,000 / 22,500 20 25 DT-1324GS-Y DT132415GSY

Green Open Bottom 15” 15 15,000 / 22,500 20 25 DT-1324GS DT132415GSN

DESCRIPTION TIER DESIGN / TEST LOAD # WEIGHT # MATERIAL OLD PART NO. NEW PART NO.

2” Poly Concrete W/ Bolts 15 15,000 / 22,500 43 Poly Concrete DT-2-1324PCLH DT1324CLH00***

1 1/4” Poly Conc W/ Bolts 15 15,000 / 22,500 65 Poly Concrete DT-1324PCLH DT1324CTH00***

HDPE Cover N/A N/A / 5,000 6 HDPE DT-1324PLH DT1324PLHDI***

2 1/4” PC Ring 15 15,000 / 22,500 22 Poly Concrete PCRDT1324 DT1324RR
Replace *** with a logo code found on page 194.

Assemblies
DESCRIPTION DEPTH TIER DESIGN / TEST LOAD WEIGHT PALLET QTY OLD PART NO. NEW PART NO.

Box & Polymer Concrete Cover 15” 15 15,000 / 22,500 63 25 DT-2-1324PCH DT132415PCH00***

Box  & HDPE Cover 15” N/A N/A / 5,000 26 25 DT-1324HD DT132415HDHDI***

Box, Ext  & Polymer Concrete Cover 18” 15 15,000 / 22,500 68 25 DT-2-1324-18PCH DT132418PCH00***

Box w/ PC Ring & Cover 17” 15 15,000 / 22,500 85 25 DT-1324-18PCH DT132418PRH00***

Box, Ext & HDPE Cover 18” N/A N/A / 5,000 31 25 DT-1324-18HDH DT132418HDHDI***

Box, (2) Ext w/ PC Ring & Cover 23” 15 15,000 / 22,500 95 20 DT-1324-24PCH DT132424PRH00***

Extensions
DESCRIPTION DEPTH TIER DESIGN / TEST LOAD # WEIGHT # PALLET QTY OLD PART NO. NEW PART NO.

HDPE Extension (Gray) 3” 15 15,000 / 22,500 5 40 DT-1324-3EXT-Y DT132403EXY

HDPE Extension (Green) 3” 15 15,000 / 22,500 5 40 DT-1324-3EXT DT132403EXN

Hex Head Bolts are Standard

Page 7 of 8
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Dimensions / Data	 17” x 30” PenCell DT
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CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #007R1:  PR#006 Elimination of
Applicant's Environmental Monitor

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 007R1 / 1 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 7/27 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($21,000.00)

 
POTENTIAL CHANGE ORDER TITLE: PR#006 Elimination of Applicant's Environmental Monitor
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#007R1 Submittal Date - 1/10/22
 
CE #008 - PR#006 Elimination of Applicant's Environmental Monitor
Provide Revised credit for deleted monitoring services associated with PR#006 dated 7/22/21.  This PCO is based on attached Hygienist's proposal rate
of $375/week.
 
 
 
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 01-520 - Construction Facilities CTA Credit - $375/week x 56 weeks CTA Direct ($21,000.00)

Subtotal: ($21,000.00)

    Grand Total: ($21,000.00)

 
 

CTA Construction Managers page 1 of 1 Printed On: 1/10/ 2022  01 :09 PM  

     

 

PCO #007R1
01/07/22

APPROVED         01-11-22
JS-DINISCO   ($21,000.00)



HUGHES ENVIRONMENTAL CONSULTING 
44 MERRIMAC STREET, NEWBURYPORT, MA 01950  
PHONE 978.465.5400 ● FAX 978.465.8100  

PO BOX 392, CONCORD, MA 01742 
PHONE/FAX 978.369.2100  

EMAIL THUGHES@HUGHESENVR.COM 

$90.00/hour 

$110.00/hour 

$130/hour 

$200/hour 

$275/hearing minimum 

$375/inspection 

$200/hour 

$250/hour 

$0.50/mile 

Varies 

2021 - Fee Schedule 

Administrative (photocopying, mailings, etc…) 

Wetland Delineation and travel*  

Permitting Assistance and Consulting** 

Fisheries Biologist/toxicologist Consulting 

Hearings (not including preparations) 

SWPPP Site Inspections (typical) 

Expert Testimony 

Expert Testimony (PhD Biologist/toxicologist) 

Mileage  

GPS Fee 

* Wetland Delineation minimum is three hours.

**Conservation Commission meetings are generally billed at a fixed price with a two hour maximum 
hearing.  Hearings that extend longer than 2 hours will be billed a second hearing fee.  Multiple 
hearings in same night will each receive a hearing fee.  SWPPP inspections are billed at a fixed price 
and include the inspection, report, and on site follow up with contractor or client on day of inspection.  
Time over 3 hours total will receive additional hourly charges.  SWPPP inspection rate listed is typical 
and may be adjusted for particularly large or small sites.   

Reimbursable Expenses: Quoted fees are for labor only, unless otherwise provided in the contract. 
Reimbursable expenses are billed at cost and include prints, photocopying, delivery charges, postage, 
expendable project related supplies, research materials, transportation, meals, lodging and other 
expenses incurred in the interest of the project. 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #010:  PR# 010 - PrimarySpare
Primary Conduit Size Revision 5_ to 4_ - CREDIT

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 010 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 8/2 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($7,730.63)

 
POTENTIAL CHANGE ORDER TITLE: PR# 010 - PrimarySpare Primary Conduit Size Revision 5_ to 4_ - CREDIT
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#010 Submittal Date: 12/13/21
 
CE #011 - PR# 010 - PrimarySpare Primary Conduit Size Revision 5_ to 4_ - CREDIT
Provide credit to reduce 5" conduit to 4" per PR#10 dated 8/2/21.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 26-010 - Electrical WJ Griffin Credit Filed Sub Bidder ($7,730.63)

Subtotal: ($7,730.63)

    Grand Total: ($7,730.63)
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PCO #010

12/13/21

APPROVED      ($7,730.63)
JS-DINISCO         01-12-22



 

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 December 9, 2021 

 

VIA EMAIL ONLY:  epereira@ctaconstruction.com   

 

Mr. Ed Pereira, Project Manager  

CTA Construction Managers                                    

400 Totten Pond Road, 2nd Floor 

Waltham, MA 02451      

 

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA 

 Proposal #10  

 

Dear Mr. Pereira:  

 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

Furnishing of material credit for the 5" to 4" duct bank conduit change under PR 010. 

 

Material $ (7,686.05) 

Subtotal $ (7,686.05) 

Bond  (44.58) 

    

Total $ (7,730.63) 

 

This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 

estimate represents a price we are willing to accept to assume the cost risk of this change to our 

ongoing work given the information provided to us.  The labor and material prices contained in this 

proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 

guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 

the construction industry to facilitate timely and consistent change order pricing.  This estimate is 

offered for your review, approval and acceptance. 

 

 

 



Mr. Ed Pereira 

December 9, 2021 

Page 2 

 

 

The value included in this proposal does not include any amounts for extended contract duration, 

overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 

and the right is expressly reserved to recover any and all of these related items prior to any final 

settlement of this contract.  The working relationship between your company and ours shall be in 

accordance with our mutually agreed to contract form.   

 

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 

date above. 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5337 or aswiacke@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 
 Anthony R. Swiacke 
 Project Manager 
 
ARS/hat 

 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers, 

mshahbazi@ctaconstruction.com  

Jeffrey Hazelwood, Principal, CTA Construction Managers, 

JHazelwood@ctaconstruction.com  

 Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc. 

 Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc. 

  



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0010, PR-010- PRIMARY CONDUIT V.E. REVISION

12/7/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Furnishing of material credit for the 5" to 4" duct bank conduit change under PR 010.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Cleanup  0.000  0.000  0.000 0.00  0.0000 HRS

As Builts  0.000  0.000  0.000 0.00  0.0000 HRS

Safety  0.000  0.000  0.000 0.00  0.0000 HRS

4" PVC SCHEDULE 40  17,921.600  0.000  0.000 3,680.00  4.8700 FT

5" PVC SCHEDULE 40 -25,607.650  0.000  0.000-3,680.00  6.9586 FT

4 PVC SCH 40 20' LAID IN TRENCH LBR.  0.000  0.000  0.000 3,680.00  0.0000 FT

5 PVC SCH 40 20' LAID IN TRENCH LBR.  0.000  0.000  0.000-3,680.00  0.0000 FT

Totals -7,686.05  0.00

 0.00Tax

-7,686.05Materials with Tax

Summary

Itemized Breakdown Total -7,686.05

Bond -44.58($-7,686.05 @ 0.58%)

-44.58

-44.58

Total -$7,730.63

CBP01.rpt Page 1 of 1



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 010

Date 02 AUGUST 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to communication between WJG and NGRID:

Provide CREDIT to reduce primary feed and spare primary conduits from 5-inch diameter to 4-inch
diameter as agreed by NGRID in attached email.

Attachments:
NGRID Email via CTA, Excerpt from sheet 10.1.02

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

James Shuttleworth

1.

Primary Feed/Spare Primary Conduit Size Revision 5" to 4" - CREDIT

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



From: Ed Pereira epereira@ctaconstruction.com
Subject: NGRID - Amesbury Elementary School

Date: July 21, 2021 at 6:47 AM
To: Tim Dorman Tim.Dorman@nv5.com, j.shuttleworth@dinisco.com
Cc: Vivian Low v.low@dinisco.com, Melissa Gagnon Melissa.Gagnon@nv5.com, Robert Harrington rharrington@ctaconstruction.com

, Jeff Hazelwood JHazelwood@ctaconstruction.com, Stephen Quealy squealy@ctaconstruction.com, William W. Shaw
William.Shaw@nv5.com

Below please find NGRID’s confirmation that 4” conduit can be used for all primary duct
bank work vs. 5”.   conduit vs. 4” conduit.  The installation of manholes vs, hand holes is
also accepted by NGRID.
 
Please let us know if you have any questions.
 
 
 
Thank you,
 
Ed Pereira
Project Manager
 
 
T  781.786.6606     F   781.786.6656     C   617.755.8616    
400 Totten Pond Rd, 2nd Floor │  Waltham, MA 02451    
 

 
An ENR Top 100 Green Contractor  |  Member, USGBC
 
www.ctaconstruction.com
 
Follow on LinkedIn, Facebook & Twitter
 
From: Anthony Swiacke <ASwiacke@WJGEI.com> 
Sent: Wednesday, July 21, 2021 6:40 AM
To: Ed Pereira <epereira@ctaconstruction.com>; Stephen Quealy
<squealy@ctaconstruction.com>
Subject: Fwd: EXT || Amesbury Elementary School
 
see below.
 
Get Outlook for iOS

From: Broderick, Peter V <Peter.Broderick@nationalgrid.com>
Sent: Friday, July 9, 2021 5:53:22 PM
To: Anthony Swiacke <ASwiacke@WJGEI.com>
Subject: RE: EXT || Amesbury Elementary School
 
Note: This email originated outside Wayne J. Griffin Electric. Use caution with replies,
links and attachments. Please forward any suspicious looking email to
spamcatcher@wjgei.com.

mailto:Pereiraepereira@ctaconstruction.com
mailto:Pereiraepereira@ctaconstruction.com
mailto:DormanTim.Dorman@nv5.com
mailto:DormanTim.Dorman@nv5.com
mailto:j.shuttleworth@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:GagnonMelissa.Gagnon@nv5.com
mailto:GagnonMelissa.Gagnon@nv5.com
mailto:Harringtonrharrington@ctaconstruction.com
mailto:Harringtonrharrington@ctaconstruction.com
mailto:HazelwoodJHazelwood@ctaconstruction.com
mailto:HazelwoodJHazelwood@ctaconstruction.com
mailto:Quealysquealy@ctaconstruction.com
mailto:Quealysquealy@ctaconstruction.com
mailto:ShawWilliam.Shaw@nv5.com
mailto:ShawWilliam.Shaw@nv5.com
http://www.ctaconstruction.com/
http://www.enr.com/
http://www.usgbc.org/
http://www.ctaconstruction.com/
https://www.linkedin.com/company/cta-construction-co-inc-?trk=bizcompanies-cym
https://www.facebook.com/CTAConstruction-Co-Inc-346152498739396/
https://twitter.com/ctaconstruction
https://nam11.safelinks.protection.outlook.com/?url=https://aka.ms/o0ukef&data=04%7C01%7C%7C213eff3f55234f332a3c08d94c33eb71%7C9c4d478ad9d04f3b9cd650abf7cee92a%7C0%7C0%7C637624608152388895%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0=%7C1000&sdata=Y5MPRuuvcHyKDnYw64PnT4kjKg0LvmT9ZPI/XRD5IEM=&reserved=0
mailto:Peter.Broderick@nationalgrid.com
mailto:ASwiacke@WJGEI.com
mailto:spamcatcher@wjgei.com


Per the designer, those are correct.
 
From: Anthony Swiacke <ASwiacke@WJGEI.com> 
Sent: Friday, July 09, 2021 2:59 PM
To: Broderick, Peter V <Peter.Broderick@nationalgrid.com>
Cc: Amine Bergui <abergui@WJGEI.com>; Ed Pereira <epereira@ctaconstruction.com>
Subject: EXT || Amesbury Elementary School
 
Pete,
 
Thanks for taking my call yesterday. Per our discussion please confirm the following for
me:
 

Despite the NGRID design documents that the following installations are
acceptable to NGRID:

4” PVC for all Primary Duct Bank installations is acceptable.
Manholes in lieu of handholes are acceptable to NGRID.

 
Please feel free to contact me with any questions.
 
Anthony R Swiacke
 
Project Manager
Wayne J Griffin Electric
116 Hopping Brook Road
Holliston, MA 01746
 
Phone: 508-306-5337
Fax: 508-429-7825
Cell: 774-217-8298
Email: aswiacke@WJGEI.com
 

This e-mail, and any attachments are strictly confidential and intended for the
addressee(s) only. The content may also contain legal, professional or other privileged
information. If you are not the intended recipient, please notify the sender immediately
and then delete the e-mail and any attachments. You should not disclose, copy or take
any action in reliance on this transmission.

You may report the matter by contacting us via our UK Contacts Page or our US Contacts
Page (accessed by clicking on the appropriate link)

Please ensure you have adequate virus protection before you open or detach any
documents from this transmission. National Grid plc and its affiliates do not accept any
liability for viruses. An e-mail reply to this address may be subject to monitoring for
operational reasons or lawful business practices.

For the registered information on the UK operating companies within the National Grid

mailto:ASwiacke@WJGEI.com
mailto:Peter.Broderick@nationalgrid.com
mailto:abergui@WJGEI.com
mailto:epereira@ctaconstruction.com
mailto:aswiacke@WJGEI.com
https://nam11.safelinks.protection.outlook.com/?url=http://www2.nationalgrid.com/contact-us/&data=04%7C01%7C%7C213eff3f55234f332a3c08d94c33eb71%7C9c4d478ad9d04f3b9cd650abf7cee92a%7C0%7C0%7C637624608152388895%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0=%7C1000&sdata=c2lFRPr87m0nVnlT2P+BEC67bOyhOKdf5JZvYc70tDo=&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https://www1.nationalgridus.com/ContactUs&data=04%7C01%7C%7C213eff3f55234f332a3c08d94c33eb71%7C9c4d478ad9d04f3b9cd650abf7cee92a%7C0%7C0%7C637624608152398886%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0=%7C1000&sdata=CdZbuRvv6DjZbvZ52gMpRlFJavq98+AMv/FWInvRWS8=&reserved=0




CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #012R1:  PR#011 - Existing
Generator Repairs (RFI-029)

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 012R1 / 1 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 8/3 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: $9,200.35

 
POTENTIAL CHANGE ORDER TITLE: PR#011 - Existing Generator Repairs (RFI-029)
 
CHANGE REASON: Unforeseen Condition
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#011R1 Submittal Date: 11/15/21
 
CE #013 - Existing Generator Repairs (RFI-029)
Furnish labor, materials and equipment necessary for Kraft Power Co. to evaluate the existing generator and for (1) additional month's month on the
temporary generator to allow the district the time to perform the necessasary repairs to the existing generator before placing it back on line at the
Cashman School.
 
 
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 26-010 - Electrical
WJG - Kraft Power Cost to evaluate existing
generator and the cost of one months additional
rental of the temporary generator.

Filed Sub Bidder $ 8,199.95

Subtotal: $8,199.95

GC Direct Costs: 10.00% Applies to all line item types. $ 820.00

GC Bonds: 2.00% Applies to all line item types. $ 180.40

    Grand Total: $9,200.35
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PCO #012R1



 

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
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MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 November 3, 2021 

 

VIA EMAIL ONLY:  epereira@ctaconstruction.com   

 

Mr. Ed Pereira, Project Manager  

CTA Construction Managers                                    

400 Totten Pond Road, 2nd Floor 

Waltham, MA 02451      

 

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA 

 Proposal #6, Supersedes Proposal(s) #3, #4  

 

Dear Mr. Pereira:  

 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

Furnishing of labor and materials for the combined changes of PR-011.  This proposal includes the 

removal of costs related to Owner performed scope originally included in the first requests. 

 

Material $ 6,355.00 

Labor  812.70 

Labor Burden  243.81 

Overhead & Profit  741.15 

Subtotal $ 8,152.66 

Bond  47.29 

    

Total $ 8,199.95 

 

This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 

estimate represents a price we are willing to accept to assume the cost risk of this change to our 

ongoing work given the information provided to us.  The labor and material prices contained in this 

proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 

guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 

the construction industry to facilitate timely and consistent change order pricing.  This estimate is 

offered for your review, approval and acceptance. 

November 5, 2021



Mr. Ed Pereira 

November 3, 2021 

Page 2 

 

 

The value included in this proposal does not include any amounts for extended contract duration, 

overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 

and the right is expressly reserved to recover any and all of these related items prior to any final 

settlement of this contract.  The working relationship between your company and ours shall be in 

accordance with our mutually agreed to contract form.   

 

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 

date above. 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5337 or aswiacke@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 
 Anthony R. Swiacke 
 Project Manager 
 
ARS/kab 

 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers, 

mshahbazi@ctaconstruction.com  

Jeffrey Hazelwood, Principal, CTA Construction Managers, 

JHazelwood@ctaconstruction.com  

 Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc. 

 Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc. 

November 5, 2021
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Project Name:

Project Numbe

Date:

Page Number: 1

P-0006, PR-011 COMBINED EFFORTS

11/2/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Furnishing of labor and materials for the combined changes of PR- 011. This proposal includes the removal of costs related to owner 

perfomed scope originally included in the first requests.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Cleanup  0.000  0.000  0.400 0.00  0.0000 HRS

As Builts  0.000  0.000  0.400 0.00  0.0000 HRS

Safety  0.000  0.000  0.240 0.00  0.0000 HRS

GENERATOR REPAIR INVESTIGATION QUOTE  1,250.000  0.000  0.000 1.00  1,250.0000 EA

REPAIR SITE SUPPORT  0.000  4.000  4.000 1.00  0.0000 EA

1 MO GENERATOR RENTAL EXTENSION  5,105.000  0.000  0.000 1.00  5,105.0000 EA

INSTALL EPO  0.000  4.000  4.000 1.00  0.0000 EA

Totals  6,355.00  9.04

 0.00Tax

 6,355.00Materials with Tax

Summary

Itemized Breakdown Total  6,355.00

(9.0400 hrs @ $89.90 / hr )  812.70Electrical Journeyman

 812.70

Labor Burden  243.81($812.70 @ 30.00%)

 243.81

Overhead & Profit  741.15($7,411.51 @ 10.00%)

 741.15

Bond  47.29($8,152.66 @ 0.58%)

 47.29

 1,032.25

Total $8,199.95

CBP01.rpt Page 1 of 1



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 011

Date 03 AUGUST 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to RFI-029:

Provide costs to make repairs to the generator including new battery, new sensor and other repairs
required to make the generator operational.

Provide remote EPO for the existing generator.

Attachments:
RFI-029 Response

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

James Shuttleworth

1.

2.

Existing Generator Repairs (RFI-029)

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

RFI #029: Existing Condition of Cashman Generator
 

Status Open   

To James Shuttleworth (Dinisco Design) (Response
Required)

From Ed Pereira (CTA Construction Managers, LLC)
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Date Initiated Jul 21, 2021 Due Date Jul 28, 2021

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

Copies To Taylor Davidson (Dinisco Design), Donna DiNisco (Dinisco Design), Tim Dorman (NV5), Caulen Finch (Dinisco Design), Robert
Harrington (CTA Construction Managers, LLC), Jeff Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design)
, Ed Pereira (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Bill Shaw (NV5),
Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design) 

 
 
Activity
 
Question Question from Ed Pereira CTA Construction Managers, LLC on Wednesday, Jul 21, 2021 at 01:56 PM EDT
  Jim,

Attached please find WJG's report on the condition of the existing Cashman generator.  Based on WJG running the generator
it appears that it stops running after 30 minutes due to overheating issues.  Please review and advise on how you would like
us to proceed or whether you would like to consider adding the remote EPO noted in the report.   
 
Thank you,
Ed Pereira

  Attachments
Existing Condition of Cashman Generator - AES.pdf

 
  Awaiting an Official Response

 

 
CTA Construction Managers Page 1 of 1 Printed On: Jul 21, 2021 01:56 PM EDT

   

07/21/21

As discussed at the 08-03-21 OAC, refer to PR# 011 for
costs of repairs to make the existing  generator
functional and for the addition of a remote EPO.  

APS (M.Bennett) will notify the team whether any repairs
would be required to the enclosure.

JS-DINISCO 08-03-21

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20210721175616_production_2921231260.pdf?sig=14e7b85cb791e69c23d064a3052e1b67d5e65298244926066ad9798a1fbe9b7a
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Ed Pereira

From: Anthony Swiacke <ASwiacke@WJGEI.com>

Sent: Wednesday, July 21, 2021 9:42 AM

To: Ed Pereira

Cc: Robert Harrington; Amine Bergui; Stephen Quealy

Subject: #2730- Amesbury Elementary School- Existing Cashman Gen Condition

Attachments: existing generator photos- pre-pick- compressed.pdf

Ed, 

 

As discussed last week on site between myself, you and someone from the town. Attached are the photos of the existing 

generation condition prior to the pick. Based on the attached there is clearly some existing issues with the generator 

enclosure and the units operation. As you are aware WJGEI will preform the appropriate contract required scope related 

to changing the fluids, load bank test etc as expressed in the contract documents. However this work will not address 

the underlying issues related to the unit and those should be addressed as soon as possible. 

 

A couple notes: 

 

• WJGEI has disconnect the batteries on a temporary basis. Over the past week we have been monitoring their 

voltage and have noticed that the voltage of batteries have slightly dropped from 13.4 to 13.0 V. WJGEI is 

unaware of the current condition of the batteries however with the dropping voltage when the charge is 

removed and the date of their last replacement assumed in 2018 they will probably need to be replaced prior to 

putting the unit back in service.  

• WJGEI prior to disconnection of the unit attempted to run the unit for an extended period of time. We checked 

the fluids and topped off on the antifreeze coolant. Based on our time attempting to run the unit. The existing 

unit appears to shut down on an over temperature alarm. I assume with the coolant being topped off there is 

probably some sort of sensor issue within the unit that is causing the issue. The unit will run no longer than 30 

minutes before it shuts down from my experience on site. Something will need to be done here.  

• WJGEI as noted above took photos of the condition of the enclosure. There are several issues: 

o The unit had several superficial dents and damage to the enclosure. Not really a big issue.  

o The unit had a crack below one of the doors which may be a structural issue to the unit.  

o The doors are very difficult to open and close.  

o The insulation which I believe provides the existing tier rating of the enclosure is falling down and may 

need to be repaired or replaced.  

o The enclosure is very flexible and is not sound. It seems that something structural with the enclosure is 

compromised and makes the enclosure move more than I am used to with a brand new unit.  

o NOTE: Although a lot of the above items are probably either cosmetic or superficial issues I would 

suggest that the Owner EOR, Architect take a look at the units condition and make a determination if 

anything should be done with the enclosure.  

 

A last item to note here is a question related to the existing installation. Based on code a lot of AHJ’s are requiring 

remote EPO under typical generator installations. The EPO is typically remote to the unit but accessible so it can be 

accessed in case there is a fire or issue. Can you please confirm weather or not an EPO since we are updating and making 

changes to an existing installation is required to be installed at a remote location. With the area open it is an ideal time 

to remedy the issue if it would come up later and mount the unit against the building someplace.  

 

Lastly please confirm or advise if WJGEI shall take any action related to the concerns noted above.  

 

Please feel free to contact me with any questions. 
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Anthony R Swiacke 

 

Project Manager 

Wayne J Griffin Electric 

116 Hopping Brook Road 

Holliston, MA 01746 

 

Phone: 508-306-5337 

Fax: 508-429-7825 

Cell: 774-217-8298 

Email: aswiacke@WJGEI.com 

 



 
 

 

 

 
Kraft Power Corporation • 199 Wildwood Ave., PO Box 2189 • Woburn, MA 01888-0389 

Tel 781-938-9100 • Fax 781-933-7812 • www.KraftPower.com 

 
 

Date:  August 10, 2021 
 

 
To:    Mr. Anthony Swiacke 

Wayne J. Griffin Electric 

116 Hopping Brook Road 
Holliston, MA 01746 

 
 
Project Name:  Cashman School Generator Refurbishmnet 

 
Reference: Kohler model 200ROZJ, Serial # 0702781 

 
 
Dear Mr. Swiacke, 

 
 

Kraft Power will perform the following repair work on the above referenced 
generator: 

 
- Add structural ribs for rigidity 
- Repair damaged panels 

- Replace interior insulation 
- Clean and paint tank 

- Power wash 
 
This work will require us to pick-up generator to bring to fabrication shop. 

 
 

The cost to perform these services:  $8,475.00 
 
 

If you have any questions on this matter please do not hesitate to call. 
 

 
 
Very truly yours, 

 
 

Mike McKenna 
 
 
Mike McKenna 

 
Sales Engineer 

Not Accepted - Repairs performed by
owner



 
 

 

 

 
Kraft Power Corporation • 199 Wildwood Ave., PO Box 2189 • Woburn, MA 01888-0389 

Tel 781-938-9100 • Fax 781-933-7812 • www.KraftPower.com 

 
 

Date:  August 9, 2021 
 

 
To:    Mr. Anthony Swiacke 

Wayne J. Griffin Electric 

116 Hopping Brook Road 
Holliston, MA 01746 

 
 
Project Name:  Cashman School Generator Relocation 

 
Reference: Kohler model 200ROZJ, Serial # 0702781 

 
 
Dear Mr. Swiacke, 

 
A Kraft Power Service Technician shall visit the Cashman School to troubleshoot the 

above referenced generator. 
 

After determining the repairs required, Kraft Power shall return to perform the 
necessary repairs.  A separate estimate shall be provided for that service to include 
replacement of the batteries, replacement of the sensor element and adding an 

EPO. 
 
. 
The cost to perform this service:  $1,250.00 

 
 

If you have any questions on this matter please do not hesitate to call. 
 
 

 
Very truly yours, 

 
 

Mike McKenna 
 

 
Mike McKenna 

 
Sales Engineer 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #032:  FO#021 - Food Service
Equipment Item #35 Alternate

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 032 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 11/10 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: $6,458.64

 
POTENTIAL CHANGE ORDER TITLE: FO#021 - Food Service Equipment Item #35 Alternate
 
CHANGE REASON: Unforeseen Condition
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#032 Submittal Date - 11/15/21
 
CE #037 - FO#021 - Food Service Equipment Item #35 Alternate
Furnish Lincoln 1116-000-U Conveyor oven in lieu of the specified Item # 35 Middleby Marshall PS520G‐1 which has been discontinued.  
 
This pricing is valid for 30 days. If approval is provided after this time frame, CTA reserves it rights to reassess and revise any pricing and
schedule impacts accordingly.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 11-400 - Food Service Equipment Kitteridge cost of the work CTA Sub $ 5,799.00

2 26-010 - Electrical
WJ Griffin Cost of the work - No response
regarding added cost

Filed Sub Bidder $ 0.00

Subtotal: $5,799.00

GC Direct Costs: 10.00% Applies to all line item types. $ 579.90

GC Bonds and Insurance: 1.25% Applies to all line item types. $ 79.74

    Grand Total: $6,458.64
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Subtotal $5,799.00
Total $5,799.00

11/09/2021

Change Order
Project: Amesbury Elementary FS item #35

Conveyor Oven Per RFI #068
193 Lions Mouth Road
Amesbury, Ma 01913

From:

Item Qty Description Sell Total

35 ‐1 ea CONVEYOR OVEN, GAS $‐7,642.00
Middleby Marshall PS520G‐1       
Conveyor Oven, direct gas fired, countertop, single deck, 20" long
cooking chamber, 18" width x 42" length belt, microprocessor‐
controlled bake/time conveyor speed, reversible conveyor direction,
12" exit tray, stainless steel front, sides, top & interior, 4" legs, 40,000
BTU, 208/240v/50/60/1‐ph, 1.5 amps, cord, NEMA L6‐20P, cETLus Listed,
ETL‐Sanitation, CE

‐1 ea CUSTOM Natural gas
‐1 ea 66966 Stand, for single/double stack PS520G & E models (NET)

Extended Total: $‐7,642.00
35 1 ea CONVEYOR OVEN, GAS $13,441.00

Lincoln Foodservice 1116‐000‐U       
Lincoln Impinger® II Express Conveyor Pizza Oven, Natural Gas, front
loading, single‐deck, single conveyor belt, glass access window,
FastBake™ technology optional, 120v/60/1, 7.0 amps, 40,000 BTU,
cULus, CE, UL Classified, CSA Star, CSA Flame

1 ea 1 yr. standard warranty, per oven
1 ea Each Impinger II Oven includes a start‐up checkout performed by

factory trained authorized service agent
1 ea 1120‐1 Portable Stand, with casters (for single or double‐stack ovens)

Extended Total: $13,441.00
46.1 1 ea UDS VOLTAGE CHANGE

Aqua‐Matic Systems CUSTOM       
Change voltage for item 35 from 208V to 120V.
No additional cost for this change.

Prices Good Until: 11/30/2021

Sell

$7,642.00

$13,441.00

Amesbury Elementary FS item #35
Conveyor Oven Per RFI #068

Ini al: ______
Page 1 of 2



Acceptance: Date:

Printed Name:

  
  

 

Amesbury Elementary FS item #35
Conveyor Oven Per RFI #068

Ini al: ______
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Direct Gas Fired Countertop Conveyor Oven

PS520G

Principle
Middleby Marshall PS Series conveyor ovens bake both faster and at a lower temperature 
than other ovens. Vertical columns of hot air move heat aerodynamically instead of using high 
temperatures. The streams of hot air remove the boundary layers of cool heavy air which tend to 
insulate the product. All Middleby ovens are designed to cook a multitude of products including 
pizza, seafood, sandwiches, bagels, ethnic foods and more.

General Information
The PS520 conveyor oven is ideally suited for Kiosk and 
express-style locations where smaller ovens are required. 

Standard Features

Optional Features
• 6”(152.4mm) Exit Tray
• 12"(304.8mm) Exit Tray
• Stand with casters
• Extended warranty available 

Conserves Energy
Unit incorporates a patented Energy Management System - EMS. 
Middleby ovens provide very efficient heat transfer to product. 
Energy is conserved as air is recycled from heater to product, 
with minimum loss. Oven is cool to the touch.

Cleanability
PS520 Ovens are designed for easy cleaning. Removable parts 
include: crumb pans, end panels, air fingers, exit tray, and a 
removable conveyor belt assembly.

Easily Services
Control compartment is designed for quick and easy access.

Warranty
All PS520 models have a one year parts and labor warranty.

Ventilation
Use of a ventilation hood is required.

1401 Toastmaster Drive
Elgin, IL  60120  USA
(847) 741-3300 Fax: (847) 741-0015
www.middleby.com  Rev 4 (2/20)

Shown with optional 6" extension tray 

• Patented EMS Energy Management System* reduces
gas consumption and increases cooking efficiency

• 20” (508mm) long cooking chamber with
18”(457.2mm) belt

• 42”(1066.8mm) long, 37-1/2”(953mm) deep, and
21-3/ 4”(552.4mm) high overall dimensions

• Furnished with 4”(101.6mm) legs
• Stackable up to three high.
• Microprocessor-controlled bake time/conveyor speed
• Stainless steel front, sides, top and interior
• Reversible conveyor direction

Middleby Marshall PS520G‐1 Item#: 35
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PS520 Series
Direct Gas Fired Counter Top Conveyor Oven

PS520-1

PS520-2

  Rev 4 (2/20)

Middleby Marshall PS520G‐1 Item#: 35
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PS520 Series
Direct Gas Fired Counter Top Conveyor Oven

PS520-3

32.41
823.2mm

28.00
711.2mm

26.00
660.4mm

14.00
355.6mm

Optional stand available for all PS520 Series Models 
Stand for Single and Double Oven Only

Stand for Triple Oven Only

  Rev 4 (2/20)

Middleby Marshall PS520G‐1 Item#: 35

Amesbury Elementary FS item #35 Conveyor Oven Page: 5



PS520 Series
Direct Gas Fired Counter Top Conveyor Oven

1400 Toastmaster Drive, Elgin, IL 60120-9272, USA  •  (847) 741-3300  •  Fax: (847) 741-0015 
Rev 4 (2/20)    www.middleby.com

ALL SPECIFICATIONS SUBJECT TO CHANGE WITHOUT NOTICE.
© 2020 Middleby Marshall, Inc.

Middleby Marshall, in accord with its policy to continually improve its products, reserves the right to 
change materials or specifications without notice. Such revisions do not entitle the buyer to correspond-

ing changes, improvements, additions, or replacements for previously purchased equipment.

RECOMMENDED MINIMUM CLEARANCES
Rear of Oven to Wall	 Control end of conveyor to wall	 Non-control end of conveyor to wall

0” 0” 0”

GENERAL SPECIFICATIONS
					 Overall Length 			 Maximum	 Bake

Heating	 Baking	 Belt Belt	 (12” exit tray			 Operating Time	 Ship	 Ship
Zone	 Area	 Length	 Width	 installed)	

	

 Depth	 Temp	 Range	 Wt	 Cube

PS520-1	 20”	 2.5 sq ft	 42”	 18”	 	 	 37.46”	 5500F	 1-10 min 325 lbs	 22.1 ft3
508mm	 0.23 sq m	 1066 mm	 457mm	 	 	 951mm	 2880C		 147.42kg	 0.62m3

PS520-2	 40”	 5.0 sq ft	 42”	 18”	 	 	 37.46”	 5500F	 1-10 min 650 lbs	 44.2 ft3
1016mm	 0.46 sq m	 1066 mm	 457mm	 	 	 951mm	 2880C		 294.48 kg	 1.24m3

PS520-3	 60”	 7.5 sq ft	 42”	 18”	 	 48.19”	 37.46”	 5500F	 1-10 min 975 lbs	 66.3
1524mm	 0.69 sq m	 1066 mm	 457mm	 	 1224mm	 951mm	 2880C		 442.25 kg	 1.86m3

ELECTRICAL SPECIFICATIONS

Version	 Voltage	 Phase	 Freq	 Current Draw	 Supply	 Breakers

Domestic and	 208/240v	 1	 50/60 hz	 1.5 Amp	 2 pole, 3 wire	 As per
std. export						 local codes

* The current draw rating shown above are maximum values for normal operation, amperage
draw will be less than the listed value.

Each oven includes a 6 ft cord with NEMA# L6-20P plug. Customer to provide NEMA# L6-20R receptical.	

GAS SUPPLY SPECIFICATIONS

Version	 Gas Type	 Supply (inlet)	 Regulated	 Rated Heat
Pressure Pressure Input

Domestic &	 Natural 6-12” W.C. 3.5” W.C.	 40,000 BTU
std export	 Gas	 (14.9-29.9mbar) *	 (8.72mbar)

Domestic &	 Propane	 11-14”W.C. 	 40,000 BTU
std export	 Gas	 (27.4-34.9mbar) *	 ( 24.9mbar)

* The required gas supply pressures of other locations are dependent on the local gas type and on all applicable local codes.

Minimum Gas Pipe Sizes:

* Natural Gas - 1 1/2” (31.8 mm) main supply line. One 3/4” (19mm) NPT branch per oven cavity with individual full-flow shutoff valve.
* Propane Gas - 1 1/2” (31.8 mm) main supply line. One 3/4” (19mm) NPT branch per oven cavity with individual full-flow shutoff valve

Each oven includes (1) 3/4”(19mm)NPT x 36”(914mm) flexible, vinyl coated gas hose.

Middleby Marshall PS520G‐1 Item#: 35
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Project _______________________________________

Item __________________________________________

Quantity _____________________________________

CSI Section 11400

Approved ____________________________________

Date __________________________________________

Lincoln Impinger Conveyor Ovens are the premier continuous cook 
platform for the food service industry. Using the latest advancements 
in air impingement technology, Impinger ovens allow for rapid heating, 
cooking, baking, and crisping of foods, typically done two to four times 
faster than conventional ovens.

Tel: 888-417-5462
Fax: 800-285-9511
E mail: info@lincolnfp.com

18301 St. Clair Street
Cleveland, OH 44110

•	 1116-xxx-U
•	 1117-xxx-U
•	 1130-xxx-U

•	 1131-xxx-U
•	 1132-xxx-U
•	 1133-xxx-U

•	 1134-xxx-N
•	 1135-xxx-N
•	 1151-xxx-N

•	 1154-xxx-E
•	 1155-xxx-E
•	 1157-xxx-N

•	 1164-xxx-E
•	 1158-xxx-N

Models

1100 Series Im
pinger

® II Conveyorized O
ven

1100 Series Impinger® II 
Conveyorized Oven

www.lincolnfp.com
6564
04/18

Faster Bake Times
•	Improved Response to Customer
•	Optional FastBake Technology Reduces 

Cook Time by Up to An Additional 35% With 
No Food Quality Loss or Noise Increase

Easier Operation
•	Digital Controls with Single On/Off Switch
•	Microprocessor Controlled Bake Time/

Conveyor Speed
•	Locked Setting to Prevent Unintended 

Changes
•	Fluorescent Display Indicating Temperature, 

Belt Speed, Thermostat, and Diagnostic 
Messages

•	Easier Cleaning

Easier Cleaning
•	Front Load Conveyor
•	Removable Door

Unparalleled Support
•	Customer-specific Finger Setup for Menu 

Flexibility
•	Research and Applications Team Help 

Achieve Ideal Cooking Results
•	Manitowoc Star Service Committed to 

Owner Satisfaction

Benefits

General
Stainless Steel Top, Front and Sides 

28” (711mm) Long Baking Chamber 

Front Removable Fingers 

Stackable Up To Three High 

Includes Oven Start-Up/Check-Out by Manitowoc STAR 
Authorized Service Agent

Conveyor
18” (457mm) Wide 

Front Removable 

Product Stop 

One to Thirty Minute Cook Time 

Reversible 

Cooking
Customer Specific Finger Setup 

Temperature Range 250°F to 575°F (121°C to 302°C)

Front Loading Glass Access Door with Cool to the Touch 
Handle 

Digital Controls

Optional
FastBake Technology Reduces Cook Time by Up to An 
Additional 35% With No Food Quality Loss or Noise 
Increase 

Entry and Exit Shelves 

Flexible Gas Connector 

Split Belt

Specifications

Lincoln 1116‐000‐U Item#: 35
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Gas Supply Pressure Recommendations

Electrical Service
Each oven deck requires voltage, phase and hertz as indicated by model number. Neutral must be grounded at 
electrical service and receptacle properly polarized.  Gas 120V units have a cord with NEMA 5-15 plug.  All other 
models have terminal block connections.  It is recommended that a separate circuit breaker be provided for each 
oven deck.

Recommended Minimum Clearances
Rear of oven to Combustible Surface: 6” (152mm). Additional clearance on right hand side from other cooking 
equipment: 24” (610mm).  The conveyor is removable from the front.

Warranty
All new Impinger ovens installed in the United States and Canada come with a one (1) year parts and labor 
warranty starting from the date of start-up/check-out. All ovens installed in locations other than in the US and 
Canada are warranted for one (1) year parts and ninety (90) days labor starting from the date of start-up/check-
out.  Start-up must occur within 24 months of date of manufacture.

General Information

All 1100 Models

Length Depth
Height 
Single

Height 
Double Stacked

Height 
Triple Stacked

56” 
(1422  mm)

39” 
(991 mm)

42” 
(1067 mm)

59½” 
(1511 mm)

62” 
(1575 mm)

Gas Type Supply (Inlet) Pressure (mbar)

Recommended  
Minimum  
Gas Pipe Size

Natural 7-12” WC (1.7 kPA / 17.4 mbar - 2.9 kPa / 29.9 mbar) 1½”  (38 mm)

LP 11-12”  WC (2.7 kPa / 27.36 mbar - 2.9kPa / 29.9 mbar) 1½”  (38 mm)

*Gas supply pressures are dependent on local gas type and on all applicable local codes.  Agency approved flexible connection to each oven 
must be minimum ¾” (19 mm) NPT and length must not exceed six (6) feet (1829 mm).

Model  
Number

Agency Utility Input Rate Voltage Amps Hertz Phase Supply Wires

1116-xxx-U UL EPH/CSA Natural

40,000 BTU/Hr.

11.7 kW/42.2 MJ

120 7 60 1 3, 1 Pole+N+G

1154-xxx-E AGA/UL EPH/CE Natural 230 2 50 1 3, 1 Pole+N+G

1157-xxx-N UL EPH Natural 220 60 1 3, 2 Pole+G

1117-xxx-U UL EPH/CSA LP 120 7 60 1 3, 1 Pole+N+G

1155-xxx-E AGA/UL EPH/CE LP 230 2 50 1 3, 2 Pole+G

1158-xxx-N UL EPH LP 220 60 1 3, 2 Pole+G

1130-xxx-U UL EPH/UL/cUL Electric

10 kW

120/208 48 60 1 3, 2 Pole+G

1131-xxx-U UL EPH/UL/cUL Electric 120/240 42 60 1 3, 2 Pole+G

1132-xxx-U UL EPH/UL/cUL Electric 208 28 60 3 4, 3 Pole+G

1133-xxx-U UL EPH/UL/cUL Electric 240 25 60 3 4, 3 Pole+G

1134-xxx-N UL EPH Electric 380/208 50 3 5, 3 Pole+N+G

1135-xxx-U UL Electric 480 15 60 3 4, 3 Pole+G

1151-xxx-N UL EPH Electric 200 29 50/60 3 4, 3 Pole+G

1164-xxx-E CE/UL EPH Electric 400/230 15 50 3 5, 3 Pole+N+G

NOTE: Panel setups are added as kit numbers to the end of the model number to complete the oven order 
(Ex. 1116-000-U-K1837 is a 1116-000-U with Standard setup, Left to Right)

Lincoln 1116‐000‐U Item#: 35
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Welbilt reserves the right to make changes to the design or specifications without prior notice.

Optional Split Belt (50/50):

7.5”
(190.5mm)

18”
(457mm)

7.5”
(190.5mm)

Conveyor Opening: 3” (76.2 mm)

57.65” (CE Versions only)
(1464 mm)

55.92”
(1420 mm)

13.63”
(345 mm)

28.25”
(718 mm)

13.5”
(343 mm)

6”
(152 mm)

1.5”
(36 mm)

Side Element
CE Models only

Lincoln 1116‐000‐U Item#: 35
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Welbilt reserves the right to make changes to the design or specifications without prior notice.

Capacity Estimates | Pies Per Hour

1.	 Double Stack: Range of 800-1200 cfm for double gas 1100 series oven. Single Stack: Range of 450-800 cfm 
for single gas 1100 series oven.

2.	 The capture velocity across the apron of canopy is to be 50-75 FPM at sides and front.
3.	 Double Stack: Width should be 72” (1828 mm) - inside dimensions. Depth should be 50” (1270 mm) - inside 

front to filters. 
Single Stack: Width should be 48” (1219 mm) - inside dimension. Depth should be 50” (1270 mm) - inside 
front to filters.

4.	 The ovens are to be centered in the canopy space left-to-right and front-to-back if possible.
5.	 Room air diffusers must not be directed onto the oven and should be positioned a minimum of 3 feet from 

the perimeter of the hood to keep them from affecting the oven.
6.	 Bottom of canopy should be 78” (1981 mm) above finished floor (AFF).
7.	 Recommend 70% make-up air provided outside of the canopy through perf metal diffusers directed 

straight down... not at the oven; located at front, sides or both.
8.	 Use of a Type I or Type II application and overall final installation is determined per local codes.

Ventilation is required on all gas ovens.  Ventilation is not required on electric models except when triple stacked.  
Local codes prevail.  These are the “authority having jurisdiction” as stated by the National Fire Protection 
Association, Inc. in NFPA 96-1994.  Estimates of CFM requirements can vary from 400 to as high as 2800 CFM 
exhaust. In all cases, the ambient temperature around the oven must not exceed 95°F (35°C) when the oven is 
operating. In the case where a gas single or double stack oven is installed, the following information can 
be used as a guideline for ventilation.

BAKE TIME

Pie Size 3 min. 3½ min. 4 min. 4½ min. 5 min. 5½ min. 6 min. 6½ min. 7 min.

12” (30 cm) 53 46 40 35 32 29 26 25 23

14” (36 cm) 41 35 31 27 25 23 21 19 18

16” (41 cm) 35 30 26 24 21 19 18 16 15

6”
(153 mm)

6”
(153 mm)

72”
(1829 mm)

CAPTURE AREA

HEIGHT OF STAND

CAPTURE AREA

CAPTURE 
VELOCITY 
50-75 FPM

50”
(1270 mm)

78”
(1981 mm)

AFF TYP

Tel: 888-417-5462
Fax: 800-285-9511
E mail: info@lincolnfp.com

18301 St. Clair Street
Cleveland, OH 44110

11
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Lincoln 1116‐000‐U Item#: 35

Amesbury Elementary FS item #35 Conveyor Oven Page: 10



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Architect's Field Order

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira
You are hereby directed to execute promptly this Field Order which interprets the Contract Documents or orders minor
changes in the work without change in Contract Sum or Contract Time.
If you consider that a change in Contract Sum or Contract Time is required, please submit your itemized proposal to
the Architect immediately and before proceeding with this work.  If your proposal is found to be satisfactory and in
proper order this Field Order will in that event be superseded by a Change Order.

Description:

In response to RFI-068:

In lieu of the specified Item # 35 conveyor oven (Middleby Marshall PS520G‐1), provide
Lincoln 1116-000-U.  GC to coordinate the revised power requirements with the UDS
manufacturer (submittal #114000-001.0).

Attachments:
RFI-068 Response

By:
Beneyam Shiferaw

Project: Field Order No.

Date

To:

021

21 OCTOBER 2021

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

1.

Food Service Equipment Item #35 Alternate (RFI-068)

NV5 - Tim Dorman
Via Procore

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

Cc: 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

RFI #068: Food Service Equipment Item #35, Conveyor Oven
 

Status Open   

To James Shuttleworth (Dinisco Design) (Response
Required)

From Ed Pereira (CTA Construction Managers, LLC)
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Date Initiated Oct 15, 2021 Due Date Oct 22, 2021

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Peter Curtis (Kittredge Equipment Company, Inc.)

Copies To Taylor Davidson (Dinisco Design), Donna DiNisco (Dinisco Design), Tim Dorman (NV5), Caulen Finch (Dinisco Design), Robert
Harrington (CTA Construction Managers, LLC), Jeff Hazelwood (CTA Construction Managers, LLC), Vivian Low (Dinisco Design)
, Ed Pereira (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA
Construction Managers, LLC), Bill Shaw (NV5), Beneyam Shiferaw (Dinisco Design), James Shuttleworth (Dinisco Design) 

 
 
Activity
 
Question Question from Ed Pereira CTA Construction Managers, LLC on Friday, Oct 15, 2021 at 04:12 PM EDT
  Jim,

We were informed that Food Service Equipment Item #35, Conveyor Oven has been discontinued.  Please ask the
foodservice consultant to provide an alternate replacement for this equipment.
Thank you,
 
Ed Pereira

 
  Awaiting an Official Response

 

 
CTA Construction Managers Page 1 of 1 Printed On: Oct 15, 2021 04:12 PM EDT

   

10/15/21

GC Please Note:

The gas load is the same for the alternate oven and the discontinued BOD oven. However, the
alternate oven has a 120V cord & plug connection where the BOD unit was 208V.  

GC coordinate with the utility distribution system (Item #46 - UDS) (Submittal #114000-001.0).  

The UDS manufacturer (CaptiveAire / Aqua-Matic) shall revise the receptacle for the conveyor oven
(Item #35) on the Utility Distribution system (Item #46) to a 20 amps, 120V duplex outlet for a 7 amps,
120V NEMA 5-15P cord and plug connection for the alternate oven (Lincoln 1116-000-U).

BS-DINISCO 10/21/21

CMA Response - Rob Miller - 10/18/2021

Suggested alternate unit for Item 35 Conveyor oven:
Lincoln 1116-000-U Single with mobile stand



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #035:  PR 026 CREDIT For Energy
Management Software & Interface Dashboard

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 035 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 12/6 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($5,966.41)

 
POTENTIAL CHANGE ORDER TITLE: PR 026 CREDIT For Energy Management Software & Interface Dashboard
 
CHANGE REASON: Client Request
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#035 Submittal Date - 12/13/21
 
CE #040 - PR 026 CREDIT For Energy Management Software & Interface Dashboard
Provide Credit for the work of PR 026 CREDIT For Energy Management Software & Interface Dashboard.  Provide credit for the energy management
software and interface dashboard that has not been
provided.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 26-010 - Electrical WEJG - Credit Value Filed Sub Bidder ($5,966.41)

Subtotal: ($5,966.41)

    Grand Total: ($5,966.41)

 
 

CTA Construction Managers page 1 of 1 Printed On: 12/13/ 2021  09 :21 AM  

     

 

PCO #035

12/13/21

APPROVED      ($5,966.41)
JS-DINISCO         01-12-22



 

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 December 9, 2021 

 

VIA EMAIL ONLY:  epereira@ctaconstruction.com   

 

Mr. Ed Pereira, Project Manager  

CTA Construction Managers                                    

400 Totten Pond Road, 2nd Floor 

Waltham, MA 02451      

 

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA 

 Proposal #11  

 

Dear Mr. Pereira:  

 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

Furnishing of credit in accordance with PR-026 for the deletion of Energy Management Software 

with Dashboard. 

 

Material $ (5,932.00) 

Subtotal $ (5,932.00) 

Bond  (34.41) 

    

Total $ (5,966.41) 

 

This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 

estimate represents a price we are willing to accept to assume the cost risk of this change to our 

ongoing work given the information provided to us.  The labor and material prices contained in this 

proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 

guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 

the construction industry to facilitate timely and consistent change order pricing.  This estimate is 

offered for your review, approval and acceptance. 

 

 



Mr. Ed Pereira 

December 9, 2021 

Page 2 

 

 

The value included in this proposal does not include any amounts for extended contract duration, 

overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 

and the right is expressly reserved to recover any and all of these related items prior to any final 

settlement of this contract.  The working relationship between your company and ours shall be in 

accordance with our mutually agreed to contract form.   

 

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 

date above. 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5337 or aswiacke@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 
 Anthony R. Swiacke 
 Project Manager 
 
ARS/jav 

 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers, 

mshahbazi@ctaconstruction.com  

Jeffrey Hazelwood, Principal, CTA Construction Managers, 

JHazelwood@ctaconstruction.com  

 Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc. 

 Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc. 

  



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0011, PR-026 CREDIT FOR ENERGY MANAGEMENT SOFT

12/9/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Furnishing of credit in accordance with PR-026 for the deletion of Energy Management Software with Dashboard.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Cleanup  0.000  0.000  0.000 0.00  0.0000 HRS

As Builts  0.000  0.000  0.000 0.00  0.0000 HRS

Safety  0.000  0.000  0.000 0.00  0.0000 HRS

VENDOR LOT -5,932.000  0.000  0.000-1.00  5,932.0000 EA

Totals -5,932.00  0.00

 0.00Tax

-5,932.00Materials with Tax

Summary

Itemized Breakdown Total -5,932.00

Bond -34.41($-5,932.00 @ 0.58%)

-34.41

-34.41

Total -$5,966.41

CBP01.rpt Page 1 of 1



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 026

Date 03 DECEMBER 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to the review of submittals 260001-033.0 - National Meter Industries Sub-Meters:

Provide credit for the energy management software and interface dashboard that has not been
provided.

Attachments:
DiNiSCO, TEC, CTA & Griffin transmittal pages excerpt from submittal 260001-033.0

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

Beneyam Shiferaw

1.

Sub-Meters - CREDIT For Energy Management Software & Interface Dashboard (260002-033.0)

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Submittal Transmittal - Contractor

CTA CONSTRUCTION MANAGERS
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

Attn: Mahsa Shahbazi 23 NOVEMBER 2021Date:

To: Project: AMESBURY ELEMENTARY SCHOOL
193 Lions Mouth Road
Amesbury, MA 01913

SPEC SECTION: 260001 ELECTRICAL
Description ActionArticle

National Meter Industries Sub-Meters R&R260001
Submittal Number

033.0

AAS = Approved As Submitted

NA = Not Approved/Rejected

AAN = Approved As Noted
RVWD = Reviewed-No Approval Required

R&R = Revise and Resubmit
RFR = Revise & Resubmit For Record

FYI = For Your Information

Comments
Refer to Engineer's comments.

DiNisco will issue a CREDIT Proposal Request for the energy management software and interface dashboard that
has not been provided.

Signed
CC:

James Shuttleworth
Via PROCORE - CTA, NV5

NAT = No Action Taken
SUB = Submit Items Noted

FYR = For Your Review
FYA = For Your Approval



 

  
 

AMESBURY ELEMENTARY SCHOOL  Page 1 of 1 

Sub-Meters submittal   

Submittal #260001-033.0 

 
Date Received: November 3, 2021 Date returned: November 22, 2021 

 

  

89 Newbury Street                          Danvers, MA 01923                             (617) 886-9066 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

1. All meters shall use BACnet IP protocol. 

2. Coordinate installation and programming with BMS Subcontractor. Coordinate BACnet IP wiring 

with BMS Contractor. 

3. Contractor to verify quantities. CTs to be sized large enough to monitor multiple feeder where 

applicable 

4. Meters incorrect: 

A. Chiller CH-1 meter is missing 

B. DP1 shall be 120/208V, 1200A. 

C. Emer lighting should be outdoor emergency lighting. 

 

5. Provide credit for the energy management software and interface dashboard that has not been 

provided. 

 

 

 

 

 
APPROVED 

 X 
REVISE & RESUBMIT 

 
APPROVED AS NOTED 

Resubmission not required  
DISAPPROVED  

Resubmission not required 
 

Approval is only for conformance with the design concept of the project and compliance 

with the information given in the Contract Documents.  Contractor is responsible for all 

dimensions, quantities and performance requirements to be confirmed and correlated at 

the job site; for all information that pertains solely to the fabrication processes or to 

techniques of construction; for all coordination of the work of all trades; and for assuring 

consistency with the Contract Documents.  Approval of drawings or items does not 

relieve the Contractor of the responsibility for complying with all requirements of the 

Contract Documents. 

 

THOMPSON ENGINEERING COMPANY, INC. 
CONSULTING ENGINEERS 

 

 
Kevin W. Murphy 

 

Date: Nov. 22, 2021 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

Submittal #260001-033.0 - National Meter Industries Sub-Meters  
260001 - Electrical

 

Revision 0 Submittal Manager Mahsa Shahbazi (CTA Construction Managers,
LLC)

Status Open Date Created Nov 3, 2021

Issue Date Nov 3, 2021 Spec Section 260001 - Electrical

Responsible
Contractor

Wayne J. Griffin Electric, Inc. Received From Patricia Lazdowsky (Wayne J. Griffin Electric, Inc.)

Received Date   Submit By  

Final Due Date Nov 24, 2021 Lead Time

Cost Code

Location Type Product Information

Approvers Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC), Kevin Murphy (Thompson
Engineering), James Shuttleworth (Dinisco Design)

Ball in Court Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC)

Distribution Brandon Stevens (BVH Integrated Services), James Shuttleworth (Dinisco Design), Beneyam Shiferaw (Dinisco Design), Mahsa
Shahbazi (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Ed Pereira (CTA
Construction Managers, LLC), Kevin Murphy (Thompson Engineering), Vivian Low (Dinisco Design), Jeff Hazelwood (CTA
Construction Managers, LLC), Robert Harrington (CTA Construction Managers, LLC), Eric Ganz (Thompson Engineering),
Caulen Finch (Dinisco Design), Taylor Davidson (Dinisco Design)

Description

 
 
Submittal Workflow

Name Sent Date Due Date Returned Date Response Attachments

General Information
Attachments

       

Ed Pereira   Nov 3, 2021   Pending

Mahsa Shahbazi   Nov 3, 2021   Pending

Kevin Murphy   Nov 24, 2021   Pending

James Shuttleworth   Nov 24, 2021   Pending

 

 
CTA Construction Managers Page 1 of 1 Printed On: Nov 3, 2021 09:48 AM EDT

   

11/3/21

This submittal has
been reviewed by
CTA for submission



JOB NO:

RE:

TO

WE ARE SENDING YOU Attached Under Separate Cover Via the following items:

x

x

x

FOR BIDS DUE PRINTS RETURNED AFTER LOAN TO US

REMARKS

CT  ELC.0123697-E1VT  EM3303
RI  AC003520

NH  4223M ME  MC60017598
NC  16529U

Approved as submitted

Approved as noted

SC- M3477GA  EN213065
MA  A8999
AL  16318

copies for distribution

corrected prints

COPY TO

For your use

As requested

For review and comment

THESE ARE TRANSMITTED as checked below:

For approval copies for approval

Change Order

Prints Plans Samples Specifications

Submittals Administrator

If enclosures are not as noted, kindly notify us at once.

WAYNE J. GRIFFIN ELECTRIC, INC.
116 Hopping Brook Road

HOLLISTON, MASSACHUSETTS 01746

Licenses:

Trish Lazdowsky

Return

Resubmit

Returned for corrections

Submit

/2021 Section 260001 -

Submittals

COPIES DATE NO. DESCRIPTION

Shop Drawings

Copy of Letter

epereira@ctaconstruction.com400 Totten Pond Road - 2nd Floor
mshahbazi@ctaconstruction.com

PHONE (508) 429-8830
Amesbury Elementary SchoolFAX (508) 429-7825

Waltham, MA 02451

Anthony Swiacke;Amine Bergui;Brian Kingman

LLETTER OF TRANSMITTAL

DATE /2021 2730

CTA Construction Managers LLC

Ed Pereira/Mahsa ShahbaziATT:



AMESBURY ELEMENTARY SCHOOL
193 LIONS MOUTH ROAD
C/O WAYNE J GRIFFIN
AMESBURY, MA 01913

NEEDHAM ELECTRIC SUPPLY
5 SHAWMUT ROAD
CANTON, MA 02021
Phone 800-244-6980
Fax 781-828-2784

          DATE

PAGE NO.

Quotation
QUOTE NUMBER

S572187211/02/2021

1 of 1

NEEDHAM ELECTRIC SUPPLY
5 SHAWMUT ROAD
CANTON, MA 02021
Phone 800-244-6980
Fax 781-828-2784

CUSTOMER NUMBER CUSTOMER PO NUMBER JOB NAME / RELEASE NUMBER SALESPERSON

WRITER SHIP VIA TERMS SHIP DATE FREIGHT ALLOWED

HOUSE SALES ACCOUNT

BW BEST WAY 11/02/2021Keith Daly x9952

02730-00-21

Net 45

134622 250967

ORDER QTY DESCRIPTION UNIT PRICE EXT PRICE

QUOTE TO:

W.J. GRIFFIN
116 HOPPING BROOK ROAD
HOLLISTON, MA 01746

SHIP TO:

No

SHIPPING INSTRUCTIONS
MUST USE CONSTRUCTION GATE, BETWEEN
7AM AND 1PM ONLY. DELIVERIES OVER
250LBS NEED LIFT GATE, NO UPS ALLOWED.
CALL ALEC LHOMME 48HRS AHEAD
774-217-0726

^LOT PRICE DEDUCT PER RETURNED-1ea 5932.000
 

-5932.00
SUB-METER SUBMITTALS FOR NOT
PROVIDING THE ENERGY MANAGEMENT
SOFTWARE AND INTERFACE DASHBOARD.

Subtotal
S&H Charges

Amount Due

-5932.00
0.00

-5932.00

Printed By: DALKEI on 11/2/2021 1:02:36 PM EDT

Quotation does not include Sales Tax.
Orders are subject to WESCO's Terms & Conditions
https://www.wesco.com/doing-business-with-us



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 026

Date 03 DECEMBER 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to the review of submittals 260001-033.0 - National Meter Industries Sub-Meters:

Provide credit for the energy management software and interface dashboard that has not been
provided.

Attachments:
DiNiSCO, TEC, CTA & Griffin transmittal pages excerpt from submittal 260001-033.0

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

Beneyam Shiferaw

1.

Sub-Meters - CREDIT For Energy Management Software & Interface Dashboard (260002-033.0)

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Submittal Transmittal - Contractor

CTA CONSTRUCTION MANAGERS
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

Attn: Mahsa Shahbazi 23 NOVEMBER 2021Date:

To: Project: AMESBURY ELEMENTARY SCHOOL
193 Lions Mouth Road
Amesbury, MA 01913

SPEC SECTION: 260001 ELECTRICAL
Description ActionArticle

National Meter Industries Sub-Meters R&R260001
Submittal Number

033.0

AAS = Approved As Submitted

NA = Not Approved/Rejected

AAN = Approved As Noted
RVWD = Reviewed-No Approval Required

R&R = Revise and Resubmit
RFR = Revise & Resubmit For Record

FYI = For Your Information

Comments
Refer to Engineer's comments.

DiNisco will issue a CREDIT Proposal Request for the energy management software and interface dashboard that
has not been provided.

Signed
CC:

James Shuttleworth
Via PROCORE - CTA, NV5

NAT = No Action Taken
SUB = Submit Items Noted

FYR = For Your Review
FYA = For Your Approval



 

  
 

AMESBURY ELEMENTARY SCHOOL  Page 1 of 1 

Sub-Meters submittal   

Submittal #260001-033.0 

 
Date Received: November 3, 2021 Date returned: November 22, 2021 

 

  

89 Newbury Street                          Danvers, MA 01923                             (617) 886-9066 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

1. All meters shall use BACnet IP protocol. 

2. Coordinate installation and programming with BMS Subcontractor. Coordinate BACnet IP wiring 

with BMS Contractor. 

3. Contractor to verify quantities. CTs to be sized large enough to monitor multiple feeder where 

applicable 

4. Meters incorrect: 

A. Chiller CH-1 meter is missing 

B. DP1 shall be 120/208V, 1200A. 

C. Emer lighting should be outdoor emergency lighting. 

 

5. Provide credit for the energy management software and interface dashboard that has not been 

provided. 

 

 

 

 

 
APPROVED 

 X 
REVISE & RESUBMIT 

 
APPROVED AS NOTED 

Resubmission not required  
DISAPPROVED  

Resubmission not required 
 

Approval is only for conformance with the design concept of the project and compliance 

with the information given in the Contract Documents.  Contractor is responsible for all 

dimensions, quantities and performance requirements to be confirmed and correlated at 

the job site; for all information that pertains solely to the fabrication processes or to 

techniques of construction; for all coordination of the work of all trades; and for assuring 

consistency with the Contract Documents.  Approval of drawings or items does not 

relieve the Contractor of the responsibility for complying with all requirements of the 

Contract Documents. 

 

THOMPSON ENGINEERING COMPANY, INC. 
CONSULTING ENGINEERS 

 

 
Kevin W. Murphy 

 

Date: Nov. 22, 2021 



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

Submittal #260001-033.0 - National Meter Industries Sub-Meters  
260001 - Electrical

 

Revision 0 Submittal Manager Mahsa Shahbazi (CTA Construction Managers,
LLC)

Status Open Date Created Nov 3, 2021

Issue Date Nov 3, 2021 Spec Section 260001 - Electrical

Responsible
Contractor

Wayne J. Griffin Electric, Inc. Received From Patricia Lazdowsky (Wayne J. Griffin Electric, Inc.)

Received Date   Submit By  

Final Due Date Nov 24, 2021 Lead Time

Cost Code

Location Type Product Information

Approvers Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC), Kevin Murphy (Thompson
Engineering), James Shuttleworth (Dinisco Design)

Ball in Court Ed Pereira (CTA Construction Managers, LLC), Mahsa Shahbazi (CTA Construction Managers, LLC)

Distribution Brandon Stevens (BVH Integrated Services), James Shuttleworth (Dinisco Design), Beneyam Shiferaw (Dinisco Design), Mahsa
Shahbazi (CTA Construction Managers, LLC), Stephen Quealy (CTA Construction Managers, LLC), Ed Pereira (CTA
Construction Managers, LLC), Kevin Murphy (Thompson Engineering), Vivian Low (Dinisco Design), Jeff Hazelwood (CTA
Construction Managers, LLC), Robert Harrington (CTA Construction Managers, LLC), Eric Ganz (Thompson Engineering),
Caulen Finch (Dinisco Design), Taylor Davidson (Dinisco Design)

Description

 
 
Submittal Workflow

Name Sent Date Due Date Returned Date Response Attachments

General Information
Attachments

       

Ed Pereira   Nov 3, 2021   Pending

Mahsa Shahbazi   Nov 3, 2021   Pending

Kevin Murphy   Nov 24, 2021   Pending

James Shuttleworth   Nov 24, 2021   Pending
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JOB NO:

RE:

TO

WE ARE SENDING YOU Attached Under Separate Cover Via the following items:

x

x

x

FOR BIDS DUE PRINTS RETURNED AFTER LOAN TO US

REMARKS

CT  ELC.0123697-E1VT  EM3303
RI  AC003520

NH  4223M ME  MC60017598
NC  16529U

Approved as submitted

Approved as noted

SC- M3477GA  EN213065
MA  A8999
AL  16318

copies for distribution

corrected prints

COPY TO

For your use

As requested

For review and comment

THESE ARE TRANSMITTED as checked below:

For approval copies for approval

Change Order

Prints Plans Samples Specifications

Submittals Administrator

If enclosures are not as noted, kindly notify us at once.

WAYNE J. GRIFFIN ELECTRIC, INC.
116 Hopping Brook Road

HOLLISTON, MASSACHUSETTS 01746

Licenses:

Trish Lazdowsky

Return

Resubmit

Returned for corrections

Submit

/2021 Section 260001 -

Submittals

COPIES DATE NO. DESCRIPTION

Shop Drawings

Copy of Letter

epereira@ctaconstruction.com400 Totten Pond Road - 2nd Floor
mshahbazi@ctaconstruction.com

PHONE (508) 429-8830
Amesbury Elementary SchoolFAX (508) 429-7825

Waltham, MA 02451

Anthony Swiacke;Amine Bergui;Brian Kingman

LLETTER OF TRANSMITTAL

DATE /2021 2730

CTA Construction Managers LLC

Ed Pereira/Mahsa ShahbaziATT:



Invoices



Invoice

Amesbury Public Schools
Joan LiPorto, Director of Finance & Operations
5 Highland Street
Amesbury, MA  01913

January 11, 2022
Project No: 333417-0000007.00
Invoice No: 251166
Due Date: February 10, 2022

Remit to:
NV5, Inc.

PO Box 74008680
Chicago, IL 60674-8680

Project 333417-0000007.00 Amesbury Elementary School
Professional Services from December 1, 2021 to December 31, 2021
Lump Sum

                                  Contract Earned
Previously

Billed
Due

This Invoice

FS/SD Propay Code 0001-0000 180,030.00 180,030.00 180,030.00 0.00
OPM DD Phase-Propay Code 0102
-0400

180,000.00 180,000.00 180,000.00 0.00

OPM CD Phase-Propay Code 0102
-0500

360,000.00 360,000.00 360,000.00 0.00

OPM  Bidding Phase-Propay Code 
0102-0600

100,000.00 100,000.00 100,000.00 0.00

OPM Cons. CA-Propay Code 0102-
0700

800,000.00 320,000.00 280,000.00 40,000.00

OPM Closeout Phase-Propay Code 
0102-0800

74,193.00 0.00 0.00 0.00

Cost Estimates 48,000.00 48,000.00 48,000.00 0.00
Total Fee 1,742,223.00 1,188,030.00 1,148,030.00 40,000.00

Total Fee Billing 40,000.00

                $40,000.00Total this Invoice

  For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment



Page 1

ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

MSBA Cost Classification Code - 0002-0000 FSSD
Feasibility Study 200,000.00$        200,000.00$         -$                200,000.00$        100.00% -$                     

Schematic Design 400,000.00$        400,000.00$         -$                400,000.00$        100.00% -$                     

Total FSSD 600,000.00$        600,000.00$         -$                600,000.00$        100.00% -$                     

MSBA Cost Classification Code - 0003-0000 Environmental & Site
RE Authorization Request - RE 01-

Phase I - Environmental Site Assessment (ESA) 
(Fixed)

5,500.00$          5,500.00$           -$               5,500.00$          100.00% -$                    

RE Authorization Request - RE 02-
Traffic Consulting Services (Fixed) 32,213.50$       30,646.55$        -$               30,646.55$       95.14% 631.95$             

Adjustment: Funds Moved to RE 10 Hydrant Flow 
Test (935.00)$            -$                     -$               -$                    

RE Authorization Request - RE 03-
Preliminary Geotechnical Consulting Services 

(Fixed)
16,500.00$       16,500.00$        -$               16,500.00$       100.00% -$                    

RE Authorization Request - RE 04-
Existing Conditions Surveys (NTE) 21,120.00$       21,028.60$        -$               21,028.60$       99.57% 91.40$               

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           



Page 2

ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

RE Authorization Request - RE 05-
Wetland  Consulting Services (NTE) 10,450.00$       10,270.50$        -$               10,270.50$       98.28% 179.50$             

RE Authorization Request - RE 06-
Reset Wetland Flags (NTE) 1,100.00$          1,087.08$           -$               1,087.08$          98.83% 12.92$               

RE Authorization Request - RE 07-
Additional Preliminary Geotech Consulting Services 

(Fixed)
10,340.00$       10,340.00$        -$               10,340.00$       100.00% -$                    

RE Authorization Request - RE 08-
Additional Existing Conditions Survey (Fixed) 5,500.00$          5,500.00$           -$               5,500.00$          100.00% -$                    

RE Authorization Request - RE 09-
Additional Wetland  Consulting Services (NTE) 6,600.00$          6,589.70$           -$               6,589.70$          99.84% 10.30$               

RE Authorization Request - RE 10-
Hydrant Flow Testing (Fixed) 935.00$             935.00$              -$               935.00$             100.00% -$                    

Total FSSD Reimbursable Expenses 109,323.50$     108,397.43$      -$               108,397.43$     99.15% 926.07$             

MSBA Cost Classification Code - 0201-0400
Design Development 870,000.00$     870,000.00$      -$                    870,000.00$     100.00% -$                    

MSBA Cost Classification Code - 0201-0500
Construction Documents 1,960,000.00$  1,960,000.00$   -$                    1,960,000.00$  100.00% -$                    

MSBA Cost Classification Code - 0201-0600  
Bidding 147,000.00$     147,000.00$      -$                    147,000.00$     100.00% -$                    

MSBA Cost Classification Code - 0201-0700
Construction Administration 1,225,000.00$  314,448.00$      49,959.00$   364,407.00$     29.75% 860,593.00$     

BASIC SERVICES - Design Development  - Closeout



Page 3

ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

MSBA Cost Classification Code - 0201-0800
Closeout 95,693.00$       -$                     -$                    -$                    0.00% 95,693.00$       

Total Design Development through Closeout 4,297,693.00$  3,291,448.00$   49,959.00$   3,341,407.00$  77.75% 956,286.00$     

MSBA Cost Classification Code - 0203-0200 Printing (over minimum)

Reimbursable Expense Authorization
RE-16 Printing of the Planning Board Site Plan 

Review Submission (Fixed)
2,993.43$          2,993.43$           -$               2,993.43$          100.00% -$                    

Reimbursable Expense Authorization
RE-23 Sureying Services (Fixed)

2,002.00$          2,002.00$           -$               2,002.00$          100.00% -$                    

Total Printing 4,995.43$          4,995.43$           -$               4,995.43$          100.00% -$                    

MSBA Cost Classification Code - 0203-0900 Other Reimbursables
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
7,345.00$          7,345.00$           -$               7,345.00$          100.00% -$                    

Reimbursable Expense Authorization
RE-15 LEED Registration Fees (NTE) 

9,224.92$          1,320.00$           -$               1,320.00$          14.31% 7,904.92$          

Reimbursable Expense Authorization
RE-17 Site Plan Review Application Fees and Peer 

Reviews (Fixed)
40,254.25$       40,252.00$        -$               40,252.00$       99.99% 2.25$                  
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

Reimbursable Expense Authorization
   RE-18 Legal Ad for the Planning Board

 Site  Plan Review  (Fixed)
320.65$             320.65$              -$               320.65$             100.00% -$                    

Reimbursable Expense Authorization 
RE-19 Additional Soil Testing (NTE)

4,510.00$          4,486.63$           -$               4,486.63$          99.48% 23.37$               

Reimbursable Expense Authorization 
RE-23 Surveying Services (NTE)

1,023.00$          1,023.00$           -$               1,023.00$          100.00% -$                    

Total Other Reimbursbles 62,677.82$       54,747.28$        -$               54,747.28$       87.35% 7,930.54$          

MSBA Cost Classification Code - 0204-0300 Geotech & GeoEnvironmental
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
1,072.50$          1,072.50$           -$               1,072.50$          100.00% -$                    

Reimbursable Expense Authorization
RE-13 Geotech Consulting (NTE)

49,060.00$       48,206.91$        -$               48,206.91$       98.26% 853.09$             

Reimbursable Expense Authorization
RE-20 MA Licensed Site Professional Consulting 

(NTE)
40,177.50$       40,176.50$        -$               40,176.50$       100.00% 1.00$                  

Reimbursable Expense Authorization
RE-21 Environmental Consultant Services (NTE)

6,000.50$          5,989.50$           -$               5,989.50$          99.82% 11.00$               

Reimbursable Expense Authorization
RE-24 Additional Mass Licenses Site Professional 

Consulting Services (NTE)
3,663.00$          3,663.00$           -$               3,663.00$          100.00% -$                    

Reimbursable Expense Authorization
RE-26 Dust Monitoring Review (EST)

45,622.50$       4,928.00$           -$               4,928.00$          10.80% 40,694.50$       
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

Reimbursable Expense Authorization
RE-28 - Additional Mass Licenses Site Professional 

Consulting Services (NTE)
1,058.20$          1,058.20$           -$               1,058.20$          100.00% -$                    

Reimbursable Expense Authorization
RE-29 - Construction Site Visits and Consultation 

(NTE)
21,230.00$       21,123.14$        -$               21,123.14$       99.50% 106.86$             

Total Geotech 167,884.20$     126,217.75$      -$               126,217.75$     708.37% 41,666.45$       

MSBA Cost Classification Code - 0204-0400 Site Survey
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial 30,000.00$       30,000.00$        -$               30,000.00$       100.00% -$                    

Total Site Survey 30,000.00$       30,000.00$        -$               30,000.00$       100.00% -$                    

MSBA Cost Classification Code - 0204-0500 Wetlands
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
2,200.00$          2,200.00$           -$               2,200.00$          100.00% -$                    

Reimbursable Expense Authorization 
RE-12 Wetland Consulting Services, Stormwater 

Report & Soil Testing (NTE)
41,360.00$       36,304.78$        -$               36,304.78$       87.78% 5,055.22$          

Reimbursable Expense Authorization 
RE-22 Conservation Commission & Planning Board 

Design Review & Add'l Documentation (NTE)
102,295.00$     97,426.78$        -$               97,426.78$       100.00% -$                    

Adjustment: Funds Moved to RE 27 Wetland Flag 
Resetting

(4,868.22)$        
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 12/31/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)     
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Reimbursable Expense Authorization 
RE-25 Conservation Commission & Planning Board 
Design Revisions, Documentation & Meeting (NTE)

55,180.00$   54,976.55$   -$   54,976.55$   99.63% 203.45$   

Reimbursable Expense Authorization
RE-27 Wetland Flagging Resetting

4,785.00$    4,785.00$    -$   4,785.00$    100.00% -$    

Total Wetlands 200,951.78$   195,693.11$   -$   195,693.11$   97.38% 5,258.67$    

MSBA Cost Classification Code - 0204-1200 Traffic Studies
Reimbursable Expense Authorization

RE-14 Traffic Consulting Services (NTE) 14,850.00$   13,631.31$   -$   13,631.31$   91.79% 1,218.69$    

Total Traffic Studies 14,850.00$   13,631.31$   -$   13,631.31$   91.79% 1,218.69$    

Total Reimbursable Expenses 481,359.23$   425,284.88$   -$   425,284.88$   88.35% 56,074.35$   

Total Basic Svcs. & Reimbursable Expenses 5,488,375.73$  4,425,130.31$   49,959.00$   4,475,089.31$  81.54% 1,013,286.42$  

Architect: Owner's Project Manager: Approved:

Firm:  DiNisco Design, Inc. LGU: 

By: By: By: 

Date: 01/07/2022 Date: Date: 
Invoice No.  9550 MSBA Form 3012

Firm: NV5



INVOICE

Work Ended 12/31/21

Invoice Number 9550

Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Invoice Date 1/7/22

cc NV5
Total

BALANCE DUE

Payments/Credits

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's Construction Administration Invoice 7 of 23 49,959.00

$49,959.00

$49,959.00

$0.00

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 I   617.426.2858 I  DINISCO.COM  

D O N N A  D I N I S C O  I   R I C H A R D  R I C E  I  V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 12/10/2021

1Page Number:

Invoice Number:

Job Number:

Terms:

97511

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

11/17/2021 1.00 Min/Rebar 210.00 210.00

11/17/2021 1.50 Travel 40.00 60.00

11/18/2021 6.00 Cylinders 15.00 90.00

11/18/2021 1.00 Max/Field 350.00 350.00

11/18/2021 1.50 Travel 40.00 60.00

11/19/2021 1.00 Cyl/Trans 75.00 75.00

11/19/2021 6.00 Cylinders 15.00 90.00

11/19/2021 1.00 Max/Field 350.00 350.00

11/19/2021 1.50 Travel 40.00 60.00

11/19/2021 3.00 Cylinders 15.00 45.00

11/19/2021 1.00 Min/Field 180.00 180.00

11/19/2021 1.50 Travel 40.00 60.00

11/22/2021 1.00 Cyl/Trans 75.00 75.00

11/22/2021 1.00 Min/Steel 220.00 220.00

11/22/2021 1.50 Travel 40.00 60.00

11/24/2021 10.00 Cylinders 15.00 150.00

11/24/2021 1.00 Min/Field 180.00 180.00

11/24/2021 1.50 Travel 40.00 60.00

11/26/2021 1.00 Cyl/Trans 75.00 75.00

11/30/2021 2.00 Hrs/Staff Engineer 85.00 170.00

11/30/2021 18.00 Cylinders 15.00 270.00

11/30/2021 1.00 Max/Field 350.00 350.00

11/30/2021 1.50 Travel 40.00 60.00

12/01/2021 12.00 Cylinders 15.00 180.00

12/01/2021 1.00 Max/Field 350.00 350.00

12/01/2021 1.50 Travel 40.00 60.00

12/01/2021 1.00 Call-in Surcharge 75.00 75.00



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 12/10/2021

2Page Number:

Invoice Number:

Job Number:

Terms:

97511

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

12/01/2021 1.00 Min/Rebar 210.00 210.00

12/01/2021 1.50 Travel 40.00 60.00

12/02/2021 1.00 Cyl/Trans 75.00 75.00

12/03/2021 6.00 Cylinders 15.00 90.00

12/03/2021 1.00 Min/Field 180.00 180.00

12/03/2021 1.50 Travel 40.00 60.00

12/03/2021 1.00 Min/Rebar 210.00 210.00

12/03/2021 1.50 Travel 40.00 60.00

12/06/2021 1.00 Cyl/Trans 75.00 75.00

12/09/2021 1.00 Min/Rebar 210.00 210.00

12/09/2021 1.50 Travel 40.00 60.00

12/10/2021 12.00 Cylinders 15.00 180.00

12/10/2021 1.00 Max/Field 350.00 350.00

12/10/2021 1.50 Travel 40.00 60.00

TOTAL THIS INVOICE: 5,845.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method

City of Amesbury (C/O NVS) Tim Dorman Original Email



Total $153,395.00 $998.60 $11,928.55 $12,927.15 $140,467.85

Expenses $8,895.00 $61.60 $492.80 $554.40 $8,340.60

Fee $144,500.00 $937.00 $11,435.75 $12,372.75 $132,127.25

Reimbursables - Mileage $61.60

Invoice Amount $998.60

Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining

Total Professional Services 7.50 $937.00

Phase Total: 7.50 $937.00

Sullivan, Marleigh Wetland Scientist 120.00 6.50 $780.00

$157.00

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 1.00

For Services Rendered Through 12/31/2021

joni@amesburyma.gov, conservation@amesburyma.gov, nipun@amesburyma.gov, clevelanda@amesburyma.gov

  -- Coordination. 
  -- Review documents.
  -- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

INVOICE

01/14/2022

No. 9147362

Project No. 89492.61

City of Amesbury Conservation Commission

 IMPORTANT NOTICE 
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127 
Please include project and invoice number(s) being paid on front of check.  Tel: 617-896-4300 



INVOICE
10/21/2021

No. 9146001

Project No. 89492.61

City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

For Services Rendered Through 10/9/2021

joni@amesburyma.gov, conservation@amesburyma.gov

  -- Coordination. 
  -- Prep for and attend pre-construction meeting.
  -- Review documents.
  -- Site inspections and prepare reports.

Name Title Rate Hours Amount

Fee Charges

Project Plan/Document Review

Davies, Gillian Project Manager 157.00 1.00 $157.00

Prochorena, Kurt Principal 248.00 .75 $186.00

Sullivan, Marleigh Wetland Scientist 120.00 2.75 $330.00

Phase Total: 4.50 $673.00

Preconstruction meeting Site walk

Bastien, Casey-Lee Landscape Architect 120.00 5.00 $600.00

Davies, Gillian Project Manager 157.00 2.00 $314.00

Sullivan, Marleigh Wetland Scientist 120.00 6.75 $810.00

Phase Total: 13.75 $1,724.00

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 5.75 $902.75

Sullivan, Marleigh Wetland Scientist 120.00 31.50 $3,780.00

Phase Total: 37.25 $4,682.75

Coordination

Davies, Gillian Project Manager 157.00 4.00

Total Professional Services

$628.00

Phase Total: 4.00 $628.00

Reimbursables - Mileage $277.20

Invoice Amount $7,984.95

59.50 $7,707.75

 IMPORTANT NOTICE 
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127 
Please include project and invoice number(s) being paid on front of check.  Tel: 617-896-4300 

PAST DUE



INVOICE
10/21/2021

No. 9146001

Project No. 89492.61

City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

Contract Current Prior Billed-to-Date RemainingProject to Date Billing Summary

$144,500.00 $7,707.75 $0.00 $7,707.75 $136,792.25Fee

$8,895.00 $277.20 $0.00 $277.20 $8,617.80Expenses

$153,395.00 $7,984.95 $0.00 $7,984.95 $145,410.05Total

 IMPORTANT NOTICE 
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127 
Please include project and invoice number(s) being paid on front of check.  Tel: 617-896-4300 



.75 $114.00

Total $153,395.00 $2,074.20 $7,984.95 $10,059.15 $143,335.85

Expenses $8,895.00 $123.20 $277.20 $400.40 $8,494.60

Fee $144,500.00 $1,951.00 $7,707.75 $9,658.75 $134,841.25

Reimbursables - Mileage $123.20

Invoice Amount $2,074.20

Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining

Total Professional Services 15.75 $1,951.00

Phase Total: 15.75 $1,951.00

$157.00

Sullivan, Marleigh Wetland Scientist 120.00 14.00 $1,680.00

Milliman, A. Principal Scientist 152.00

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 1.00

For Services Rendered Through 11/06/2021

joni@amesburyma.gov, conservation@amesburyma.gov

  -- Coordination. 
  -- Prep for and attend pre-construction meeting.
  -- Review documents.
  -- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

INVOICE

11/22/2021

No. 9146693

Project No. 89492.61

City of Amesbury Conservation Commission

 IMPORTANT NOTICE 
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127 
Please include project and invoice number(s) being paid on front of check.  Tel: 617-896-4300 

PAST DUE



INVOICE

12/03/2021

No. 9146746

Project No. 89492.61
City of Amesbury Conservation Commission

62 Friend Street
Amesbury, MA 01913
Attn: John Lopez

Amesbury Conservation Commission - Elementary School

For Services Rendered Through 11/27/2021

joni@amesburyma.gov, conservation@amesburyma.gov

  -- Coordination. 
  -- Prep for and attend pre-construction meeting.
  -- Review documents.
  -- Site inspections and prepare reports.

Fee Charges

Name Title Rate Hours Amount

Environmental Monitoring Inspections and Reports

Davies, Gillian Project Manager 157.00 1.00 $157.00

Sullivan, Marleigh Wetland Scientist 120.00 13.50 $1,620.00

Phase Total: 14.50 $1,777.00

Total Professional Services 14.50 $1,777.00

Reimbursables - Mileage $92.40

Invoice Amount $1,869.40

Project to Date Billing Summary Contract Current Prior Billed-to-Date Remaining

Fee $144,500.00 $1,777.00 $9,658.75 $11,435.75 $133,064.25

Expenses $8,895.00 $92.40 $400.40 $492.80 $8,402.20

Total $153,395.00 $1,869.40 $10,059.15 $11,928.55 $141,466.45

 IMPORTANT NOTICE 
Please Mail Remittance to: BSC Group Inc., 803 Summer Street, Boston, M A 02127 
Please include project and invoice number(s) being paid on front of check.  Tel: 617-896-4300 

PAST DUE





Page 1 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

0100 Division 01 - General Requirements

1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%

2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%

3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%

4 Coordination; Project Management $571,951.00 $94,219.51 $34,200.00 $128,419.51 22% $443,531.49 $6,420.98 5.0%

5 Temporary Protection $150,000.00 $63,500.00 $63,500.00 42% $86,500.00 $3,175.00 5.0%

6 Temp Heat, Water & Power $200,000.00 $32,650.00 $12,200.00 $44,850.00 22% $155,150.00 $2,242.50 5.0%

7 Temp Sanitary Facilities $25,000.00 $4,100.00 $1,500.00 $5,600.00 22% $19,400.00 $280.00 5.0%

8 Construction Waste Management $50,000.00 $8,200.00 $3,000.00 $11,200.00 22% $38,800.00 $560.00 5.0%

9 General Cleaning $40,000.00 $6,375.00 $2,600.00 $8,975.00 22% $31,025.00 $448.75 5.0%

10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Overhead / Staffing $725,000.00 $118,650.00 $44,250.00 $162,900.00 22% $562,100.00 $8,145.00 5.0%

12 Survey & Layout $25,000.00 $20,050.00 $20,050.00 80% $4,950.00 $1,002.50 5.0%

13 Temp Office Facilities - Owner $35,000.00 $5,750.00 $2,100.00 $7,850.00 22% $27,150.00 $392.50 5.0%

14 Temp Office Facilities - CTA $35,000.00 $5,750.00 $2,100.00 $7,850.00 22% $27,150.00 $392.50 5.0%

Division 01 - General Requirements - Subtotal $2,516,239.00 $978,532.51 $101,950.00 $0.00 $1,080,482.51 43% $1,435,756.49 $54,024.13

0300 Division 03 - Concrete

0300 Concrete Material

Classroom Wing

1 Foundations - Footings $45,000.00 $31,500.00 $13,500.00 $45,000.00 100% $0.00 $2,250.00 5.0%

2 Foundations - Walls $95,000.00 $28,900.00 $57,000.00 $85,900.00 90% $9,100.00 $4,295.00 5.0%

3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

6 Foundations - Footings $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%

7 Foundations - Walls $165,000.00 $155,000.00 $0.00 $155,000.00 94% $10,000.00 $7,750.00 5.0%

8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

13 Foundations - Footings $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

14 Foundations - Walls $44,000.00 $44,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%

15 Building Slabs and Pads $33,000.00 $33,000.00 $33,000.00 100% $0.00 $1,650.00 5.0%

16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%

17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%

19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%

20 Building Slabs and Pads $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%

22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%

23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%

24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

25 Foundations - Footings $110,000.00 $77,000.00 $33,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%

26 Foundations - Walls $350,000.00 $106,500.00 $210,000.00 $316,500.00 90% $33,500.00 $15,825.00 5.0%

27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

28 Foundations - Footings $120,000.00 $114,500.00 $5,500.00 $120,000.00 100% $0.00 $6,000.00 5.0%

29 Foundations - Walls $525,000.00 $498,000.00 $0.00 $498,000.00 95% $27,000.00 $24,900.00 5.0%



Page 2 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

31 Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%

Division 03 - Concrete - Subtotal $3,123,350.00 $1,382,400.00 $319,000.00 $0.00 $1,701,400.00 54% $1,421,950.00 $85,070.00

0400 Division 04 - Masonry *

General Requirements

1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%

4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%

5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%

6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%

11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%

12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

Ground Face Block $0.00 0% $0.00 $0.00 5.0%

16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%

18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

Brick Veneer $0.00 0% $0.00 $0.00 5.0%

24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%

25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%

26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%

27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%

29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%

30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%

31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%

Site Walls $0.00 0% $0.00 $0.00 5.0%

32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%

33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%

Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00



Page 3 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

0500 Division 05 - Metals

0501 Miscellaneous Metals*

$0.00 0% $0.00 $0.00 5.0%

1 Framing Plans and Details $72,000.00 $61,000.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%

2 Engineering $26,000.00 $22,000.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%

3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%

4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%

9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%

15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%

17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%

19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%

23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%

33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%

34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0512 Structural Steel $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

2 Approval Drawings $66,800.00 $53,700.00 $0.00 $53,700.00 80% $13,100.00 $2,685.00 5.0%

Material - Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

3 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

4 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

5 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

6 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

7 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

8 Decking $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

Material - Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

9 Steel Framing $460,000.00 $68,000.00 $370,000.00 $438,000.00 95% $22,000.00 $21,900.00 5.0%

10 Decking $100,000.00 $0.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%

2nd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

11 Steel Framing $460,000.00 $68,000.00 $370,000.00 $438,000.00 95% $22,000.00 $21,900.00 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

12 Decking $100,000.00 $0.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%

3rd Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

13 Steel Framing $460,000.00 $68,000.00 $233,000.00 $301,000.00 65% $159,000.00 $15,050.00 5.0%

14 Decking $100,000.00 $0.00 $60,000.00 $60,000.00 60% $40,000.00 $3,000.00 5.0%

Erection - Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

21 Steel Framing $100,000.00 $45,000.00 $45,000.00 45% $55,000.00 $2,250.00 5.0%

22 Decking $100,000.00 $11,250.00 $11,250.00 11% $88,750.00 $562.50 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

23 Steel Framing $100,000.00 $35,000.00 $35,000.00 35% $65,000.00 $1,750.00 5.0%

24 Decking $100,000.00 $35,000.00 $35,000.00 35% $65,000.00 $1,750.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

25 Steel Framing $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%

26 Decking $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00

Division 05 - Metals - Subtotal $6,205,490.00 $569,700.00 $1,359,250.00 $0.00 $1,928,950.00 31% $4,276,540.00 $96,447.50

0600 Division 06 - Wood, Plastics, and Composites

0610 Rough Carpentry $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0620 Finish Carpentry $0.00 0% $0.00 $0.00 5.0%

Bonds $18,881.00 $18,881.00 $18,881.00 100% $0.00 $944.05 5.0%

Shop Drawings and Submittals $25,000.00 $8,200.00 $8,200.00 33% $16,800.00 $410.00 5.0%

General Conditions $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

LEED $2,089.00 $0.00 0% $2,089.00 $0.00 5.0%

Closeout Documentation $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%

Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%

3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

4 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

6 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%

7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
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NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

8 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

10 Cabinets & Countertops $43,000.00 $0.00 0% $43,000.00 $0.00 5.0%

11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

12 Cubbies $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

13 Millwork $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Millwork $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

26 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%

27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

30 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%

31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

34 Cabinets & Countertops $28,810.00 $0.00 0% $28,810.00 $0.00 5.0%

35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

36 Cubbies $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

37 Millwork $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%

38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

41 Millwork $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%

42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $27,081.00 $0.00 $27,081.00 2% $1,441,919.00 $1,354.05

0700 Division 07 - Thermal and Moisture Protection

0701 Waterproofing, Damproofing and Caulking*

1 Submittals $500.00 $400.00 $100.00 $500.00 100% $0.00 $25.00 5.0%

2 Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

3 Equipment $6,554.00 $0.00 $1,966.20 $1,966.20 30% $4,587.80 $98.31 5.0%
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5.0% 5.0%

4 Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

5 LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

6 As- Built Drawings $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

7 Closeouts $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

8 Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

9 Waterproofing $0.00 $0.00 0% $0.00 $0.00 5.0%

10 Damproofing - Retaining Wall $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

11 Elevator Pit $2,600.00 $2,600.00 $2,600.00 100% $0.00 $130.00 5.0%

12 North Elevation $10,000.00 $2,000.00 $7,000.00 $9,000.00 90% $1,000.00 $450.00 5.0%

13 South Elevation $37,000.00 $33,300.00 $33,300.00 90% $3,700.00 $1,665.00 5.0%

14 East Elevation $31,000.00 $7,750.00 $17,050.00 $24,800.00 80% $6,200.00 $1,240.00 5.0%

15 West Elevation $28,000.00 $7,000.00 $15,400.00 $22,400.00 80% $5,600.00 $1,120.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

16 Interior Sealants $0.00 $0.00 0% $0.00 $0.00 5.0%

17 Ground Level $29,449.00 $0.00 $0.00 0% $29,449.00 $0.00 5.0%

18 Level 1 $24,209.00 $0.00 $0.00 0% $24,209.00 $0.00 5.0%

19 Level 2 $23,083.00 $0.00 $0.00 0% $23,083.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0702 Roofing and Flashing* $0.00 $0.00 0% $0.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

1 BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%

2 SUBMITTALS $2,500.00 $2,250.00 $2,250.00 90% $250.00 $112.50 5.0%

3 LEED SUBMITTALS $3,500.00 $3,150.00 $3,150.00 90% $350.00 $157.50 5.0%

4 SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%

5 CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%

7 DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

8 MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

9 PVC MEMBRANE ROOF MAT $123,500.00 $51,870.00 $51,870.00 42% $71,630.00 $2,593.50 5.0%

10 PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

11 PVC MEMBRANE FLASH MAT $18,000.00 $7,560.00 $7,560.00 42% $10,440.00 $378.00 5.0%

12 PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

13 FLASH@MECH SCREENS MAT $6,000.00 $2,520.00 $2,520.00 42% $3,480.00 $126.00 5.0%

14 FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

15 COVERBOARD MATERIALS $45,000.00 $18,900.00 $18,900.00 42% $26,100.00 $945.00 5.0%

16 COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

17 FLAT INSULATION MAT $110,000.00 $46,200.00 $46,200.00 42% $63,800.00 $2,310.00 5.0%

18 FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%

19 TAPERED INSULATION MAT $145,000.00 $60,900.00 $60,900.00 42% $84,100.00 $3,045.00 5.0%

20 TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%

21 ROOF VAPOR BARRIER MAT $45,000.00 $18,900.00 $18,900.00 42% $26,100.00 $945.00 5.0%

22 ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

23 THERMAL BARRIER MAT $35,000.00 $14,700.00 $14,700.00 42% $20,300.00 $735.00 5.0%

24 THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

25 ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

26 FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%

27 WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

28 WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

29 STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

30 STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

31 ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

32 ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

33 SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

34 SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0713 Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

4 Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0721 Insulation $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

2 Foundation Rigid - F&I $18,000.00 $17,100.00 $17,100.00 95% $900.00 $855.00 5.0%

3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0742 Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%

2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

North Elevation $0.00 0% $0.00 $0.00 5.0%

4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%

17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0781 Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $78,403.00 $280,166.20 $0.00 $358,569.20 11% $2,773,530.80 $17,928.46 5.0%

0800 Division 08 - Openings

0801 Metal Windows* $0.00 0% $0.00 $0.00 5.0%

01 Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%

02 Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%

03 Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%

04 Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

05 Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%

06 Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

07 Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%

08 Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%

09 Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%

10 Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%

11 Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%

12 Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%

13 Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%

14 Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%

15 Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%

16 Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%

17 Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%

18 Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%

19 Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%

20 Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%

21 East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%

22 East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%

23 East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%

24 East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%

25 East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%

26 East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%

27 East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%

28 East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%

29 East at Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%

30 East at Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%

31 East at Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%

32 East at Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

33 East at Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%

34 East at Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

35 East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

36 East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

37 East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

38 East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

39 East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

40 East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

41 North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%
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5.0% 5.0%

42 North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%

43 North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%

44 North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

45 North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%

46 West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

47 West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

48 West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

49 West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

50 West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%

51 West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%

52 West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%

53 West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%

54 West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%

55 West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

56 West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%

57 Bonds $22,372.00 $22,372.00 $22,372.00 100% $0.00 $1,118.60 5.0%

58 Engineering $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

59 Shop Drawings/Submittals $8,500.00 $6,400.00 $6,400.00 75% $2,100.00 $320.00 5.0%

60 Fasteners $1,850.00 $0.00 $0.00 0% $1,850.00 $0.00 5.0%

61 AVB $12,336.00 $0.00 $0.00 0% $12,336.00 $0.00 5.0%

62 Insulation $600.00 $0.00 $0.00 0% $600.00 $0.00 5.0%

63 Sealants $3,891.00 $0.00 $0.00 0% $3,891.00 $0.00 5.0%

64 Sheet Metal Flashing $5,814.00 $0.00 $0.00 0% $5,814.00 $0.00 5.0%

65 Lifts $12,800.00 $0.00 $0.00 0% $12,800.00 $0.00 5.0%

66 Storage $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%

67 Shop Fabrication $36,140.00 $0.00 $0.00 0% $36,140.00 $0.00 5.0%

68 Closeout $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

69 LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0802 Glass & Glazing* $0.00 $0.00 0% $0.00 $0.00 5.0%

1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%

2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%

Ground Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

3 1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%

4 1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%

5 1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%

6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%

8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%

10 Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%

11 Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%

12 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

13 1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%

14 1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%

15 1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%

16 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

17 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

18 1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

19 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
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5.0% 5.0%

20 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

21 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

22 Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%

23 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%

24 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

25 1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%

26 1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%

27 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

28 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

29 Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%

30 Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%

31 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

32 Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%

33 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%

34 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0810 Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%

3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%

5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

0800 Division 08 - Openings - Subtotal $1,882,520.00 $30,402.00 $0.00 $0.00 $30,402.00 2% $1,852,118.00 $1,520.10

0900 Division 09 - Finishes 

0902 Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

4 As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

7 Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

8 Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

10 Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

11 LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

KITCHEN $0.00 0% $0.00 $0.00 5.0%

12 Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%

13 Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%

14 Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

15 Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%

16 Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

17 Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%

18 Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%

19 Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

20 Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

21 Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

22 Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

23 Labor - 1st Flr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

24 Labor - 1st Flr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

25 Labor - 1st Flr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

26 Labor - 1st Flr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

27 Labor - 2nd Flr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

28 Labor - 2nd Flr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

29 Labor - 2nd Flr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

COMMON WALLS $0.00 0% $0.00 $0.00 5.0%

30 Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

31 1st Floor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%

32 2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%

33 Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%

34 Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%

35 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

36 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

37 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

38 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

39 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

40 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

41 Labor - 2nd Flr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0903 Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Ground Floor $0.00 0% $0.00 $0.00 5.0%

2 Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3 Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%

4 Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%

5 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

6 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

7 ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%

8 ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

9 Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%

10 Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%

11 Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%

12 Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

14 Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%

16 Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%

17 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

18 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

19 LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

20 As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

21 Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

23 Bond $3,718.00 $3,718.00 $3,718.00 100% $0.00 $185.90 5.0%

$0.00 0% $0.00 $0.00 5.0%

0905 Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SUBMITTALS                    $3,500.00 $3,310.00 $3,310.00 95% $190.00 $165.50 5.0%

2 BOND                          $2,619.31 $2,619.31 $2,619.31 100% $0.00 $130.97 5.0%

3 CLOSE OUT DOCUMENTS           $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

4 MOBILIZATION                  $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 DEMOBILIZATION                $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 SUPPLY RUBBER PR-1            $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

7 INSTALL RUBBER PR-1           $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

8 SUPPLY MCT LCT-1              $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

9 INSTALL MCT LCT-1             $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

10 SUPPLY WALL BASE              $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

11 INSTALL WALL BASE             $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%

GROUND FLOOR CLASS ROOM       $0.00 0% $0.00 $0.00 5.0%

12 SUPPLY MCT LCT-1              $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

13 INSTALL MCT LCT-1             $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

14 SUPPLY WALL BASE              $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

GROUND CORRIDORS COMMON A.    $0.00 0% $0.00 $0.00 5.0%

15 INSTALL WALL BASE             $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

GROUND CORRIDORS COMMON A     $0.00 0% $0.00 $0.00 5.0%

16 SUPPLY MCT LCT-1              $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

17 INSTALL MCT LCT-1             $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

18 SUPPLY WALL BASE              $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

19 INSTALL WALL BASE             $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

20 SUPPLY MCT LCT-1              $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

21 INSTALL MCT LCT-1             $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

22 SUPPLY WALL BASE              $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

23 INSTALL WALL BASE             $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

24 SUPPLY RUBBER PR-1            $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

25 INSTALL RUBBER PR-1           $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

26 SUPPLY MCT LCT-1              $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

27 INSTALL MCT LCT-1             $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

28 SUPPLY WALL BASE              $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

29 INSTALL WALL BASE             $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

30 SUPPLY MCT LCT-1              $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

31 INSTALL MCT LCT-1             $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

32 SUPPLY WALL BASE              $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

33 INSTALL WALL BASE             $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

34 SUPPLY NORA RUBBER TILE       $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

35 INSTALL NORA RUBBER TILE      $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

36 SUPPLY RUBBER TREADS          $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

37 INSTALL RUBBER TREADS         $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0907 Painting* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bonds + Insurance $5,000.00 $3,500.00 $3,500.00 70% $1,500.00 $175.00 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,000.00 $1,400.00 $1,400.00 70% $600.00 $70.00 5.0%

4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0921 Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

19 Exterior $0.00 0% $0.00 $0.00 5.0%

20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

26 Exterior $0.00 0% $0.00 $0.00 5.0%

27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0964 Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0968 Carpeting $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0984 Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0997 Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

0900 Division 09 - Finishes - Subtotal $5,419,471.00 $10,701.00 $14,547.31 $0.00 $25,248.31 0% $5,394,222.69 $1,262.42

1000 Division 10 - Specialties

1011 Markerboard and Tackboards

$0.00 0% $0.00 $0.00 5.0%

1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1014 Identifying Devices $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1021 Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1026 Fire Extinguishers and Cabinets $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1028 Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1051 Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

1000 Division 10 - Specialties - Subtotal $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 1% $275,625.00 $75.00

1100 Division 11 - Equipment

1131 Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1140 Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

2 Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%

4 Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%

5 Walk In item 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

6 Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%

7 Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%

8 Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%

9 Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

10 Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%

11 Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%

12 Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

13 Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

14 Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

15 Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

16 Hand Sink item 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%

17 Hand Sink item 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%

18 Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%

19 Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

20 Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

21 Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

22 Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

23 Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%

24 Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%

25 Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

26 Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

27 Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%
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28 Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%

29 3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

30 Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%

31 Convection Oven, Gas item 40.0 $35,000.00 $3,140.00 $3,140.00 9% $31,860.00 $157.00 5.0%

32 Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

33 Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

34 DCV-1111 item 45.a / 45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

35 UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%

36 Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

37 Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

38 Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

39 Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

40 Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

41 Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

42 Wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%

43 Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%

44 Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%

45 Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

46 Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

47 Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

48 Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%

49 Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

50 Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

51 Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

52 Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%

53 Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

54 Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%

55 Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

56 Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

57 Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%

58 Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

59 Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

60 Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%

61 Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

62 Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%

63 Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

64 Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%

65 Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%

67 Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

68 Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

69 Submittals item X3 $2,400.00 $2,050.00 $2,050.00 85% $350.00 $102.50 5.0%

70 Training $800.00 $0.00 0% $800.00 $0.00 5.0%

71 As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%

72 Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1152 Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1161 Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1166 Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

1100 Division 11 - Equipment - Subtotal $480,555.00 $23,190.00 $0.00 $0.00 $23,190.00 5% $457,365.00 $1,159.50

1200 Division 12 - Furnishings
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1224 Roller Shades $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1248 Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%

1200 Division 12 - Furnishings - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00

1400 Division 14 - Conveying Equipment - Hydraulic Elevators*

$0.00 0% $0.00 $0.00 5.0%

1 Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%

2 Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

3 Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

4 Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

8 Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

9 Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

10 Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

11 Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%

12 Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

13 Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

14 Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

15 Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

1400 Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00

2100 Division 21 - Fire Suppression*

1 P&P Bond $8,525.00 $8,525.00 $8,525.00 100% $0.00 $426.25 5.0%

2 Permit Submission $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

3 Flow-Test $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

4 Eng - Shop Drawings $32,450.00 $32,450.00 $32,450.00 100% $0.00 $1,622.50 5.0%

5 Eng - Coordination $6,525.00 $1,305.00 $1,305.00 20% $5,220.00 $65.25 5.0%

6 Progress As-Builts $1,250.00 $0.00 $0.00 0% $1,250.00 $0.00 5.0%

7 Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%

9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%

10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%

12 Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%

13 Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

14 Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%

15 Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%

16 Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%

17 Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%

18 Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%

19 Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%

20 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

22 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

23 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

24 Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%

25 Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%
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26 Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%

27 Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%

28 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

29 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

30 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

31 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

32 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

33 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

34 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

35 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

36 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

37 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

38 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

39 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

40 Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%

41 Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%

42 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

43 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

44 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

45 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

46 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

47 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

48 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

49 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

50 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

51 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

52 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

53 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

54 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

55 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

56 Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%

57 Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%

58 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

59 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

60 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

61 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roof Level $0.00 0% $0.00 $0.00 5.0%

62 Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%

63 Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%

64 Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%

65 Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

67 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $42,280.00 $0.00 $0.00 $42,280.00 10% $395,720.00 $2,114.00

2200 Division 22 - Plumbing *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $6,500.00 $975.00 $650.00 $1,625.00 25% $4,875.00 $81.25 5.0%

2 Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%

3 Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

4 Coordination $75,000.00 $65,000.00 $10,000.00 $75,000.00 100% $0.00 $3,750.00 5.0%

5 Mobilization $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

6 Hoisting & Rigging $21,500.00 $0.00 $0.00 0% $21,500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

7 LEED $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

8 Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 $10,000.00 20% $40,000.00 $500.00 5.0%

9 Start-Up & Comissioning $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

10 Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

11 Closeout and O&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

12 As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

14 Purchase - Carriers/Drains/Cleanouts $68,500.00 $68,500.00 $68,500.00 100% $0.00 $3,425.00 5.0%

15 Purchase - Pumps $4,500.00 $4,500.00 $4,500.00 100% $0.00 $225.00 5.0%

16 Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

17 Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%

18 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

19 Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

20 Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%

22 Purchase - Interceptors/Separators $12,000.00 $6,000.00 $6,000.00 50% $6,000.00 $300.00 5.0%

23 Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%

24 Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

Underground $0.00 0% $0.00 $0.00 5.0%

25 Rain Water $85,000.00 $51,000.00 $51,000.00 60% $34,000.00 $2,550.00 5.0%

26 Sub-Soil Drainage $20,000.00 $5,000.00 $5,000.00 25% $15,000.00 $250.00 5.0%

27 Sanitary Waste $112,500.00 $67,500.00 $67,500.00 60% $45,000.00 $3,375.00 5.0%

28 Domestic Water $6,000.00 $300.00 $2,700.00 $3,000.00 50% $3,000.00 $150.00 5.0%

Basement $0.00 0% $0.00 $0.00 5.0%

29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%

34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%

40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%

44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%

51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%

2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $202,058.00 $141,850.00 $10,500.00 $354,408.00 21% $1,341,592.00 $17,720.40
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

2300 Division 23 - HVAC - Subtotal *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $25,000.00 $3,750.00 $1,250.00 $5,000.00 20% $20,000.00 $250.00 5.0%

2 Bond $42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%

3 Mechanical Submittals $30,000.00 $27,000.00 $0.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%

4 Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

5 ATC Submittals $18,125.00 $9,100.00 $0.00 $9,100.00 50% $9,025.00 $455.00 5.0%

6 Mechanical Coordination $125,000.00 $99,500.00 $19,250.00 $118,750.00 95% $6,250.00 $5,937.50 5.0%

7 Sheetmetal Coordination $35,000.00 $28,050.00 $6,950.00 $35,000.00 100% $0.00 $1,750.00 5.0%

8 ATC Mobilization $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

9 Insulation Mobilization $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

10 NBK Mobilization & Submittals $30,000.00 $15,000.00 $12,000.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%

11 ATC Project Management $35,840.00 $0.00 0% $35,840.00 $0.00 5.0%

12 ATC Programming $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

13 ATC Material $138,680.00 $0.00 0% $138,680.00 $0.00 5.0%

14 Hoisting & Rigging $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 LEED $12,672.00 $0.00 0% $12,672.00 $0.00 5.0%

16 Sleeves Firestopping and Coring $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

17 Start-Up and Comissioning $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

18 Asbuilt Drawings $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 ATC Closeout Documents $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

20 Closeout and O&M $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

21 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

22 Purchase -Vibration Isolation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Purchase - VFDs $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

24 Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 $0.00 0% $950,000.00 $0.00 5.0%

25 Purchase -Boilers $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

26 Purchase -Pumps $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

27 Purchase - Air Separators & Expansion Tanks $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

28 Purchase - GFUs & CHF $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

29 Purchase Chilled Beams $175,000.00 $0.00 0% $175,000.00 $0.00 5.0%

30 Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 $18,000.00 $18,000.00 30% $42,000.00 $900.00 5.0%

31 Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%

32 Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

33 Purchase - Glycol $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

34 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

35 Purchase - Guides & Anchors $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

36 Purchase - Expansion Compensation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

37 Purchase - RGDs $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

38 Purchase - VAVs $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Purchase - Sound Attenuators $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

40 Purchase - Flues $32,000.00 $0.00 0% $32,000.00 $0.00 5.0%

41 Purchase - Louvers $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

42 Testing and Balancing $66,500.00 $0.00 0% $66,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

43 Layout and Hangers $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

44 Rough Pipe $155,000.00 $0.00 0% $155,000.00 $0.00 5.0%

45 Set Equipment $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%

46 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

47 Pipe Materials $250,000.00 $0.00 0% $250,000.00 $0.00 5.0%

48 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

49 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

50 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

51 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

52 ATC Install Rough $24,786.00 $0.00 0% $24,786.00 $0.00 5.0%

53 ATC Install Finish $4,374.00 $0.00 0% $4,374.00 $0.00 5.0%

54 ATC I/O Checkout $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

55 Ductwork Insulation Labor $78,000.00 $0.00 0% $78,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%

57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%

58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%

61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%

64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%

65 Sheet Metal Rough - Labor  $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%

69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%

70 ATC I/O Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%

71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%

77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%

80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

81 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%

85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%

86 ATC I/O Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%

87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%

88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%

90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%

Mechanical Room $0.00 0% $0.00 $0.00 5.0%

91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

102 Sheet Metal Rough - Labor  $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%

104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%

105 ATC I/O Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

106 Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%

107 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $270,228.00 $39,450.00 $18,000.00 $327,678.00 6% $5,586,322.00 $16,383.90
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2600 Division 26 - Electrical *

1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%

2 Mobilization $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

3 Electrical submittals $15,000.00 $13,000.00 $13,000.00 87% $2,000.00 $650.00 5.0%

4 LEED Submissions $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%

6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%

11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%

13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%

15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $4,500.00 $4,500.00 69% $2,000.00 $225.00 5.0%

17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%

18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%

20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%

23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $3,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%

29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%

30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%

32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%

35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $4,000.00 $5,000.00 100% $0.00 $250.00 5.0%

38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $5,500.00 $1,500.00 $7,000.00 100% $0.00 $350.00 5.0%

39 Future PV service UG conduit Installation $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%

40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $24,000.00 $24,000.00 100% $0.00 $1,200.00 5.0%

41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%

42 4th manhole Set, Grounding and Racking $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%

Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

44 Secondary UG Conduit Installation $12,500.00 $10,000.00 $10,000.00 80% $2,500.00 $500.00 5.0%

45 Ductbank P-P UG to future handhole $3,750.00 $3,750.00 $3,750.00 100% $0.00 $187.50 5.0%

46 North Site Lighting Conduit Instlalation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%

50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

52 South Site Lighting Conduit Installation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%



Page 23 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 8

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 12/31/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 12/31/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

58 Sewage Ejector Pump UG conduit Installation $15,000.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%

61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%

Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

64 Temporary Power Construction from new service $25,000.00 $16,500.00 $16,500.00 66% $8,500.00 $825.00 5.0%

65 Sub slab UG $70,000.00 $40,000.00 $25,000.00 $65,000.00 93% $5,000.00 $3,250.00 5.0%

66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%

74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%

76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%

77 Ground Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%

79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

80 Ground Floor OH Lighting and Lighting Control Rough West Common Area $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%

84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%

86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

90 Ground Floor Low voltage and Security Rough Conduits S Classroom Wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

91 Ground Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%

92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%

93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Servery $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

94 Ground Floor Low Voltage and Security Rough Conduits West Common Area $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%

97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

100 Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

101 Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

102 Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

103 Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

104 Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

105 Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

106 Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

107 Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

108 First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

109 First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

110 First Floor OH Lighting and Lighting Control Rough Common Area classroom wing $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%

111 First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

112 First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%

113 First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
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114 First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

115 First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

116 First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

117 First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

118 First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%

119 First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

120 First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

121 First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

122 First Floor Low voltage and Security Rough Conduits Common Area Classroom Wing $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

123 First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

124 First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

125 First Floor Low Voltage and Security Rough Conduits West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

126 First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%

127 First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

128 First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

129 First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

130 First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

131 First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%

132 First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%

133 First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

134 First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

135 First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

136 First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

137 Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

138 Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

139 Second Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

140 Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

141 Second Floor OH Lighting and Lighting Control Rough West Common Area $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

142 Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

143 Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

144 Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%

145 Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%

146 Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

147 Second Floor Low voltage and Security Rough Conduits N Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

148 Second Floor Low voltage and Security Rough Conduits S Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

149 Second Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

150 Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

151 Second Floor Low Voltage and Security Rough Conduits West Common Area $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%

152 Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

153 Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%

154 Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

155 Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

156 Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

157 Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

158 Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

159 Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

160 Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

161 Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

162 Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

163 Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%

164 Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

165 Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%

166 Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

167 Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%

168 Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

169 Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%

170 First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

171 First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

172 First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%
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5.0% 5.0%

173 First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%

174 First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%

175 First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%

176 Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%

177 Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%

178 Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%

179 Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%

180 Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

182 Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%

183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

184 Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%

185 Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%

186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%

Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%

187 Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

190 Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

191 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%

192 Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $56,000.00 $56,000.00 8% $668,000.00 $2,800.00 5.0%

193 Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%

194 Fire Alarm Systems Delivery $45,000.00 $0.00 $33,750.00 $33,750.00 75% $11,250.00 $1,687.50 5.0%

195 Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

196 Manhole and Handhole Systems Delivery $110,000.00 $110,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%

197 Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

198 Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

199 Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%

200 Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%

201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

202 Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

203 Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

204 PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%

205 Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%

Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%

206 Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%

2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $654,377.00 $100,000.00 $33,750.00 $788,127.00 17% $3,789,873.00 $39,406.35

3100 Division 31/33 - Earthwork/Utilities

1 General Conditions / Supervision / Mgt Labor $282,000.00 $99,450.00 $6,200.00 $105,650.00 37% $176,350.00 $5,282.50 5.0%

2 Stage Areas Materials $25,000.00 $8,700.00 $550.00 $9,250.00 37% $15,750.00 $462.50 5.0%

3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

4 Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

5 Site Storage & Office Space $30,000.00 $3,145.00 $600.00 $3,745.00 12% $26,255.00 $187.25 5.0%

6 Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%

7 Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%

8 Mobilization Labor $150,000.00 $60,200.00 $5,000.00 $65,200.00 43% $84,800.00 $3,260.00 5.0%

9 Mobilization Equipment $100,000.00 $40,450.00 $3,000.00 $43,450.00 43% $56,550.00 $2,172.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

10 Safety Controls Labor $15,000.00 $3,020.00 $3,020.00 20% $11,980.00 $151.00 5.0%

11 Safety Controls General Site $25,000.00 $5,400.00 $950.00 $6,350.00 25% $18,650.00 $317.50 5.0%

5.0%

12 Site Layout Labor $125,000.00 $43,850.00 $3,000.00 $46,850.00 37% $78,150.00 $2,342.50 5.0%

13 Layout Supplies & Materials $10,000.00 $1,040.00 $300.00 $1,340.00 13% $8,660.00 $67.00 5.0%

14 CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%

15 Site Layout Equipment $100,000.00 $35,450.00 $2,000.00 $37,450.00 37% $62,550.00 $1,872.50 5.0%
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$0.00 $0.00 0% $0.00 $0.00 5.0%

16 Erosion Control & Site Stabilization Maint Labor $100,000.00 $53,250.00 $4,200.00 $57,450.00 57% $42,550.00 $2,872.50 5.0%

17 Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%

18 Site Erosion Control Maintenance $100,000.00 $14,700.00 $14,700.00 15% $85,300.00 $735.00 5.0%

19 Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,710.00 $2,000.00 $28,710.00 57% $21,290.00 $1,435.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

20 Office Trailer Area Labor $50,000.00 $41,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%

21 Office Trailer Area Materials & Subs $25,000.00 $20,500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%

22 Office Trailer Area Equipment $15,000.00 $12,350.00 $12,350.00 82% $2,650.00 $617.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

23 Watering for Dust Controls Labor $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%

24 Watering for Dust Controls Equipment $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

25 Demolition Site General Labor $150,000.00 $120,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%

26 Disposal for Pvmt & Concrete $50,000.00 $40,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%

27 Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

28 Demolition Site General Equipment $75,000.00 $60,000.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

29 Grub / Pull & Load Out Stumps Labor $25,000.00 $23,750.00 $23,750.00 95% $1,250.00 $1,187.50 5.0%

30 Disposal Stumps $15,000.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%

31 Cut Trees Chip Brush $15,000.00 $14,300.00 $14,300.00 95% $700.00 $715.00 5.0%

32 Grub / Pull & Load Out Stumps Equipment $15,000.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

33 Place / Compact Fill Materials Labor $350,000.00 $158,700.00 $70,500.00 $229,200.00 65% $120,800.00 $11,460.00 5.0%

34 Import Fill Materials $850,000.00 $514,000.00 $85,000.00 $599,000.00 70% $251,000.00 $29,950.00 5.0%

35 Excavation  Arsenic Topsoil - 11,500cy $57,500.00 $46,750.00 $46,750.00 81% $10,750.00 $2,337.50 5.0%

36 Dispose Arsenic Topsoil - 11,500cy $457,500.00 $371,250.00 $371,250.00 81% $86,250.00 $18,562.50 5.0%

37 Excavation Arsenic Subsoil - 13,900cy $69,500.00 $56,200.00 $56,200.00 81% $13,300.00 $2,810.00 5.0%

38 Dispose Arsenic Subsoil - 13,900cy $480,500.00 $391,500.00 $391,500.00 81% $89,000.00 $19,575.00 5.0%

39 Place / Compact Fill Materials Equipment $300,000.00 $136,000.00 $60,000.00 $196,000.00 65% $104,000.00 $9,800.00 5.0%

40 Reuse Existing Soils $100,000.00 $100,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

41 Foundation E&B Building Labor $275,000.00 $138,437.50 $69,000.00 $207,437.50 75% $67,562.50 $10,371.88 5.0%

42 Dewatering Operations @ Building $75,000.00 $37,500.00 $19,100.00 $56,600.00 75% $18,400.00 $2,830.00 5.0%

43 Bedding Sand for Underslab $50,000.00 $10,000.00 $22,500.00 $32,500.00 65% $17,500.00 $1,625.00 5.0%

44 Crushed Stone @ Footings $50,000.00 $40,000.00 $10,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%

45 Structural Fill @ Building Pad & Footings $75,000.00 $56,300.00 $18,700.00 $75,000.00 100% $0.00 $3,750.00 5.0%

46 Foundation E&B Building Equipment $175,000.00 $88,187.50 $43,000.00 $131,187.50 75% $43,812.50 $6,559.38 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

47 Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

48 Cashman Area Sewer Materials $25,000.00 $0.00 $8,000.00 $8,000.00 32% $17,000.00 $400.00 5.0%

49 Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

50 New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

51 New School Area Sewer Materials $150,000.00 $0.00 $25,000.00 $25,000.00 17% $125,000.00 $1,250.00 5.0%

52 New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

53 Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

54 Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%

55 Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%

56 Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

57 Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%

58 Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

59 New School Area Water Labor $60,000.00 $6,000.00 $36,000.00 $42,000.00 70% $18,000.00 $2,100.00 5.0%

60 New School Area Water Materials $80,000.00 $8,000.00 $48,000.00 $56,000.00 70% $24,000.00 $2,800.00 5.0%

61 New School Area Water Equipment $15,000.00 $1,500.00 $9,000.00 $10,500.00 70% $4,500.00 $525.00 5.0%

62 Water Tap @ Lion's Mouth Road $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%

63 Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

64 Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
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5.0% 5.0%

65 Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%

66 Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 Detention System # 1 $50,000.00 $48,000.00 $48,000.00 96% $2,000.00 $2,400.00 5.0%

68 Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

69 Recharger System # 1 $85,000.00 $83,500.00 $83,500.00 98% $1,500.00 $4,175.00 5.0%

70 Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

71 Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

72 New School Area Drain Labor $150,000.00 $15,000.00 $38,000.00 $53,000.00 35% $97,000.00 $2,650.00 5.0%

73 New School Area Drain Materials $250,000.00 $25,500.00 $63,000.00 $88,500.00 35% $161,500.00 $4,425.00 5.0%

74 New School  Area Drain Equipment $75,000.00 $7,500.00 $19,000.00 $26,500.00 35% $48,500.00 $1,325.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

75 Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

76 Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%

77 Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

78 F&I Gravel Base Other Site Areas Labor $65,000.00 $6,800.00 $6,800.00 10% $58,200.00 $340.00 5.0%

79 F&I Gravel Base Materials $175,000.00 $18,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%

80 F&I Gravel Base Equipment $50,000.00 $5,200.00 $5,200.00 10% $44,800.00 $260.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

81 Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

82 Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

83 Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%

84 Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%

85 Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%

86 Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

87 Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

88 Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

89 Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%

90 Fine Grade & Binder at Temp Road Area $50,000.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

91 Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

92 F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%

93 Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

94 Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

95 Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

96 Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

97 Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

98 Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

99 Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

100 Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

101 Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

102 Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

103 Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

104 Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%

105 Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

106 Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

107 Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

108 Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%

109 Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

110 Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%

111 Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

112 Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

113 Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%

114 Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

115 Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

116 Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

117 Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $3,456,185.00 $671,600.00 $0.00 $4,127,785.00 43% $5,576,215.00 $206,389.26

3200 Division 32 - Exterior Improvements

3218 Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3219 Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3220 Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3230 Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3231 Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3290 Landscaping $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Trees $90,000.00 $4,500.00 $4,500.00 5% $85,500.00 $225.00 5.0%

2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%

3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $4,500.00 $0.00 $0.00 $4,500.00 0% $1,023,500.00 $225.00

*Indicated Filed Sub-Bid

Original Base Contract Totals $49,755,100.00 $7,784,656.51 $3,054,894.51 $62,250.00 $10,901,801.02 22% $38,853,298.98 $545,090.07

* indicates Filed Sub-Bidder

Change Orders:

Change Order #001

PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% $0.00 $22.44 5.0%

PCO#013 - Temporary Stairs and Landings at Cashman $7,142.06 $7,142.06 $7,142.06 100% $0.00 $357.10 5.0%

PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% $0.00 $236.29 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%

Change Order #002

PCO#021 Hollow Metal Frame Revisions ($1,200.00) ($1,200.00) ($1,200.00) 100% $0.00 ($60.00) 5.0%

PCO#029 Additional Gate Valves (PR #021) $4,098.60 $4,098.60 $4,098.60 100% $0.00 $204.93 5.0%

PCO#030 Delete CMU Behind Freezer/Cooler (PR #022) ($2,935.31) ($2,935.31) ($2,935.31) 100% $0.00 ($146.77) 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #002 ($36.71) ($36.71) $0.00 $0.00 ($36.71) 100% $0.00 ($1.84) 5.0%

Change Order #003

PCO#02 - Transformer Grounding Pad ($4,537.59) ($4,537.59) ($4,537.59) 100% $0.00 ($226.88) 5.0%

PCO#027R3 - Preprufe at Elevator Shaft $8,379.51 $8,379.51 $8,379.51 100% $0.00 $418.98 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #003 $3,841.92 $0.00 $3,841.92 $0.00 $3,841.92 100% $0.00 $192.10 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

Change Order Total: $16,121.93 $12,280.01 $3,841.92 $0.00 $16,121.93 100% $0.00 $806.09 5.0%

Construction Change Directives (CCD's)

CCD Totals: $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

   

GRAND TOTAL $49,771,221.93 $7,796,936.52 $3,058,736.43 $62,250.00 $10,917,922.95 22% $38,853,298.98 $545,896.16

AIA  DOCUMENT G703.  CONTINUATION   SHEET  FOR  G702 .  1992  EDITION .  AIA . 1992  .  THE  AMERICAN  INSTITUTE  OF  ARCHITECTS,  1735  NEW  YORK

AVENUE   N .W .,  WASHINGTON ,  D.C.     20006 - 5292. WARNING: Unlicensed photocopying violated U.S. copyright laws and will subject the violator to legal prosecution. G703-1992
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Amesbury ES 12/31/2021
193 Lions Mouth Road 12/31/2021
Amesbury, MA  01913

A C D E F H I

WORK IN PLACE STORED MATERIAL

01 General Conditions 0502-0100 $2,516,239.00 $978,532.51 $101,950.00 $0.00 $1,080,482.51 26% $1,435,756.49 $54,024.13
02 Existing Conditions 0502-0200 #DIV/0! 0
02       Asbestos Abatement 0502-0200 #DIV/0! 0
02       Structure Demolition 0502-0200 #DIV/0! 0
02       Hazardous Materials 0502-0200 #DIV/0! 0
03 Concrete 0502-0300 $3,123,350.00 $1,382,400.00 $319,000.00 $0.00 $1,701,400.00 0% $1,421,950.00 $85,070.00
03       Footings 0502-0300 0% 0 0
03       Foundations 0502-0300 0% 0 0
03       SOG 0502-0300 0% 0 $0.00
04 Masonry 0502-0400 $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 0% $1,509,800.00 $3,510.00
04       CMU 0502-0400 #DIV/0! 0
04       Brick 0502-0400 #DIV/0! 0
05 Metals 0502-0500 $6,205,490.00 $569,700.00 $1,359,250.00 $0.00 $1,928,950.00 1% $4,276,540.00 $96,447.50
05       Fabrication 0502-0500 #DIV/0! 0
05       Erection 0502-0500 #DIV/0! 0
06 Wood, Plastic, and Composites 0502-0600 $1,469,000.00 $0.00 $27,081.00 $0.00 $27,081.00 0% $1,441,919.00 $1,354.05
07 Thermal and Moisture Protection 0502-0700 $3,132,100.00 $78,403.00 $280,166.20 $0.00 $358,569.20 0% $2,773,530.80 $17,928.46
08 Openings 0502-0800
08       Hollow Metal Doors & Frames 0502-0800 $89,015.00 $0.00 $0.00 $0.00 $0.00 0% $89,015.00 $0.00
08       Wood Doors 0502-0800 $245,000.00 $0.00 $0.00 $0.00 $0.00 0% $245,000.00 $0.00
08       Windows (FSB) 0502-0800 $1,514,520.00 $28,772.00 $0.00 $0.00 $28,772.00 0% $1,485,748.00 $1,438.60
08       Skylights 0502-0800
08       Door Hardware 0502-0800
08       Glazing (FSB) 0502-0800 $33,985.00 $1,630.00 $0.00 $0.00 $1,630.00 0% $32,355.00 $81.50
08       Louvers & Vents 0502-0800
09 Finishes 0502-0900 $5,419,471.00 $10,701.00 $14,547.31 $0.00 $25,248.31 0% $5,394,222.69 $1,262.42
10 Specialties 0502-1000 $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 0% $275,625.00 $75.00
11 Equipment 0502-1100 $480,555.00 $23,190.00 $0.00 $0.00 $23,190.00 0% $457,365.00 $1,159.50
12 Furnishings 0502-1200 $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
13 Special Construction 0502-1300
14 Conveying Equipment 0502-1400 $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 0% $235,000.00 $500.00
21 Fire Suppression 0502-2100 $438,000.00 $42,280.00 $0.00 $0.00 $42,280.00 0% $395,720.00 $2,114.00
22 Plumbing 0502-2200 $1,696,000.00 $202,058.00 $141,850.00 $10,500.00 $354,408.00 0% $1,341,592.00 $17,720.40
23 HVAC 0502-2300 $5,494,000.00 $261,128.00 $39,450.00 $18,000.00 $318,578.00 0% $5,175,422.00 $15,928.90
25 Integrated Automation 0502-2500 $420,000.00 $9,100.00 $0.00 $0.00 $9,100.00 0% $410,900.00 $455.00
26 Electrical 0502-2600 $3,664,740.00 $654,377.00 $100,000.00 $33,750.00 $788,127.00 6% $2,876,613.00 $39,406.35
27 Communications 0502-2700 $563,510.00 $0.00 $0.00 $0.00 $0.00 0% $563,510.00 $0.00
28 Electronic Safety and Security 0502-2800 $349,750.00 $0.00 $0.00 $0.00 $0.00 0% $349,750.00 $0.00

31 Earthwork 0502-3100 $7,823,000.00 $3,139,960.00 $425,600.00 $0.00 $3,565,560.00 3% $4,257,440.00 $178,278.01
32 Exterior Improvements 0502-3200 $1,028,000.00 $4,500.00 $0.00 $0.00 $4,500.00 0% $1,023,500.00 $225.00
33 Utilities 0502-3300 $1,881,000.00 $316,225.00 $246,000.00 $0.00 $562,225.00 30% $1,318,775.00 $28,111.25

- Alternates (in above items) 0506-0000 #DIV/0!

- TOTAL BASE CONTRACT AMOUNT

         Change Order No. 1 0508-0000 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83
         Change Order No. 2 0508-0000 ($36.71) ($36.71) $0.00 $0.00 ($36.71) 100% $0.00 ($1.84)
         Change Order No. 3 0508-0000 $3,841.92 $0.00 $3,841.92 $0.00 $3,841.92 100% $0.00 $192.10
         Change Order No. 4 0508-0000

- TOTAL CHANGE ORDER AMOUNT

$49,771,221.93 $7,796,936.52 $3,058,736.43 $62,250.00 $10,917,922.95 22% $38,853,298.98 $545,896.16

APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NUMBER:
DESIGN, BID, BUILD APPLICATION DATE:

PERIOD FROM:
TO:

ARCHITECT'S PROJECT NO.:

B G
WORK COMPLETED

COMPLETED AND 

STORED TO DATE

(D+E+F)

DIVISION DESCRIPTION OF WORK MSBA CODE
SCHEDULED 

VALUE

PREVIOUS 

APPLICATION

THIS APPLICATION
% 

(G/C)

BALANCE TO 

FINISH 

(C-G)

RETAINAGE

TOTAL CONTRACT AMOUNT

*Bold indicates subtotal of detailed line item budgets





































BILL OF SALE FOR STORED MATERIALS 

Contractor/ 
Construction Manager: 

Application for 
Payment Number: 

Project Name: Dated: 

U-M Project Number:

Location of Materials:     □ On-Site      □ Off-Site         (Provide separate Bills of Sale for separate locations)

DESCRIPTION OF MATERIALS 

QUANTITY ITEM LINE VALUE $ 

Attachments (required): 
Copies of paid receipts or supplier invoices, as evidence of the Contractor/Construction Manager’s current 
legal interest in the above described materials.

If stored off-site, provide storage area location address and contact information for Owner’s access. Provide 
photo evidence of the material at the storage location including a legible photo of the packing slip or other 
positive identification.

 Storage Address: __________________________________________________________________

If stored off-site, certificate of insurance covering the replacement value of the material for fire, theft and 
vandalism, with the Owner listed as an Additional Insured

Authorized Signature: 

Date 

Printed Name/Title

 









BBS Tech, LLC | 378 Page St, Unit 11
Stoughton, MA 02072 |+1 7818058143

Invoice #301435

BILL TO: PO NUMBER INVOICE DATE PLEASE PAY DUE DATE

Brian Kingman
Wayne J Griffin Electric
116 Hopping Brook Road 

2485512 12/3/2021 $33,750.00 1/2/2022

Holliston Massachusetts 01746

JOB:
Amesbury, MA - Amesbury Elementary School
193 Lions Mouth Road
Amesbury MA 01913

Project Description: EST4 Fire Alarm/Voice Evacuation System based on the Plans and Specifications dated 3/10/2021, 
through Addendum 6. Please see proposed Bill of Material, attached. Includes Submittals, Materials, Programming, 
and Pre-Testing.

Excludes Radio Masterbox (per Addendum 4)

Description Hrs/Qty Rate/Price Subtotal

Fire Alarm
75% completed 1 $33,750.00 $33,750.00

Subtotal: $33,750.00

Taxes: $0.00

Credit: $0.00

TOTAL: $33,750.00

Contract Summary:

Total Contract Value: $50,800.00

Total Contract value (with tax) $50,800.00

Value Invoiced to Date: $36,750.00

Contract Value Remaining: $14,050.00

Total Payments to Date: $0.00

Total Outstanding Invoice Value Owed: $36,750.00



BBS Tech, LLC | 378 Page St, Unit 11
Stoughton, MA 02072 |+1 7818058143

COMMENTS/SPECIAL INSTRUCTIONS







































 

 

AMESBURY ELEMENTARY SCHOOL 

Amesbury, MA 

 

 
Monthly Project Update Report 

  

December 2021 

FS/SD DD CD Bidding Construction Closeout 



AMESBURY ELEMENTARY SCHOOL PROJECT            DECEMBER 2021 

2 | P a g e  

 

EXECUTIVE SUMMARY 

Construction activities this month are focused on phase 3 activities for the new school and site including 

completion of concrete foundations, perimeter foundation damp-proofing and insulation, under-slab plumbing 

and electrical work, site utility work and the commencement of structural steel framing. 

TASKS COMPLETED THIS MONTH 

The following tasks were accomplished this month: 

 OAC Construction Progress Meetings held weekly on Tuesdays at 11:00 AM in the CTA construction office. 

 Hauling of topsoil and unsuitable fill off site, has ceased until site excavations begin again, which will 

primarily be related to Phase 2 (Summer 2022) work at the Cashman site. 

 Site drainage utilities continue where weather permits 

 Temporary drainage continues to be modified as permanent grading is completed. 

 Reconfiguration of the haul road continues as required, to accommodate completed foundation/ 

recharge/detention/basin area excavations. 

 Damp-proofing and insulation is complete at the north, east and west walls of the Academic Wing. 

 Foundation perimeter drain, crushed stone and fabric is 95% complete at the north, east and west 

foundation walls of the Academic Wing. 

 Excavation, sand bed placement, backfill and compaction is 90% complete for under-slab plumbing 

piping and electrical conduit at the Admin Area and the Academic Wing. 

 Placing and compacting under-slab fill to top of footing within the entire building footprint remains at 

95% complete. 

 Under-slab electrical work from the Main Electrical Room and Network Room is 98% complete at the 

lower level Admin Area and Academic Wing. 

 Under-slab sanitary waste/vent piping continues and is 95% complete at the lower level Admin/Kitchen 

area and the Academic Wing. 

 Under-slab plumbing RWL installation and associated earthwork has commenced in the Academic Wing 

and is approximately 75% complete. 

 Fire protection loop line continues north along the west sides of the building 

 Foundation footing, wall, and grade beam rebar, formwork and concrete placement is complete within 

the Academic Wing of the building. 

 Grouting column leveling plates continues in the Academic Wing. 

 Erecting structural steel framing in the Admin Area has commenced and is approximately 40% 

complete. 

 The AESBC confirmed approval to revise the sanitary sewer system to incorporate a lift station to avoid 

the significant amount of ledge removal that would have been required for the deep gravity line. 

 Neighborhood meeting held December 15, 2021 at 6:00 in the Cashman Cafeteria, with questions 

primarily focused on Lion’s Mouth Road sidewalk. 

 Amesbury Elementary School Building Committee Meeting for December was held on December 16, 

2021. 

TASKS ANTICIPATED NEXT MONTH 

The following tasks are planned for the next month: 

 OAC Construction Progress Meetings to be held weekly on Tuesdays at 11:00 AM in the field office. 
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 Complete the installation of the entire perimeter foundation drain system and tie into site drainage 

components 

 Complete placing and compacting under-slab fill to top of footing within the entire building footprint. 

 Continue excavation, backfill and compaction for under-slab electrical conduit and sanitary waste / 

vent piping in the Academic Wing  

 Complete under-slab electrical work at the lower level Academic Wing 

 Complete under-slab piping at the Academic Wing 

 Continue installation of site drainage piping and precast structures as weather permits. 

 Complete erecting structural steel in the Admin/Gym Area pending delivery of three delayed large 

beams. 

 Commence erecting steel at the Classroom Wing,  

 Where excavation/grading continues, haul unsuitable topsoil subsoil offsite. 

 Design team to complete redesign of the sewer line / pump chamber due to the discovery of 

unforeseen ledge. 

 Meeting on Technology Scope/Procurement to be held on January 11, 2022 at 12:30 PM 

 Meeting on FF&E Scope/Procurement to be held on January 18, 2022 at 12:30 

 Meeting on Security coordination to be held on January 25, 2022 at 12:30. 

 Amesbury Elementary School Building Committee Meeting to be held on January 27, 2022. 

PROJECT BUDGET 

The total project budget is $60,513,570.  A total of $13,048,081 has been spent to date, which represents 22% 

of the total project budget.  Refer to the attached Total Project Budget Status Report and Cash Flow model for 

additional detail. 

PROJECT MILESTONE SCHEDULE 

CTA has indicated that the schedule has been impacted by the Conservation Commission delay in issuing a 

notice to proceed with work in jurisdictional areas and supply chain impact on obtaining some critical large 

steel beams.  CTA has not provided a recovery schedule or approach to mitigate the stated impacts, but has 

indicated they are working on accelerating the remaining steel erection with a second crane once the large 

steel beams and classroom wing steel arrive on site. 

 

Key milestone dates are summarized as follows: 

 Award Construction Contract: 5/17/2021 

 Phase 4 (Summer 2022):  6/21/2022 (Pending any additional snow days) 

 Substantial Completion:  02/17/2023 (Contractual), 4/14/2023 (Current Projection) 

Refer to the attached Master Project Schedule for additional detail. 
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Attachments:  

 Photos 

 Budget Report 

 Cash Flow Model 

 Master Project Schedule 
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Exterior Wall Mockup Construction 

 

Site Drainage Utility Installation 
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Waterline Installation – West Side of Building 

 

Primary Electrical Switch and Conduit 



AMESBURY ELEMENTARY SCHOOL PROJECT            DECEMBER 2021 

7 | P a g e  

 

 

Installation of Foundation Perimeter Drain 

 

Final Foundation Wall Concrete Pour  
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Footing and Grade Beam Formwork 

 

Underslab Plumbing 
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Trenching for Underslab Electric 

 

Steel Erection 
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Gymnasium Steel 

 

Structural Steel at Lower Level 



Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 200,000$                          (19,970)$                           180,030$                           180,030$                  100% 180,030$                 100% -$                                      *FSA BBR 1, 2, 3 

0002-0000 A&E Feasibility Study/Schematic Design 600,000$                          600,000$                           600,000$                  100% 600,000$                 100% -$                                     

0003-0000 Environmental & Site 100,000$                          11,992$                             111,992$                           111,992$                  100% 111,065$                 99% 927$                                     *FSA BRR 1, 2, 3 

0004-0000 Other -$                                        -$                               0% -$                               0% -$                                     

SUB-TOTAL 900,000$                          (7,978)$                             892,022$                          892,022$                  100% 891,095$                 100% 927$                                    

ADMINISTRATION

0101-0000 Legal Fees -$                                       -$                                        -$                               -$                                          

Owner's Project Manager 1,562,193$                       -$                                        1,562,193$                       1,562,193$              100% 968,000$                 62% 594,193$                            

0102-0400 Design Development 180,000$                          180,000$                           180,000$                  100% 180,000$                 100% -$                                          

0102-0500 Construction Documents 360,000$                          360,000$                           360,000$                  100% 360,000$                 100% -$                                          

0102-0600 Bidding 100,000$                          100,000$                           100,000$                  100% 100,000$                 100% -$                                          

0102-0700 Construction Administration 800,000$                          800,000$                           800,000$                  100% 280,000$                 35% 520,000$                             

0102-0800 Closeout 74,193$                             74,193$                             74,193$                    100% -$                               0% 74,193$                               

0102-0900 Extra Services -$                                        -$                                        -$                               0% -$                               -$                                          

0102-1000 Reimbursable Services -$                                        -$                                        -$                               0% -$                               -$                                          

0102-1100 Cost Estimates 48,000$                             48,000$                             48,000$                    100% 48,000$                    100% -$                                          

0103-0000 Advertising & Printing 25,000$                            (10,000)$                           15,000$                             20,583$                    137% 8,124$                      54% 6,876$                                 

0104-0000 Permitting -$                                       -$                                        -$                                        -$                               -$                              -$                                          

0105-0000 Owner's Insurance -$                                       -$                                        -$                                        -$                               -$                              -$                                          

0199-0000 Other Administrative Costs 25,000$                            160,299$                          185,299$                          185,479$                  100% 24,359$                   13% 160,940$                            

SUB-TOTAL 1,612,193$                       150,299$                          1,762,492$                       1,768,255$              100% 1,000,483$              57% 762,009$                            

A&E

A/E Basic Services 4,297,693$                       -$                                        4,297,693$                       4,297,693$              100% 3,291,448$              77% 1,006,245$                         

0201-0400 Design Development 870,000$                          870,000$                           870,000$                  100% 870,000$                 100% -$                                          

0201-0500 Construction Documents 1,960,000$                       1,960,000$                       1,960,000$               100% 1,960,000$              100% -$                                          

0201-0600 Bidding 147,000$                          147,000$                           147,000$                  100% 147,000$                 100% -$                                          

0201-0700 Construction Administration 1,225,000$                       1,225,000$                       1,225,000$               100% 314,448$                 26% 910,552$                             

0201-0800 Closeout 95,693$                             95,693$                             95,693$                    100% -$                               0% 95,693$                               

0201-9900 Other Basic Services -$                                        -$                                        -$                               0% -$                               0% -$                                          

Extra/Reimbursable Services 300,000$                          223,919$                          523,919$                          523,919$                  100% 425,285$                 81% 98,634$                               

0203-0200 Printing (over minimum) 5,000$                               5,000$                               5,000$                      100% 4,995$                      100% 5$                                         

0203-9900 Other Reimbursables 105,000$                          105,000$                           105,000$                  100% 54,747$                    52% 50,253$                               

0204-0200 HazMat (incl. monitoring) -$                                        -$                                        -$                               0% -$                               0% -$                                          

0204-0300 GeoTechnical/GeoEnvironmental 100,000$                          67,884$                             167,884$                           167,884$                  100% 129,923$                 77% 37,961$                               

0204-0400 Site Survey & Site Requirements 30,000$                             30,000$                             30,000$                    100% 30,000$                    100% -$                                          

0204-0500 Wetlands 45,000$                             156,035$                           201,035$                           201,035$                  100% 191,988$                 95% 9,047$                                 

0204-1200 Traffic Studies 15,000$                             15,000$                             15,000$                    100% 13,631$                    91% 1,369$                                 

SUB-TOTAL 4,597,693$                       223,919$                          4,821,612$                       4,821,612$              100% 3,716,733$              77% 1,104,879$                         

December 31, 2021
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Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

December 31, 2021

CONSTRUCTION COSTS

0502-0001 Construction Budget 48,976,932$                    1,078,168$                       50,055,100$                     49,755,100$            99% 7,407,090$              15% 42,648,010$                       

0508-0000 Change Orders -$                                       16,122$                             16,122$                             16,122$                    100% -$                              16,122$                               

SUB-TOTAL 48,976,932$                    1,094,290$                       50,071,222$                     49,771,222$            99% 7,407,090$              15% 42,664,132$                       

OTHER PROJECT COSTS

0507-0000 Construction Contingency 2,272,346$                       (1,394,290)$                     878,056$                          -$                               0% -$                              0% 878,056$                            

Miscellaneous Project Costs 325,000$                          300,000$                          625,000$                          375,463$                  60% 32,680$                   5% 592,320$                            

0601-0000 Utility Company Fees 100,000$                          100,000$                           -$                               0% -$                               0% 100,000$                             

0602-0000 Testing Services 125,000$                          125,000$                           50,000$                    40% 29,588$                    24% 95,412$                               

0699-0000 Other Project Costs 100,000$                          300,000$                           400,000$                           325,463$                  81% 3,092$                      0% 396,908$                             

Furnishings and Equipment 1,438,936$                       -$                                        1,438,936$                       -$                               0% -$                              0% 1,438,936$                         

0701-0000 Furnishings 807,611$                          807,611$                           -$                               0% -$                               0% 807,611$                             

0702-0000 Equipment -$                                        -$                                        0% 0% -$                                          

0703-0000 Technology Equipment 631,325$                          631,325$                           -$                               0% -$                               0% 631,325$                             

0801-0000 Owner's Contingency 390,470$                          (366,240)$                         24,230$                             -$                               0% -$                              0% 24,230$                               

SUB-TOTAL 4,426,752$                       (1,460,530)$                     2,966,222$                       375,463$                  13% 32,680$                   1% 2,933,542$                         

TOTAL PROJECT BUDGET 60,513,570$                    0$                                       60,513,570$                     57,628,574$            95% 13,048,081$           22% 47,465,489$                       

FUNDING SOURCES Max w/ Conting. Max w/o Conting.

Maximum State Share 24,467,564$                     24,986,760$                     Project Basis of Total Reimbursement

Local Share * 36,046,006$                     35,526,810$                     Budget Facilities Grant Rate

SUB-TOTAL 60,513,570$                    60,513,570$                     60,513,570$                          17,246,483$                2,662,816$                  40,604,271$                58.98%

ContingenciesScope Items Excluded
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Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

December 31, 2021

Budget Transfers:

FSA BRR 01 06/27/18

FSA BRR 02 11/29/18

FSA BRR 03 02/28/19

PFA 08/28/19

BRR 04 07/31/20

BRR 05 10/31/20

BRR 05 01/31/21

BRR 05 01/31/21

05/31/21

BRR 06 05/31/21

BRR 07 07/13/21

07/13/21

07/16/21

10/06/21

BRR 08 10/06/21

BRR 09 10/22/21

12/02/21

12/31/21

Transfer $9,324 from OPM Feasibility Study/Schematic Design to Environmental & Site for A/E Consultants in excess of original budget. Approved by 

MSBA on 11/16/18

Transfer $1,058.20 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 7 (Additional LSP consulting at Cahsman playground)

Transfer $13,120 from Owner's Contingency to Other Administrative Costs for additonal peer review fees.  Approved by AESBC at 10/22/20 mtg, BRR 

needed

Transfer $100,855 from Owner's Contingency to Wetlands for additional redesign and modeling associated with peer review response (DiNisco Amendment No. 4).  

Transfer $10,000 from Advertising & Printing to Other Administrative Costs (BSC Group Environmental Monitoring)

Transfer $136,189 from Owner's Contingency to Other Administrative Costs for Construction observation and monitoring per Order of Conditions 

Transfer $45,596 from Owner's Contingency to A&E GeoTech & GeoEnv for DiNisco Amendment No. 6 (Dust Monitoring Review Services) 

Approved by AESBC at 6/24/21 mtg

Transfer $1,078,168 from Construction Contingency to Construction Budget for bid overage to award General Contract for base scope and alternate nos. 1 and 2

Transfer $55,180 from Owner's Contingency to Wetlands for additional redesign/modeling associated with peer review.  Approved by AESBC at 01/28/21 mtg, BRR needed

Transfer $990 from Owner's Contingency to Other Administrative Costs for additonal peer review fees.  Approved by AESBC at 01/28/21 mtg, BRR needed

Transfer $7,978 from OPM Feasibility Study/Schematic Design to Owner's Contingency to move uncommitted FS/SD funds for use in the remaining phases.  

Approved by MSBA on 8/28/19

Transfer $3,841.92 from  Construction Contingency to Change Orders (CTA Change Order No. 3) Approved by AESBC at 12/16/21 mtg

Transfer $36.71 from Change Orders to Construction Contingency (CTA Change Order No. 2) Approved by AESBC at 12/02/21 mtg

Transfer $300,000.00 from Construction Contingency to Other Project Costs for the Athletic Fields Project. Approved by AESBC at 10/28/21 mtg.

Transfer $21,230.00 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 8 (Additonal site visits required due to presence of arsenic) 

Approved by AESBC at 9/23/21 mtg

Transfer $12,316.72 from Construction Contingency to Change Orders (CTA Change Order No. 1) Approved by AESBC at 9/23/21 mtg

Transfer $1,281 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review.  Approved 

by MSBA on 4/5/18

Transfer $1,387 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review.  Approved 

by MSBA on 1/25/18
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AMESBURY ELEMENTARY SCHOOL December 31, 2021

Monthly Cash Flow 

Date

Original 

Projection Actual

Revised 

Projection

Oct-17 7,500$                     7,500$                     

Nov-17 10,230$                    10,230$                    

Dec-17 10,230$                    10,230$                    

Jan-18 10,230$                    10,230$                    

Feb-18 10,230$                    10,230$                    

Mar-18 10,230$                    10,230$                    

Apr-18 43,563$                    43,563$                    

May-18 43,563$                    43,563$                    

Jun-18 44,926$                    44,926$                    

Jul-18 48,950$                    48,950$                    

Aug-18 63,439$                    63,439$                    

Sep-18 35,052$                    35,053$                    

Oct-18 36,448$                    36,448$                    

Nov-18 42,412$                    42,412$                    

Dec-18 33,533$                    33,533$                    

Jan-19 12,477$                    12,477$                    

Feb-19 71,667$                    71,667$                    

Mar-19 71,667$                    71,667$                    

Apr-19 71,667$                    71,667$                    

May-19 75,462$                    75,462$                    

Jun-19 66,667$                    66,667$                    

Jul-19 79,857$                    66,665$                    

Aug-19 -$                             -$                             

Sep-19 1,000$                     -$                             

Oct-19 250,000$                  -$                             

Nov-19 255,000$                  196,685$                  

Dec-19 232,000$                  240,750$                  

Jan-20 232,500$                  -$                             

Feb-20 249,500$                  547,566$                  

Mar-20 322,500$                  182,107$                  

Apr-20 315,000$                  314,324$                  

May-20 323,500$                  294,358$                  

Jun-20 371,750$                  288,631$                  

Jul-20 370,250$                  303,000$                  

Aug-20 403,970$                  341,883$                  

Sep-20 1,865,346$               317,290$                  

Oct-20 1,966,500$               340,074$                  

Nov-20 1,744,750$               324,087$                  

Dec-20 1,609,750$               11,108$                    

Jan-21 1,377,000$               20,577$                    

Feb-21 1,338,000$               21,102$                    

Mar-21 1,998,000$               38,812$                    

Apr-21 2,208,500$               158,359$                  

May-21 2,423,500$               140,520$                  

Jun-21 2,438,500$               565,627$                  

Jul-21 2,461,000$               285,899$                  

Aug-21 2,461,000$               639,668$                  

Sep-21 2,461,000$               1,213,367$               

Oct-21 2,436,000$               1,884,829$               

Nov-21 2,411,000$               1,517,404$               

Dec-21 2,261,000$               1,973,247$               

Jan-22 2,312,932$               3,048,864$               

Feb-22 2,336,000$               2,712,490$               

Mar-22 2,336,000$               2,739,794$               

Apr-22 2,641,000$               2,912,490$               

May-22 2,771,000$               3,012,490$               

Jun-22 3,033,936$               3,249,007$               

Jul-22 2,890,000$               3,166,889$               

Aug-22 2,425,000$               2,721,104$               

Sep-22 2,053,886$               2,686,591$               

Oct-22 3,500$                     2,686,591$               

Nov-22 3,500$                     2,697,625$               

Dec-22 3,500$                     2,691,933$               

Jan-23 3,500$                     2,698,591$               

Feb-23 3,500$                     2,659,518$               

Mar-23 8,500$                     2,644,114$               

Apr-23 5,009,515$               

May-23 30,923$                    

Jun-23 30,923$                    

Jul-23 30,923$                    

Aug-23 35,116$                    

Total: 60,513,570$             13,048,081$             47,465,490$             
`
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AMESBURY ELEMENTARY SCHOOL December 31, 2021

Cumulative Cash Flow 

Date

Original 

Projection

Actual 

Cumulative

Revised 

Forecast

Oct-17 7,500                       7,500$                     

Nov-17 17,730                     17,730$                    

Dec-17 27,960                     27,960$                    

Jan-18 38,190                     38,190$                    

Feb-18 48,420                     48,420$                    

Mar-18 58,650                     58,650$                    

Apr-18 102,213                    102,213$                  

May-18 145,776                    145,776$                  

Jun-18 190,702                    190,702$                  

Jul-18 239,652                    239,652$                  

Aug-18 303,091                    303,090$                  

Sep-18 338,143                    338,143$                  

Oct-18 374,591                    374,591$                  

Nov-18 417,003                    417,002$                  

Dec-18 450,536                    450,535$                  

Jan-19 463,013                    463,012$                  

Feb-19 534,680                    534,679$                  

Mar-19 606,347                    606,346$                  

Apr-19 678,014                    678,013$                  

May-19 753,476                    753,475$                  

Jun-19 820,143                    820,142$                  

Jul-19 900,000                    886,807$                  

Aug-19 900,000                    886,807$                  

Sep-19 901,000                    886,807$                  

Oct-19 1,151,000                 886,807$                  

Nov-19 1,406,000                 1,083,492$               

Dec-19 1,638,000                 1,324,242$               

Jan-20 1,870,500                 1,324,242$               

Feb-20 2,120,000                 1,871,808$               

Mar-20 2,442,500                 2,053,916$               

Apr-20 2,757,500                 2,368,240$               

May-20 3,081,000                 2,662,598$               

Jun-20 3,452,750                 2,951,229$               

Jul-20 3,823,000                 3,254,229$               

Aug-20 4,226,970                 3,596,112$               

Sep-20 6,092,316                 3,913,402$               

Oct-20 8,058,816                 4,253,476$               

Nov-20 9,803,566                 4,577,563$               

Dec-20 11,413,316               4,588,671$               

Jan-21 12,790,316               4,609,247$               

Feb-21 14,128,316               4,630,349$               

Mar-21 16,126,316               4,669,161$               

Apr-21 18,334,816               4,827,520$               

May-21 20,758,316               4,968,040$               

Jun-21 23,196,816               5,533,666$               

Jul-21 25,657,816               5,819,566$               

Aug-21 28,118,816               6,459,234$               

Sep-21 30,579,816               7,672,600$               

Oct-21 33,015,816               9,557,430$               

Nov-21 35,426,816               11,074,834$             

Dec-21 37,687,816               13,048,081$             13,048,081$             

Jan-22 40,000,748               16,096,944$             

Feb-22 42,336,748               18,809,434$             

Mar-22 44,672,748               21,549,228$             

Apr-22 47,313,748               24,461,718$             

May-22 50,084,748               27,474,208$             

Jun-22 53,118,684               30,723,214$             

Jul-22 56,008,684               33,890,104$             

Aug-22 58,433,684               36,611,208$             

Sep-22 60,487,570               39,297,799$             

Oct-22 60,491,070               41,984,390$             

Nov-22 60,494,570               44,682,015$             

Dec-22 60,498,070               47,373,947$             

Jan-23 60,501,570               50,072,538$             

Feb-23 60,505,070               52,732,056$             

Mar-23 60,513,570               55,376,169$             

Apr-23 60,513,570               60,385,684$             

May-23 60,513,570               60,416,608$             

Jun-23 60,513,570               60,447,531$             

Jul-23 60,513,570               60,478,454$             

Aug-23 60,513,570               60,513,570$             
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ID Task Name Start Finish Duration Predecessors

1  Wed 1/27/16 Mon 5/22/17 343 days

7 OPM Selection Tue 5/23/17 Thu 10/19/17 108 days

15 Designer Selection Fri 10/20/17 Wed 3/28/18 114 days 13

28 Preliminary Design Program (PDP) Thu 4/5/18 Mon 12/24/18 188 days

35 Preferred Schematic Report (PSR) Fri 11/2/18 Wed 2/13/19 74 days

44 Schematic Design (SD) Fri 2/15/19 Wed 8/28/19 138 days

55 DESE Review Wed 7/10/19 Thu 8/22/19 32 days

58 Local Funding Approval/ Project Funding Agreement Wed 5/29/19 Thu 12/26/19 152 days

68 Design Development Wed 10/9/19 Mon 3/16/20 114 days

75 Contract Documents Tue 2/11/20 Tue 2/2/21 256 days

76 CD 60% Documents Tue 2/11/20 Fri 5/15/20 69 days 73

77 CD 60% Cost Estimate Mon 5/18/20 Fri 5/29/20 10 days 76

78 CD 60% VE Mon 6/1/20 Fri 6/5/20 5 days 77

79 CD 60% AESBC Approval to Submit Mon 6/8/20 Fri 6/12/20 5 days 78

80 Submit 60% CD Package to MSBA Mon 6/15/20 Mon 6/15/20 1 day 79

81 MSBA Review/Comments and Response Period Tue 6/16/20 Mon 7/20/20 5 wks 80

82 Engage Inspectional Services & Board of Health for Plan 
Review

Tue 6/16/20 Mon 8/10/20 2 mons 80

83 CD 90% Documents Tue 6/16/20 Fri 8/21/20 49 days 80

84 CD 90% Cost Estimate Mon 8/24/20 Fri 9/4/20 10 days 83

85 CD 90% VE Mon 9/7/20 Fri 9/11/20 5 days 84

86 CD 90% AESBC Approval to Submit Mon 9/14/20 Fri 9/18/20 5 days 85

87 Submit 90% CD Package to MSBA Mon 9/21/20 Mon 9/21/20 1 day 86

88 MSBA 90% CD Submission Review Tue 9/22/20 Mon 10/12/20 3 wks 87

89 Project Team Incorporation of MSBA Comments Tue 10/13/20 Mon 10/26/20 2 wks 88

90 CD 100% Documents Tue 10/27/20 Mon 11/9/20 10 days 89

91 Prepare 100% CDs for Final Bidding Tue 11/10/20 Tue 2/2/21 61 days 90

92 LEED Thu 1/2/20 Wed 1/10/24 1050 days

93 LEED Kick-Off Meeting Thu 1/2/20 Thu 1/2/20 0 days

94 LEED Registration Tue 2/4/20 Tue 2/4/20 0 days

95 Design Submittal for USGBC Review Wed 2/3/21 Tue 4/27/21 3 mons 91

96 Construction Submittal for USGBC Review Mon 12/11/23 Wed 1/10/24 23 days 155

97 Receipt of LEED Certification Letter Wed 1/10/24 Wed 1/10/24 0 days 96,95

 

OPM Selection

Designer Selection

Preliminary Design Program (PDP)

Preferred Schematic Report (PSR)

Schematic Design (SD)

DESE Review

Local Funding Approval/ Project Funding Agreement
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Contract Documents
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CD 60% Cost Estimate

CD 60% VE

CD 60% AESBC Approval to Submit

Submit 60% CD Package to MSBA
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CD 90% VE

CD 90% AESBC Approval to Submit

Submit 90% CD Package to MSBA

MSBA 90% CD Submission Review

Project Team Incorporation of MSBA Comments

CD 100% Documents

Prepare 100% CDs for Final Bidding

LEED

LEED Kick-Off Meeting

LEED Registration

Design Submittal for USGBC Review
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ID Task Name Start Finish Duration Predecessors

98 General Contractor & Trade Contractors Prequalification Thu 7/16/20 Wed 9/30/20 55 days

99 Schedule Ad for FSB Contractors/GC RFQ Thu 7/16/20 Thu 7/16/20 0 days

100 FSB/GC RFQ 1 Advertisement & Response Time Wed 7/22/20 Wed 8/12/20 16 days 99FS+4 days

101 FSB Contractors/GC SOQ Due Wed 8/12/20 Wed 8/12/20 0 days 100

102 Review FSB Contractor/GC SOQ Thu 8/13/20 Wed 9/23/20 6 wks 101

103 Final Prequal Committee Mtg/Determination Wed 9/23/20 Wed 9/23/20 0 days 102

104 Notify FSB Contractors/GCs for Bidding Thu 9/24/20 Wed 9/30/20 5 days 103

105 Permitting and Regulatory Filing Requirements Mon 11/17/08 Tue 6/8/21 3280 days

106 PB-Site Plan Review Submit Application Mon 1/27/20 Mon 1/27/20 0 days

107 PB-Site Plan Review Public Hearing No. 1 Mon 2/24/20 Mon 2/24/20 0 days 106

108 PB-Site Plan Review Public Hearing No. 2 Mon 11/16/20 Mon 11/16/20 0 days 107

109 PB-Site Plan Review Public Hearing No. 3 Mon 11/23/20 Mon 11/23/20 0 days 108

110 PB-Site Plan Review Public Hearing No. 4 Mon 12/14/20 Mon 12/14/20 0 days 109

111 PB-Site Plan Review Public Hearing No. 5 Mon 1/11/21 Mon 1/11/21 0 days 110

112 PB-Site Plan Review - Close Hearing Mon 1/25/21 Mon 1/25/21 0 days 111

113 PB-Site Plan Review - Decision Mon 1/25/21 Mon 2/8/21 11 days 112

114 Conservation Commission-Submit NOI Mon 2/10/20 Mon 2/10/20 0 days

115 Conservation Commission-Public Hearing No. 1 Mon 3/2/20 Mon 3/2/20 0 days 114

116 Conservation Commission-Public Hearing No. 2 Mon 7/6/20 Mon 7/6/20 0 days 115

117 Conservation Commission-Public Hearing No. 3 Mon 12/7/20 Mon 12/7/20 0 days 116

118 Conservation Commission-Public Hearing No. 4 Mon 1/4/21 Mon 1/4/21 0 days 117

119 Conservation Commission-Public Hearing No. 5 Wed 1/20/21 Wed 1/20/21 0 days 118

120 Conservation Commission-Close Public Hearing Mon 3/1/21 Mon 3/1/21 0 days 119

121 Conservation Commission-Issue OOC Fri 3/12/21 Fri 3/12/21 0 days

122 OOC Appeals Period Complete Fri 3/12/21 Fri 3/26/21 11 days 121

123 Mass Historical Commission PNF Thu 5/30/19 Wed 6/26/19 4 wks

124 Mass Historical Commission PNF Response/Approval Wed 6/26/19 Wed 6/26/19 0 days 123

125 MEPA ENF Submission Fri 2/7/20 Fri 2/7/20 0 days

126 MEPA Response/Complete Fri 2/7/20 Mon 3/30/20 37 days 125

127 MEPA EIR Approval (NON-APPLICABLE)

128 Article 97 Land Disposition (NON-APPLICABLE)

129 MassDEP Approval (NON-APPLICABLE)

130 MassDOT Approval (NON-APPLICABLE)

General Contractor & Trade Contractors Prequalification

Schedule Ad for FSB Contractors/GC RFQ 

FSB/GC RFQ 1 Advertisement & Response Time

FSB Contractors/GC SOQ Due

Review FSB Contractor/GC SOQ 

Final Prequal Committee Mtg/Determination

Notify FSB Contractors/GCs for Bidding

PB-Site Plan Review Submit Application

PB-Site Plan Review Public Hearing No. 1

PB-Site Plan Review Public Hearing No. 2

PB-Site Plan Review Public Hearing No. 3

PB-Site Plan Review Public Hearing No. 4

PB-Site Plan Review Public Hearing No. 5

PB-Site Plan Review - Close Hearing

PB-Site Plan Review - Decision

Conservation Commission-Submit NOI

Conservation Commission-Public Hearing No. 1

Conservation Commission-Public Hearing No. 2

12/7

Conservation Commission-Public Hearing No. 4

Conservation Commission-Public Hearing No. 5

Conservation Commission-Close Public Hearing

Conservation Commission-Issue OOC

OOC Appeals Period Complete

Mass Historical Commission PNF

Mass Historical Commission PNF Response/Approval

MEPA ENF Submission

MEPA Response/Complete
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ID Task Name Start Finish Duration Predecessors

131 MAAB Variance (NON-APPLICABLE)

132 Permits from City Engineering Department Mon 1/4/21 Fri 1/29/21 20 days 118

133 NPDS Construction General Permit Mon 11/17/08 Fri 12/5/08 3 wks

134 EPA-NPDES/SWPPP Mon 4/27/20 Fri 5/15/20 3 wks

135 Main Building Permit Wed 5/12/21 Tue 6/8/21 20 days 140

136 Bid Phase Wed 3/10/21 Tue 5/11/21 45 days

137 Release/Ad of General and Filed Sub-Bids Wed 3/10/21 Wed 3/10/21 0 days 91FS+1 day

138 Receipt of Filed Sub-Bids Tue 4/6/21 Tue 4/6/21 0 days 137FS+20 days

139 Receipt of General Contractor Bids Tue 4/20/21 Tue 4/20/21 0 days 138FS+10 days

140 Review Bids/Award Construction Contract Wed 4/21/21 Tue 5/11/21 15 days 139

141 Construction Mon 5/17/21 Fri 4/21/23 505 days

142 Notice to Proceed for Construction Mon 5/17/21 Mon 5/17/21 0 days 140FS+4 days

143 Construction Phase Mon 5/17/21 Fri 2/17/23 460 days 142FS-1 day

144 Construction Punch List Mon 1/23/23 Fri 4/14/23 3 mons 143FS-20 days

145 Substantial Completion Fri 2/17/23 Fri 2/17/23 0 days 143

146 Final Cleaning/LEED IAQ Mon 2/20/23 Fri 2/24/23 5 days 145

147 FFE Installation Mon 2/27/23 Fri 3/24/23 20 days 146

148 FFE Punch List Mon 3/27/23 Fri 3/31/23 5 days 147

149 Move-In Mon 4/3/23 Fri 4/21/23 15 days 148

150 NEW AMESBURY ELEMENTARY SCHOOL OPENS Fri 4/21/23 Fri 4/21/23 0 days 149,146

151 Commissioning Mon 8/29/22 Fri 12/8/23 335 days

152 Commissioning Mon 8/29/22 Fri 2/17/23 125 days 145FF

153 Commissioning Report Mon 3/20/23 Fri 4/14/23 20 days 152FS+20 days

154 Commissioning Consultant Inspection (10 month) Fri 11/24/23 Fri 11/24/23 0 days 145FS+10 mons

155 Commissioning Cetificate of Completion Submittal to 
MSBA

Fri 12/8/23 Fri 12/8/23 0 days 154FS+10 days

156 Project Closeout Phase Tue 2/15/22 Wed 7/19/23 371 days

157 Prepare and Submit Closeout Documents Mon 4/24/23 Fri 5/19/23 20 days 150

158 Final Application for Payment Mon 5/22/23 Fri 5/26/23 5 days 157

159 Submit 50% DCAMM Contractor Evaluations Tue 2/15/22 Tue 2/15/22 0 days 140FS+10 mons

160 Submit 100% DCAMM Contractor Evaluations Mon 2/20/23 Fri 2/24/23 5 days 145,159

161 Final Reimbursement Request Mon 5/29/23 Wed 6/14/23 13 days 158

162 MSBA Closeout Documents Submitted Thu 6/15/23 Wed 7/19/23 5 wks 161

Permits from City Engineering Department

EPA-NPDES/SWPPP

Main Building Permit

Bid Phase

Release/Ad of General and Filed Sub-Bids

Receipt of Filed Sub-Bids

Receipt of General Contractor Bids

Review Bids/Award Construction Contract

Construction

Notice to Proceed for Construction

Construction Pha

Construction

Substantial Com

Final Cleaning/LE

FFE Installatio

FFE Punch Li

Move-In

NEW AMES

Commissioning

Commissioning

Commissioni

Project Closeout Phase

Prepare a

Final App

Submit 50% DCAMM Contractor Evaluations

Submit 100% DC

Final Re

MSBA
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	Construction Manager: Wayne Griffin Electric 
	Payment Number: 
	Project Name: Amesbury Elementary
	Dated: 12-3-21
	UM Project Number: 2730-00-21 
	OnSite: Off
	OffSite: Off
	QUANTITYRow1: 1
	ITEMRow1: Fire Alarm Material - 75% Lot (Bill of Material Attached)
	LINE VALUE Row1: $33,750.00
	Printed Name/Title: Ryan O'Blenis - Sr. Project Manager
	Date: 12-3-21
	Authorized Signature: 
	On-Site: Off
	Off-Site: Yes
	Check Box1: Yes
	Check Box2: Yes
	Check Box3: Yes
	Storage Address: BBS Tech LLC., 378 Page St. Unit 11, Stoughton, MA 02072


